

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PLAN PROJECTS IN CORPORATIONS

updated on 01-03-2017

SI No.	Corporations	No. of Plan Projects			No. of Plan Projects Tendered			No. of Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
	<i>0</i>	<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>	<i>5</i>	<i>6</i>	<i>7</i>	<i>8</i>	<i>9</i>	<i>16</i>	<i>18</i>
1	Kannur Corporation	545	476	1021	520	465	985	480	460	940	96.47%	92.07%
2	Thiruvananthapuram Corporation	967	745	1712	890	740	1630	765	735	1500	95.21%	87.62%
3	Thrissur Corporation	328	343	671	252	330	582	220	330	550	86.74%	81.97%
4	Kollam Corporation	441	341	782	333	322	655	246	322	568	83.76%	72.63%
5	Cochin Corporation	942	543	1485	880	543	1423	511	543	1054	95.76%	70.98%
6	Kozhikode Corporation	513	676	1189	518	647	1165	119	637	756	97.98%	63.58%
	Total	3736	3124	6860	3393	3047	6440	2341	3027	5368	93.88%	78.25%