

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PLAN PROJECTS IN CORPORATIONS

updated on 19-03-2017

SI No.	Corporations	No. of Plan Projects			No. of Plan Projects Tendered			No. of Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
	<i>0</i>	<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>	<i>5</i>	<i>6</i>	<i>7</i>	<i>8</i>	<i>9</i>	<i>16</i>	<i>18</i>
1	Cochin Corporation	942	543	1485	930	543	1473	900	543	1443	95.76%	97.17%
2	Thiruvananthapuram Corporation	967	745	1712	910	745	1655	864	740	1604	96.67%	93.69%
3	Kannur Corporation	547	476	1023	529	465	994	480	460	940	97.17%	91.89%
4	Kozhikode Corporation	537	676	1213	518	647	1165	417	637	1054	96.04%	86.89%
5	Thrissur Corporation	328	343	671	256	330	586	223	330	553	87.33%	82.41%
6	Kollam Corporation	443	341	784	443	322	765	256	322	578	97.58%	73.72%
	Total	3764	3124	6888	3586	3052	6638	3140	3032	6172	96.37%	89.61%