

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
1	Nagaroor GP	68	43	111	68	43	111	68	43	111	100.00%	100.00%
2	Mudakkal GP	40	30	70	40	30	70	40	30	70	100.00%	100.00%
3	Karakulam GP	82	46	128	82	46	128	82	46	128	100.00%	100.00%
4	Oachira GP	48	13	61	48	13	55	48	13	61	90.16%	100.00%
5	Alappad GP	18	27	45	18	27	45	18	27	45	100.00%	100.00%
6	Thekkumbhagom GP	27	30	57	27	30	57	27	30	57	100.00%	100.00%
7	Neendakara GP	33	40	73	33	40	73	33	40	73	100.00%	100.00%
8	Thrikkovilvattam GP	91	48	139	91	48	139	91	48	139	100.00%	100.00%
9	Kottamkara GP	70	43	113	70	43	113	70	43	113	100.00%	100.00%
10	Elampalloor GP	48	29	77	48	29	77	48	29	77	100.00%	100.00%
11	Mayyanad GP	60	36	96	60	36	96	60	36	96	100.00%	100.00%
12	Nedumpana GP	70	32	102	70	32	102	70	32	102	100.00%	100.00%
13	Ittiva GP	91	39	130	91	39	130	91	39	130	100.00%	100.00%
14	Velinalloor GP	33	32	65	33	32	65	33	32	65	100.00%	100.00%
15	Aryankavu GP	62	17	79	62	17	79	62	17	79	100.00%	100.00%
16	Karavalo GP	76	25	101	76	25	101	76	25	101	100.00%	100.00%
17	Kottnadu GP	34	17	51	34	17	51	34	17	51	100.00%	100.00%
18	Pandalam Thekkekkara GP	77	48	125	77	48	125	77	48	125	100.00%	100.00%
19	Thoombamon GP	33	17	50	33	17	50	33	17	50	100.00%	100.00%
20	Arookkutti GP	22	24	46	24	24	48	22	24	46	104.35%	100.00%
21	Kanjikkuzhi GP	29	18	47	29	18	47	29	18	47	100.00%	100.00%
22	Thannermukkom GP	40	45	85	40	45	85	40	45	85	100.00%	100.00%
23	Cherthala South GP	53	16	69	53	16	69	53	16	69	100.00%	100.00%
24	Kadakarapally GP	42	27	69	42	27	69	42	27	69	100.00%	100.00%
25	Mararikkulam North GP	24	1	25	24	1	25	24	1	25	100.00%	100.00%
26	Karthikappally GP	30	34	64	30	34	64	30	34	64	100.00%	100.00%
27	Punnpra North GP	39	15	54	39	15	54	39	15	54	100.00%	100.00%
28	Chettikulangara GP	51	41	92	51	41	92	51	41	92	100.00%	100.00%
29	Puthuppally GP	93	56	149	93	56	149	93	56	149	100.00%	100.00%
30	Ayarkunnam GP	91	59	150	91	59	150	91	59	150	100.00%	100.00%
31	Vellavoor GP	92	12	104	92	12	104	92	12	104	100.00%	100.00%
32	Uzhavoor GP	79	44	123	79	44	123	79	44	123	100.00%	100.00%
33	Veliyannur GP	37	25	62	37	25	62	37	25	62	100.00%	100.00%
34	Thalayolaparambu GP	82	75	157	82	75	157	82	75	157	100.00%	100.00%
35	Kanthalloor GP	52	52	104	52	52	104	52	52	104	100.00%	100.00%
36	Marayoor GP	64	42	106	64	42	106	64	42	106	100.00%	100.00%
37	Santhanpara GP	91	35	126	91	35	126	91	35	126	100.00%	100.00%
38	Alakkodu GP	31	15	46	31	15	46	31	15	46	100.00%	100.00%
39	Kudayathoor GP	35	17	52	35	17	52	35	17	52	100.00%	100.00%
40	MalayattoornaNeeleswaram GP	46	23	69	46	23	69	46	23	69	100.00%	100.00%
41	Manjapra GP	73	42	115	73	42	115	73	42	115	100.00%	100.00%
42	Mookkannur GP	85	69	154	85	69	154	85	69	154	100.00%	100.00%
43	Manjalloor GP	77	30	107	77	30	107	77	30	107	100.00%	100.00%
44	Maneed GP	52	11	63	52	11	63	52	11	63	100.00%	100.00%
45	Udayamperoor GP	30	33	63	30	33	63	30	33	63	100.00%	100.00%
46	Kottuvalli GP	58	31	89	58	31	89	58	31	89	100.00%	100.00%
47	Choornikkara GP	47	40	87	47	40	87	47	40	87	100.00%	100.00%
48	Porkkulam GP	37	48	85	37	48	85	37	48	85	100.00%	100.00%
49	Adat GP	58	14	72	58	14	72	58	14	72	100.00%	100.00%
50	Punnayur GP	66	63	129	66	63	129	66	63	129	100.00%	100.00%
51	Panjal GP	89	60	149	89	60	149	89	60	149	100.00%	100.00%
52	Mullassery GP	51	46	97	51	46	97	51	46	97	100.00%	100.00%
53	Venkidangu GP	45	41	86	45	41	86	45	41	86	100.00%	100.00%
54	Alagappa Nagar GP	68	54	122	68	54	122	68	54	122	100.00%	100.00%
55	Poomangalam GP	44	24	68	44	24	68	44	24	68	100.00%	100.00%
56	Kuzhoor GP	79	29	108	79	29	108	79	29	108	100.00%	100.00%
57	Kannambra GP	51	23	74	51	23	74	51	23	74	100.00%	100.00%
58	Kavassery GP	63	37	100	63	37	100	63	37	100	100.00%	100.00%
59	Melarkode GP	101	66	167	101	66	167	101	66	167	100.00%	100.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
60	Kollemkode GP	106	88	194	106	88	194	106	88	194	100.00%	100.00%
61	Akathethara GP	49	46	95	49	46	95	49	46	95	100.00%	100.00%
62	Malampuzha GP	57	22	79	57	22	79	57	22	79	100.00%	100.00%
63	Kongad GP	96	88	184	96	88	184	96	88	184	100.00%	100.00%
64	Mankara GP	40	31	71	40	31	71	40	31	71	100.00%	100.00%
65	Thirumittakkode GP	73	40	113	73	40	113	73	40	113	100.00%	100.00%
66	Kottayi GP	98	73	171	98	73	171	98	73	171	100.00%	100.00%
67	Chaliyar GP	81	52	133	81	52	133	81	52	133	100.00%	100.00%
68	Pothukal GP	68	46	114	68	46	114	68	46	114	100.00%	100.00%
69	Mampad GP	112	42	154	112	42	154	112	42	154	100.00%	100.00%
70	Chokkad GP	92	48	140	92	48	140	92	48	140	100.00%	100.00%
71	Karuvarakund GP	154	35	189	154	35	189	154	35	189	100.00%	100.00%
72	Thuvvur GP	82	35	117	82	35	117	82	35	117	100.00%	100.00%
73	Aliparamba GP	89	93	182	89	93	182	89	93	182	100.00%	100.00%
74	Koottilangadi GP	88	44	132	88	44	132	88	44	132	100.00%	100.00%
75	Kuruva GP	97	61	158	97	61	158	97	61	158	100.00%	100.00%
76	Urangattiri GP	96	98	194	96	98	194	96	98	194	100.00%	100.00%
77	Purathoor GP	61	67	128	61	67	128	61	67	128	100.00%	100.00%
78	Thrippangode GP	98	65	163	98	65	163	98	65	163	100.00%	100.00%
79	Kuttippuram GP	59	77	136	59	77	136	59	77	136	100.00%	100.00%
80	Orakam GP	74	38	112	73	39	112	73	39	112	100.00%	100.00%
81	Alamkod GP	78	49	127	78	49	127	78	49	127	100.00%	100.00%
82	Nannamukku GP	48	22	70	48	22	70	48	22	70	100.00%	100.00%
83	Perumpadappu GP	38	27	65	38	27	65	38	27	65	100.00%	100.00%
84	Veliyamkodu GP	34	19	53	34	19	53	34	19	53	100.00%	100.00%
85	Kunnummal GP	50	32	82	50	32	82	50	32	82	100.00%	100.00%
86	Panangad GP	52	41	93	52	41	93	52	41	93	100.00%	100.00%
87	Edavaka GP	141	43	184	141	43	184	141	43	184	100.00%	100.00%
88	Ramantali GP	38	44	82	38	44	82	38	44	82	100.00%	100.00%
89	Cherukunnu GP	19	12	31	19	12	31	19	12	31	100.00%	100.00%
90	Kannapuram GP	28	16	44	28	16	44	28	16	44	100.00%	100.00%
91	Irikkoor GP	32	6	38	28	2	30	32	6	38	78.95%	100.00%
92	Kadambur GP	42	19	61	42	19	61	42	19	61	100.00%	100.00%
93	Munderi GP	61	57	118	61	57	118	61	57	118	100.00%	100.00%
94	Peralassery GP	44	15	59	44	15	59	44	15	59	100.00%	100.00%
95	Mangattidam GP	64	31	95	64	31	95	64	31	95	100.00%	100.00%
96	Kadirur GP	39	21	60	39	21	60	39	21	60	100.00%	100.00%
97	Pannyanoor GP	31	2	33	31	2	33	31	2	33	100.00%	100.00%
98	Payam GP	56	29	85	56	29	85	56	29	85	100.00%	100.00%
99	Maloor GP	30	30	60	30	30	60	30	30	60	100.00%	100.00%
100	Balal GP	96	78	174	96	78	174	96	78	174	100.00%	100.00%
101	Elappulli GP	136	82	218	135	82	217	135	82	217	99.54%	99.54%
102	Atholy GP	112	70	182	112	70	182	111	70	181	100.00%	99.45%
103	Puthussery GP	96	82	178	96	82	178	95	82	177	100.00%	99.44%
104	Pirayiri GP	109	62	171	109	62	171	108	62	170	100.00%	99.42%
105	Erimayoor GP	99	56	155	98	56	154	98	56	154	99.35%	99.35%
106	East Eleri GP	74	78	152	73	78	151	73	78	151	99.34%	99.34%
107	Chalavara GP	85	65	150	84	65	149	84	65	149	99.33%	99.33%
108	Ramapuram GP	101	38	139	101	38	139	100	38	138	100.00%	99.28%
109	Thennala GP	91	46	137	91	46	137	90	46	136	100.00%	99.27%
110	Perambra GP	69	68	137	69	68	137	68	68	136	100.00%	99.27%
111	Mathoor GP	80	54	134	80	54	134	79	54	133	100.00%	99.25%
112	Kuzhalmannam GP	87	46	133	87	46	133	86	46	132	100.00%	99.25%
113	Puzhakkattiri GP	65	65	130	65	65	130	64	65	129	100.00%	99.23%
114	Tharoor GP	68	57	125	67	57	124	67	57	124	99.20%	99.20%
115	Vengoor GP	57	60	117	57	60	117	56	60	116	100.00%	99.15%
116	Kodencherry GP	136	95	231	134	95	229	134	95	229	99.13%	99.13%
117	Avinissery GP	62	51	113	62	51	113	61	51	112	100.00%	99.12%
118	Alayamon GP	72	39	111	72	39	111	72	38	110	100.00%	99.10%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
119	Perumatty GP	61	50	111	61	50	111	60	50	110	100.00%	99.10%
120	Nannampura GP	82	29	111	81	29	110	81	29	110	99.10%	99.10%
121	Nenmenikkara GP	61	48	109	61	48	109	60	48	108	100.00%	99.08%
122	Ajanur GP	113	97	210	113	97	210	112	96	208	100.00%	99.05%
123	Chottanikkara GP	62	42	104	62	42	104	61	42	103	100.00%	99.04%
124	Peringottukurissi GP	84	20	104	83	20	103	83	20	103	99.04%	99.04%
125	Kelakam GP	66	38	104	66	38	104	65	38	103	100.00%	99.04%
126	Kottopady GP	65	37	102	65	37	102	64	37	101	100.00%	99.02%
127	Alathoor GP	68	34	102	67	34	101	67	34	101	99.02%	99.02%
128	Vadavannoor GP	58	44	102	58	44	102	57	44	101	100.00%	99.02%
129	Thuravoor GP	62	38	100	62	38	100	61	38	99	100.00%	99.00%
130	Muriyad GP	42	55	97	42	55	97	41	55	96	100.00%	98.97%
131	Kalloorkad GP	74	21	95	73	21	94	73	21	94	98.95%	98.95%
132	Kanakkari GP	70	23	93	70	23	93	69	23	92	100.00%	98.92%
133	Puthukkad GP	41	52	93	41	51	92	41	51	92	98.92%	98.92%
134	Muthalamada GP	84	101	185	83	100	183	83	100	183	98.92%	98.92%
135	Poothakkulam GP	61	31	92	61	31	92	60	31	91	100.00%	98.91%
136	Ayiloor GP	169	106	275	169	106	275	166	106	272	100.00%	98.91%
137	Alangad GP	98	85	183	97	85	182	96	85	181	99.45%	98.91%
138	Kizhakkanchery GP	110	73	183	110	73	183	108	73	181	100.00%	98.91%
139	Pindimana GP	56	34	90	56	34	90	55	34	89	100.00%	98.89%
140	Nadathara GP	38	52	90	38	52	90	37	52	89	100.00%	98.89%
141	Amarambalam GP	121	59	180	119	59	178	119	59	178	98.89%	98.89%
142	Valavannoor GP	85	93	178	85	93	178	83	93	176	100.00%	98.88%
143	Chennam Pallippuram GP	41	46	87	41	46	87	40	46	86	100.00%	98.85%
144	Thalakkad GP	115	58	173	115	58	173	113	58	171	100.00%	98.84%
145	Edakkattuvayal GP	58	26	84	58	25	83	58	25	83	98.81%	98.81%
146	Cheppad GP	36	46	82	36	46	82	35	46	81	100.00%	98.78%
147	Chazhoor GP	37	45	82	37	45	82	36	45	81	100.00%	98.78%
148	Varavoor GP	55	25	80	54	25	79	54	25	79	98.75%	98.75%
149	Velliyamattom GP	38	41	79	38	41	79	37	41	78	100.00%	98.73%
150	Ayyankunnu GP	42	37	79	42	36	78	42	36	78	98.73%	98.73%
151	Chemmaruthy GP	50	28	78	50	28	78	49	28	77	100.00%	98.72%
152	Koduvayoor GP	84	68	152	84	68	152	82	68	150	100.00%	98.68%
153	Padiyur GP	46	29	75	46	29	75	45	29	74	100.00%	98.67%
154	Pallassana GP	55	18	73	54	18	72	54	18	72	98.63%	98.63%
155	Karumalloor GP	55	17	72	55	17	72	54	17	71	100.00%	98.61%
156	Kalpakancheri GP	97	47	144	95	47	142	95	47	142	98.61%	98.61%
157	Moorkanadu GP	95	47	142	95	47	142	93	47	140	100.00%	98.59%
158	Panachikkadu GP	75	66	141	75	66	141	74	65	139	100.00%	98.58%
159	Kinanoor - Karinthalam GP	94	47	141	92	47	139	92	47	139	98.58%	98.58%
160	Mankada GP	93	45	138	92	45	137	91	45	136	99.28%	98.55%
161	Mattathoor GP	136	139	275	134	139	273	134	137	271	99.27%	98.55%
162	Anakkayam GP	179	24	203	176	24	200	176	24	200	98.52%	98.52%
163	Muttom GP	40	27	67	40	27	67	40	26	66	100.00%	98.51%
164	Vellangalloor GP	43	23	66	42	23	65	42	23	65	98.48%	98.48%
165	Puthukkode GP	47	19	66	46	19	65	46	19	65	98.48%	98.48%
166	Mundoor GP	79	50	129	79	49	128	78	49	127	99.22%	98.45%
167	Vilayoor GP	39	89	128	39	89	128	37	89	126	100.00%	98.44%
168	Manjoor GP	130	57	187	127	57	184	127	57	184	98.40%	98.40%
169	Chalissery GP	24	37	61	24	36	60	24	36	60	98.36%	98.36%
170	Thevalakkara GP	64	56	120	64	56	120	62	56	118	100.00%	98.33%
171	Veliyam GP	86	34	120	86	34	120	84	34	118	100.00%	98.33%
172	Sreemoolanagaram GP	55	62	117	54	61	115	54	61	115	98.29%	98.29%
173	Kaduthuruthy GP	67	49	116	67	49	116	65	49	114	100.00%	98.28%
174	Thenkara GP	72	44	116	70	44	114	70	44	114	98.28%	98.28%
175	Kidangoor GP	34	23	57	34	23	57	33	23	56	100.00%	98.25%
176	Pattanchery GP	86	83	169	86	83	169	83	83	166	100.00%	98.22%
177	Desamangalam GP	70	42	112	68	42	110	68	42	110	98.21%	98.21%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
178	Pulikkal GP	130	91	221	126	91	217	126	91	217	98.19%	98.19%
179	Ottur GP	29	26	55	29	26	55	28	26	54	100.00%	98.18%
180	Karalam GP	52	58	110	52	58	110	50	58	108	100.00%	98.18%
181	Karimpa GP	71	39	110	71	39	110	69	39	108	100.00%	98.18%
182	Keezhallloor GP	29	26	55	29	25	54	29	25	54	98.18%	98.18%
183	Mylam GP	119	45	164	116	45	161	116	45	161	98.17%	98.17%
184	Thenmala GP	104	59	163	101	0	101	101	59	160	61.96%	98.16%
185	Kurichy GP	44	8	52	44	8	52	43	8	51	100.00%	98.08%
186	Thiruvalli GP	62	42	104	60	42	102	60	42	102	98.08%	98.08%
187	Kodoor GP	84	20	104	83	20	103	82	20	102	99.04%	98.08%
188	Edapatta GP	92	63	155	90	63	153	89	63	152	98.71%	98.06%
189	Marutharod GP	94	59	153	94	59	153	91	59	150	100.00%	98.04%
190	Kunnathukal GP	139	61	200	135	61	196	135	61	196	98.00%	98.00%
191	Nedumkandam GP	106	44	150	103	44	147	103	44	147	98.00%	98.00%
192	Thrikkur GP	57	43	100	57	43	100	55	43	98	100.00%	98.00%
193	Mogral Puthur GP	70	75	145	70	75	145	67	75	142	100.00%	97.93%
194	Aruvikkara GP	50	46	96	50	46	96	48	46	94	100.00%	97.92%
195	Keezhmad GP	88	8	96	88	8	96	88	6	94	100.00%	97.92%
196	Vettam GP	62	34	96	62	32	94	62	32	94	97.92%	97.92%
197	Makaraparamb GP	112	77	189	112	77	189	108	77	185	100.00%	97.88%
198	Mangalam GP	61	30	91	61	30	91	59	30	89	100.00%	97.80%
199	Pambakkuda GP	53	37	90	53	37	90	51	37	88	100.00%	97.78%
200	Marangattupally GP	71	18	89	69	18	87	69	18	87	97.75%	97.75%
201	Chengamanad GP	83	50	133	80	50	130	80	50	130	97.74%	97.74%
202	Peruvembu GP	55	33	88	55	33	88	53	33	86	100.00%	97.73%
203	Chirakkara GP	50	37	87	50	37	87	48	37	85	100.00%	97.70%
204	Kottur GP	57	28	85	56	28	84	55	28	83	98.82%	97.65%
205	PerigomnaVayakkara GP	55	30	85	55	30	85	53	30	83	100.00%	97.65%
206	Mulanthuruthy GP	70	14	84	70	14	84	68	14	82	100.00%	97.62%
207	Mynagappally GP	49	34	83	49	34	83	47	34	81	100.00%	97.59%
208	Kattukambal GP	51	32	83	51	32	83	50	31	81	100.00%	97.59%
209	Vadakekkad GP	54	29	83	52	29	81	52	29	81	97.59%	97.59%
210	Poonjar Thekkekkara GP	74	50	124	71	50	121	71	50	121	97.58%	97.58%
211	Kadavallor GP	72	52	124	71	52	123	69	52	121	99.19%	97.58%
212	Pandikkad GP	167	121	288	165	121	286	160	121	281	99.31%	97.57%
213	Kottopadom GP	113	51	164	111	49	160	111	49	160	97.56%	97.56%
214	Athirappilly GP	44	37	81	42	37	79	42	37	79	97.53%	97.53%
215	Vadakkanchery GP	95	65	160	95	63	158	93	63	156	98.75%	97.50%
216	Cherukavu GP	90	69	159	90	68	158	87	68	155	99.37%	97.48%
217	Arakkulam GP	61	18	79	61	18	79	59	18	77	100.00%	97.47%
218	Parali GP	55	22	77	54	21	75	54	21	75	97.40%	97.40%
219	Pattithara GP	87	101	188	87	99	186	85	98	183	98.94%	97.34%
220	Mokery GP	36	1	37	36	1	37	35	1	36	100.00%	97.30%
221	Kalluvathukkal GP	96	86	182	95	81	176	95	82	177	96.70%	97.25%
222	Kottangal GP	48	23	71	46	23	69	46	23	69	97.18%	97.18%
223	Pallikkara GP	85	56	141	85	55	140	82	55	137	99.29%	97.16%
224	Perumannaklari GP	46	23	69	45	23	68	44	23	67	98.55%	97.10%
225	Thamarassery GP	87	50	137	85	48	133	85	48	133	97.08%	97.08%
226	Areekode GP	122	80	202	122	80	202	116	80	196	100.00%	97.03%
227	Kunnnanthanam GP	37	30	67	35	30	65	35	30	65	97.01%	97.01%
228	Vannappuram GP	144	57	201	143	57	200	138	57	195	99.50%	97.01%
229	Pattuvam GP	34	33	67	34	33	67	32	33	65	100.00%	97.01%
230	Kurumattoor GP	64	69	133	64	69	133	60	69	129	100.00%	96.99%
231	Nedumkunnam GP	59	7	66	57	7	64	57	7	64	96.97%	96.97%
232	Kangazha GP	42	24	66	40	24	64	40	24	64	96.97%	96.97%
233	Vazhayoor GP	87	78	165	85	75	160	85	75	160	96.97%	96.97%
234	Kottiyoor GP	109	23	132	109	23	110	105	23	128	83.33%	96.97%
235	Balusserly GP	48	50	98	48	50	98	45	50	95	100.00%	96.94%
236	Edava GP	41	24	65	41	24	65	39	24	63	100.00%	96.92%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
237	Orumanayoor GP	35	30	65	35	30	65	33	30	63	100.00%	96.92%
238	Mandrothuruthu GP	35	29	64	33	29	62	33	29	62	96.88%	96.88%
239	Keezhattoor GP	92	36	128	91	36	127	88	36	124	99.22%	96.88%
240	Kadapuram GP	35	28	63	33	28	61	33	28	61	96.83%	96.83%
241	Karakkurissi GP	94	27	121	91	27	118	91	27	118	96.81%	96.81%
242	Thiruvaniyoor GP	89	36	125	89	36	125	85	36	121	100.00%	96.80%
243	Thirumarady GP	55	38	93	55	35	90	55	35	90	96.77%	96.77%
244	Kaiparambu GP	56	37	93	54	36	90	54	36	90	96.77%	96.77%
245	Pavaratty GP	54	39	93	54	39	93	51	39	90	100.00%	96.77%
246	Polppulli GP	56	35	91	56	35	91	53	35	88	100.00%	96.70%
247	Marakkara GP	136	131	267	135	131	266	127	131	258	99.63%	96.63%
248	Karavaram GP	63	55	118	59	55	114	59	55	114	96.61%	96.61%
249	Karukachal GP	107	11	118	105	11	116	103	11	114	98.31%	96.61%
250	Thenkurissi GP	77	41	118	73	41	114	73	41	114	96.61%	96.61%
251	Chokli GP	33	26	59	31	26	57	31	26	57	96.61%	96.61%
252	Chengottukav GP	64	53	117	64	53	117	60	53	113	100.00%	96.58%
253	Veloor GP	87	59	146	83	59	142	82	59	141	97.26%	96.58%
254	Kuthannoor GP	90	56	146	85	56	141	85	56	141	96.58%	96.58%
255	Athavanad GP	84	62	146	82	61	143	80	61	141	97.95%	96.58%
256	Mangalapuram GP	40	18	58	39	18	57	38	18	56	98.28%	96.55%
257	Perumanna GP	50	37	87	50	37	87	47	37	84	100.00%	96.55%
258	Nedumbasseri GP	99	74	173	93	74	167	93	74	167	96.53%	96.53%
259	Parakkadavu GP	71	102	173	71	100	171	67	100	167	98.84%	96.53%
260	Chadayamangalam GP	50	64	114	48	64	112	46	64	110	98.25%	96.49%
261	Chemilod GP	56	1	57	54	1	55	54	1	55	96.49%	96.49%
262	Anchal GP	100	69	169	100	69	169	94	69	163	100.00%	96.45%
263	Kallooppara GP	43	13	56	43	13	56	41	13	54	100.00%	96.43%
264	Muthukulam GP	24	30	54	22	30	52	22	30	52	96.30%	96.30%
265	Puliyoor GP	45	35	80	45	35	80	45	32	77	100.00%	96.25%
266	Mathilakam GP	34	19	53	34	19	53	32	19	51	100.00%	96.23%
267	Ancharakandy GP	31	22	53	30	22	52	29	22	51	98.11%	96.23%
268	Ummannoor GP	73	57	130	73	57	130	68	57	125	100.00%	96.15%
269	Thripargottoor GP	54	24	78	51	24	75	51	24	75	96.15%	96.15%
270	Koodaly GP	57	47	104	56	47	103	53	47	100	99.04%	96.15%
271	Asamannor GP	59	44	103	57	44	101	55	44	99	98.06%	96.12%
272	Elamkulam GP	67	36	103	67	36	103	63	36	99	100.00%	96.12%
273	Thrithala GP	49	79	128	49	79	128	44	79	123	100.00%	96.09%
274	Thyattusseri GP	25	26	51	24	26	50	23	26	49	98.04%	96.08%
275	Pallikkathode GP	61	41	102	61	41	102	60	38	98	100.00%	96.08%
276	Nooranad GP	45	30	75	45	30	75	42	30	72	100.00%	96.00%
277	Muttill GP	109	41	150	103	41	144	103	41	144	96.00%	96.00%
278	Keezhparamba GP	117	128	245	116	128	244	107	128	235	99.59%	95.92%
279	Kadaplamattom GP	22	2	24	22	2	24	21	2	23	100.00%	95.83%
280	Amballoor GP	58	14	72	58	14	72	55	14	69	100.00%	95.83%
281	Kalady GP	49	43	92	45	43	88	45	43	88	95.65%	95.65%
282	Elappara GP	76	38	114	76	38	114	71	38	109	100.00%	95.61%
283	Vijayapuram GP	90	46	136	86	46	132	84	46	130	100.00%	95.59%
284	Kodikulam GP	39	29	68	37	24	61	37	28	65	89.71%	95.59%
285	Mulavukad GP	46	22	68	46	22	68	43	22	65	100.00%	95.59%
286	Uliyeri GP	65	71	136	65	71	136	59	71	130	100.00%	95.59%
287	Pallikkal GP	34	33	67	31	33	64	31	33	64	95.52%	95.52%
288	Bharanikkavu GP	38	28	66	37	28	65	35	28	63	98.48%	95.45%
289	Cherpu GP	53	35	88	53	35	88	49	35	84	100.00%	95.45%
290	Naduvannoor GP	44	44	88	35	44	79	40	44	84	89.77%	95.45%
291	Kodakara GP	71	82	153	67	80	147	66	80	146	96.08%	95.42%
292	Varandarappally GP	121	75	196	116	75	191	115	72	187	97.45%	95.41%
293	Velookara GP	66	64	130	66	1	67	60	64	124	51.54%	95.38%
294	Kilimanoor GP	59	27	86	59	27	86	55	27	82	100.00%	95.35%
295	Anchuthengu GP	26	17	43	26	13	39	25	16	41	90.70%	95.35%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
296	Puthunagaram GP	40	46	86	40	46	86	37	45	82	100.00%	95.35%
297	Chavara GP	98	68	166	98	68	166	90	68	158	100.00%	95.18%
298	Mankulam GP	61	21	82	60	21	81	57	21	78	98.78%	95.12%
299	Chittariparamba GP	47	14	61	47	14	61	44	14	58	100.00%	95.08%
300	Purappuzha GP	58	23	81	54	23	77	54	23	77	94.70%	95.06%
301	Cheruthazham GP	47	34	81	47	34	81	43	34	77	100.00%	95.06%
302	Thanalur GP	92	49	141	85	49	134	85	49	134	95.04%	95.04%
303	Maravanthuruthu GP	38	22	60	38	21	59	36	21	57	98.33%	95.00%
304	Elavanchery GP	71	49	120	65	49	114	65	49	114	95.00%	95.00%
305	Padiyoor Kalliad GP	43	17	60	42	15	57	42	15	57	95.00%	95.00%
306	Chirakkal GP	99	73	172	96	73	169	90	73	163	98.26%	94.77%
307	Malayalappuzha GP	51	25	76	51	24	75	48	24	72	98.68%	94.74%
308	Vettoor GP	33	42	75	33	40	73	29	42	71	97.33%	94.67%
309	Mallappally GP	80	51	131	80	51	131	73	51	124	100.00%	94.66%
310	Manambur GP	48	26	74	45	26	71	44	26	70	95.95%	94.59%
311	Ayyampuzha GP	63	11	74	61	11	72	59	11	70	97.30%	94.59%
312	VadavukodenaPuthenkurissu GP	89	77	166	88	58	146	80	77	157	87.95%	94.58%
313	Peringara GP	58	34	92	54	34	88	53	34	87	95.65%	94.57%
314	Anicadu GP	76	34	110	72	34	106	70	34	104	96.36%	94.55%
315	Nelliyampathy GP	51	76	127	46	76	122	51	69	120	96.06%	94.49%
316	Karimannoor GP	44	28	72	40	28	68	40	28	68	94.44%	94.44%
317	Eruthempathy GP	33	21	54	30	21	51	30	21	51	94.44%	94.44%
318	Malappattam GP	27	9	36	27	9	36	25	9	34	100.00%	94.44%
319	Pazhayannoor GP	70	73	143	69	72	141	63	72	135	98.60%	94.41%
320	Puthupariyaram GP	96	64	160	87	64	151	87	64	151	94.38%	94.38%
321	Thiruvampady GP	91	68	159	91	48	139	82	68	150	87.42%	94.34%
322	Arattupuzha GP	47	41	88	45	41	86	42	41	83	97.73%	94.32%
323	Nadapuram GP	61	27	88	56	27	83	56	27	83	94.32%	94.32%
324	Vandazhi GP	100	40	140	95	36	131	95	37	132	93.57%	94.29%
325	Peruvayal GP	66	39	105	66	39	105	60	39	99	100.00%	94.29%
326	Koovappady GP	56	83	139	56	83	139	49	82	131	100.00%	94.24%
327	Puthenvelikkara GP	72	49	121	71	46	117	68	46	114	96.69%	94.21%
328	Koruthode GP	57	12	69	53	12	65	53	12	65	94.20%	94.20%
329	Nenmara GP	92	45	137	92	45	137	84	45	129	100.00%	94.16%
330	Kodumpu GP	79	58	137	79	58	137	71	58	129	100.00%	94.16%
331	Vellamunda GP	221	84	305	218	81	299	206	81	287	98.03%	94.10%
332	Kavanoor GP	173	115	288	156	115	271	156	115	271	94.10%	94.10%
333	Nagalassery GP	108	61	169	98	41	139	98	61	159	82.25%	94.08%
334	Paruthoor GP	88	45	133	80	0	80	80	45	125	60.15%	93.98%
335	Kadalundy GP	83	50	133	78	50	128	75	50	125	96.24%	93.98%
336	Thuneri GP	59	24	83	56	23	79	55	23	78	95.18%	93.98%
337	Kavalangad GP	73	43	116	73	9	82	66	43	109	70.69%	93.97%
338	Peringammala GP	89	60	149	89	60	149	82	58	140	100.00%	93.96%
339	Mattool GP	46	52	98	43	51	94	43	49	92	95.92%	93.88%
340	Kadannappallyna Panappuzha GP	58	56	114	56	54	110	55	52	107	96.49%	93.86%
341	Pampadumpara GP	48	49	97	42	49	91	42	49	91	93.81%	93.81%
342	Punnayoorkkulam GP	76	37	113	71	37	108	69	37	106	95.58%	93.81%
343	Chittattukara GP	36	28	64	36	28	64	32	28	60	100.00%	93.75%
344	Chengalai GP	67	76	143	67	76	143	58	76	134	100.00%	93.71%
345	Parappookkara GP	68	90	158	68	90	158	63	85	148	100.00%	93.67%
346	Mannoor GP	48	31	79	44	31	75	44	30	74	94.94%	93.67%
347	Valappad GP	71	54	125	66	54	120	63	54	117	96.00%	93.60%
348	Thrikkaderi GP	110	93	203	97	93	190	97	93	190	93.60%	93.60%
349	Kundara GP	47	31	78	47	31	78	46	27	73	100.00%	93.59%
350	Varappetty GP	61	17	78	61	12	73	61	12	73	93.59%	93.59%
351	Nelland GP	66	27	93	66	27	93	60	27	87	100.00%	93.55%
352	Perumbalam GP	18	13	31	18	6	24	17	12	29	77.42%	93.55%
353	Kamakshi GP	38	24	62	34	24	58	34	24	58	93.55%	93.55%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
354	Chembu GP	52	40	92	51	40	91	46	40	86	98.91%	93.48%
355	Vamanapuram GP	55	20	75	55	20	75	50	20	70	100.00%	93.33%
356	Chathannoor GP	68	37	105	65	37	102	61	37	98	97.14%	93.33%
357	Kuravilangad GP	46	29	75	46	29	75	41	29	70	100.00%	93.33%
358	Edavanna GP	163	62	225	163	62	225	148	62	210	100.00%	93.33%
359	Kunnathunad GP	121	28	149	121	28	149	111	28	139	100.00%	93.29%
360	Panathady GP	69	80	149	60	80	140	60	79	139	93.96%	93.29%
361	Madakkathara GP	47	27	74	46	27	73	42	27	69	98.65%	93.24%
362	Chelakkara GP	161	120	281	161	0	161	142	120	262	57.30%	93.24%
363	Kandalloor GP	22	22	44	21	22	43	19	22	41	97.73%	93.18%
364	Thrikkodithanam GP	93	53	146	85	53	138	83	53	136	94.52%	93.15%
365	Nilamel GP	35	23	58	31	23	54	31	23	54	93.10%	93.10%
366	Kokkayar GP	64	23	87	58	23	81	58	23	81	93.10%	93.10%
367	Cheruvathur GP	58	28	86	53	28	81	52	28	80	94.19%	93.02%
368	Perayam GP	44	26	70	42	24	66	42	23	65	94.29%	92.86%
369	Erathu GP	102	66	168	99	63	162	93	63	156	96.43%	92.86%
370	KottayamnaMalabar GP	24	18	42	24	18	42	22	17	39	100.00%	92.86%
371	Pallikkal GP	98	83	181	95	73	168	95	73	168	92.82%	92.82%
372	Kulakkada GP	78	46	124	78	46	124	69	46	115	100.00%	92.74%
373	Pinarayi GP	47	35	82	41	35	76	41	35	76	92.68%	92.68%
374	Cheruthana GP	38	16	54	38	16	54	34	16	50	100.00%	92.59%
375	Maranchery GP	57	24	81	57	24	81	51	24	75	100.00%	92.59%
376	Kumarapuram GP	36	31	67	33	31	64	31	31	62	95.52%	92.54%
377	Vattamkulam GP	115	71	186	113	71	184	101	71	172	98.92%	92.47%
378	Thrikkunnappuzha GP	39	27	66	35	26	61	35	26	61	92.42%	92.42%
379	Thillenkeri GP	39	27	66	39	27	66	35	26	61	100.00%	92.42%
380	Perinadu GP	56	23	79	55	23	78	51	22	73	98.73%	92.41%
381	Mullankolly GP	54	64	118	54	64	118	49	60	109	100.00%	92.37%
382	Pallikkal GP	100	69	169	96	69	165	87	69	156	97.63%	92.31%
383	Vazhathoppe GP	94	62	156	93	59	152	85	59	144	97.44%	92.31%
384	Tholloor GP	48	30	78	45	27	72	45	27	72	92.31%	92.31%
385	Kizhuvillam GP	75	54	129	75	54	129	65	54	119	100.00%	92.25%
386	Ranny GP	52	25	77	51	20	71	51	20	71	92.21%	92.21%
387	Kallara GP	52	50	102	52	50	102	44	50	94	100.00%	92.16%
388	Ezhikkara GP	36	15	51	32	15	47	32	15	47	92.16%	92.16%
389	Edayoor GP	110	68	178	107	58	165	106	58	164	92.70%	92.13%
390	Ponmundam GP	48	28	76	48	28	76	42	28	70	100.00%	92.11%
391	Muhamma GP	28	35	63	23	35	58	23	35	58	92.06%	92.06%
392	Elamad GP	57	31	88	57	31	88	50	31	81	100.00%	92.05%
393	Chekkayad GP	51	49	100	43	49	92	43	49	92	92.00%	92.00%
394	Kuttiyadi GP	51	49	100	47	45	92	47	45	92	92.00%	92.00%
395	Valiyaparamba GP	30	20	50	30	20	50	26	20	46	100.00%	92.00%
396	KangolnaAlapadamba GP	62	36	98	62	34	96	56	34	90	97.96%	91.84%
397	Kuttiattoor GP	60	12	72	54	12	66	54	12	66	91.67%	91.67%
398	Punnapra South GP	57	26	83	50	26	76	50	26	76	91.57%	91.57%
399	Vadakkekkara GP	54	40	94	53	40	93	46	40	86	98.94%	91.49%
400	Ozhoor GP	58	36	94	57	36	93	50	36	86	98.94%	91.49%
401	Muthuvalloor GP	86	78	164	82	78	160	72	78	150	97.56%	91.46%
402	Kaviyoor GP	39	31	70	35	31	66	33	31	64	94.29%	91.43%
403	Pulpally GP	106	104	210	106	104	210	98	94	192	100.00%	91.43%
404	Eriyad GP	81	47	128	80	47	127	70	47	117	99.22%	91.41%
405	Mulloorkkara GP	69	24	93	67	24	91	61	24	85	97.85%	91.40%
406	Thekkumkara GP	79	60	139	69	60	129	68	59	127	92.81%	91.37%
407	Rayamangalam GP	74	30	104	75	30	105	65	30	95	100.96%	91.35%
408	Kolachery GP	47	33	80	45	33	78	40	33	73	97.50%	91.25%
409	Vazhakkulam GP	164	61	225	164	61	225	144	61	205	100.00%	91.11%
410	Irimbillyam GP	92	43	135	92	43	135	80	43	123	100.00%	91.11%
411	Chunakkara GP	65	46	111	58	46	104	55	46	101	93.69%	90.99%
412	Madikai GP	78	43	121	70	40	110	70	40	110	90.91%	90.91%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
413	Sreekrishnapuram GP	121	43	164	119	43	162	106	43	149	98.78%	90.85%
414	Edamulakkal GP	108	66	174	106	66	172	92	66	158	98.85%	90.80%
415	Kolayad GP	45	31	76	38	30	68	38	31	69	89.47%	90.79%
416	T.V. puram GP	33	32	65	33	32	65	32	27	59	100.00%	90.77%
417	Pulpatta GP	164	103	267	147	103	250	139	103	242	93.63%	90.64%
418	Ulikkal GP	70	4	74	59	46	105	21	46	67	141.89%	90.54%
419	Enadimangalam GP	78	27	105	74	27	101	68	27	95	96.19%	90.48%
420	Chellanam GP	64	30	94	58	27	85	58	27	85	90.43%	90.43%
421	Kizhakkoth GP	61	33	94	61	33	94	52	33	85	100.00%	90.43%
422	Kumbalangi GP	53	20	73	53	20	73	46	20	66	100.00%	90.41%
423	Pullur Periya GP	52	73	125	50	68	118	41	72	113	94.40%	90.40%
424	Angadippuram GP	208	94	302	208	68	276	205	68	273	91.39%	90.40%
425	Nayarambalam GP	64	40	104	64	40	104	54	40	94	100.00%	90.38%
426	Mulamkunnathukavu GP	106	78	184	101	78	179	88	78	166	97.28%	90.22%
427	Pookkottukavu GP	58	34	92	58	34	92	49	34	83	100.00%	90.22%
428	Edappal GP	59	43	102	59	37	96	55	37	92	94.12%	90.20%
429	Varappuzha GP	54	20	74	53	20	73	45	20	65	98.59%	90.14%
430	Anad GP	67	34	101	67	26	93	65	26	91	92.08%	90.10%
431	Kallara GP	42	28	70	42	28	70	35	28	63	100.00%	90.00%
432	Veeyapuram GP	44	16	60	42	16	58	38	16	54	96.67%	90.00%
433	Njarakkal GP	48	42	90	48	42	90	39	42	81	100.00%	90.00%
434	Kattippara GP	93	66	159	88	62	150	81	62	143	94.34%	89.94%
435	Thariyod GP	29	50	79	29	50	79	25	46	71	100.00%	89.87%
436	Kuruvattoor GP	49	78	127	42	78	120	38	76	114	94.49%	89.76%
437	Thrikkaripur GP	83	83	166	77	81	158	70	79	149	95.18%	89.76%
438	Manakkad GP	44	24	68	37	24	61	37	24	61	89.71%	89.71%
439	Koppam GP	146	85	231	130	1	131	121	1	122	96.32%	89.71%
440	Kadungallur GP	121	73	194	114	73	187	101	73	174	96.39%	89.69%
441	Vellinezhi GP	88	28	116	77	27	104	77	27	104	89.66%	89.66%
442	Kanjoor GP	55	80	135	55	80	135	41	80	121	100.00%	89.63%
443	Thachanattukara GP	159	101	260	137	96	233	137	96	233	89.62%	89.62%
444	Vechoor GP	44	33	77	37	33	70	36	33	69	90.91%	89.61%
445	Cheakkode GP	119	73	192	119	73	192	107	65	172	100.00%	89.58%
446	Chennithala Thripperumthura GP	62	24	86	61	24	85	53	24	77	98.84%	89.53%
447	Vazhanappally GP	70	33	103	61	33	94	59	33	92	91.26%	89.32%
448	Keralassery GP	63	40	103	60	40	100	52	40	92	97.09%	89.32%
449	Thanniyam GP	37	36	73	31	36	67	30	35	65	91.78%	89.04%
450	Wondoor GP	185	134	319	185	134	319	150	134	284	100.00%	89.03%
451	Nanniyode GP	80	46	126	79	46	125	65	47	112	99.21%	88.89%
452	East Kallada GP	45	27	72	44	27	71	38	26	64	98.61%	88.89%
453	Kumarakam GP	48	42	90	40	40	80	40	40	80	88.89%	88.89%
454	Kunnukara GP	38	25	63	38	25	63	34	22	56	100.00%	88.89%
455	Kuzhippally GP	23	31	54	22	29	51	19	29	48	94.44%	88.89%
456	Arimpoor GP	68	49	117	68	49	117	55	49	104	100.00%	88.89%
457	Vallatholnagar GP	55	35	90	52	35	87	45	35	80	96.67%	88.89%
458	Pappinisseri GP	48	41	89	43	41	84	38	41	79	94.38%	88.76%
459	Devikulangara GP	47	33	80	45	27	72	44	27	71	90.00%	88.75%
460	Elanji GP	47	15	62	47	15	62	40	15	55	100.00%	88.71%
461	Vallachira GP	37	25	62	37	25	62	30	25	55	100.00%	88.71%
462	New Mahi GP	35	27	62	34	27	61	28	27	55	98.39%	88.71%
463	Kadampazhipuram GP	96	54	150	88	54	142	80	53	133	94.67%	88.67%
464	Panayam GP	64	33	97	64	33	97	53	33	86	100.00%	88.66%
465	Anakkara GP	90	86	176	74	86	160	70	86	156	90.91%	88.64%
466	Villiyappally GP	46	77	123	45	77	122	32	77	109	99.19%	88.62%
467	Anthikkad GP	34	36	70	33	29	62	33	29	62	88.57%	88.57%
468	Kummil GP	55	32	87	53	32	85	45	32	77	97.70%	88.51%
469	Panavally GP	55	40	95	55	12	67	46	38	84	70.53%	88.42%
470	Peruvalloor GP	61	25	86	51	25	76	51	25	76	88.37%	88.37%
471	Mallappuzhassery GP	41	19	60	40	17	57	36	17	53	95.00%	88.33%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
472	Ponmala GP	113	67	180	92	67	159	92	67	159	88.33%	88.33%
473	Patyam GP	34	26	60	34	24	58	29	24	53	96.67%	88.33%
474	Kalady GP	125	72	197	125	72	197	106	68	174	100.00%	88.32%
475	Udumbannoor GP	66	28	94	65	18	83	65	18	83	88.30%	88.30%
476	Kondazhi GP	48	63	111	45	0	45	41	57	98	40.54%	88.29%
477	Peruvanthanam GP	67	43	110	54	43	97	54	43	97	88.18%	88.18%
478	Kannadi GP	93	42	135	79	40	119	79	40	119	88.15%	88.15%
479	Panavoor GP	64	28	92	60	23	83	58	23	81	90.22%	88.04%
480	West Eleri GP	63	54	117	61	54	115	49	54	103	98.29%	88.03%
481	Kadangod GP	84	65	149	66	65	131	66	65	131	87.92%	87.92%
482	Thurayoor GP	50	41	91	50	41	91	39	41	80	100.00%	87.91%
483	RannyPazhavangadi GP	95	29	124	94	29	123	80	29	109	99.19%	87.90%
484	Kadukutty GP	83	56	139	79	56	135	66	56	122	97.12%	87.77%
485	Marady GP	39	10	49	36	8	44	33	10	43	89.80%	87.76%
486	Payippad GP	68	54	122	62	54	116	53	54	107	95.08%	87.70%
487	Elakamon GP	49	24	73	47	23	70	41	23	64	95.89%	87.67%
488	Azhoor GP	43	30	73	41	30	71	34	30	64	97.26%	87.67%
489	Thazhava GP	46	35	81	45	35	80	38	33	71	98.77%	87.65%
490	Andoorkonam GP	72	25	97	63	22	85	63	22	85	87.63%	87.63%
491	Nellaya GP	107	87	194	105	83	188	100	70	170	96.91%	87.63%
492	Chunkathara GP	107	86	193	107	86	193	107	62	169	100.00%	87.56%
493	Vazhoor GP	89	40	127	79	40	119	71	40	111	93.70%	87.40%
494	Vellur GP	73	46	119	73	44	117	60	44	104	98.32%	87.39%
495	Omassery GP	147	75	222	143	73	216	122	72	194	97.30%	87.39%
496	Thrikkaruva GP	50	13	63	50	13	63	42	13	55	100.00%	87.30%
497	Kayanna GP	33	30	63	31	30	61	26	29	55	96.83%	87.30%
498	Pulimath GP	67	42	109	62	33	95	62	33	95	87.16%	87.16%
499	Pangode GP	60	49	109	60	49	109	50	45	95	100.00%	87.16%
500	Cherupuzha GP	97	111	208	96	86	182	95	86	181	87.50%	87.02%
501	Manikkal GP	62	30	92	60	30	90	50	30	80	97.83%	86.96%
502	Mayyil GP	61	8	69	54	8	62	52	8	60	89.86%	86.96%
503	Vengad GP	80	35	115	80	35	115	65	35	100	100.00%	86.96%
504	Kanjirappuzha GP	136	32	168	128	32	160	114	32	146	95.24%	86.90%
505	Nochad GP	53	46	99	42	46	88	41	45	86	88.89%	86.87%
506	Thottappuzhassery GP	76	45	121	75	45	120	60	45	105	99.17%	86.78%
507	Sasthamkotta GP	74	24	98	72	24	96	61	24	85	97.96%	86.73%
508	Mannamcherry GP	43	32	75	40	32	72	33	32	65	96.00%	86.67%
509	Madavoor GP	68	57	125	66	22	88	63	45	108	70.40%	86.40%
510	Chirayinkeezhu GP	41	47	88	39	43	82	33	43	76	93.18%	86.36%
511	Thavanoor GP	101	44	145	86	44	130	81	44	125	89.66%	86.21%
512	Kumaramangalam GP	63	31	94	63	31	94	81	0	81	100.00%	86.17%
513	Mavelikkara Thamarakkulam GP	58	21	79	52	21	73	47	21	68	94.54%	86.08%
514	Kolazhy GP	125	97	222	122	97	219	94	97	191	98.65%	86.04%
515	Koodaranji GP	80	56	136	79	56	135	61	56	117	99.26%	86.03%
516	Chithara GP	86	100	186	84	100	184	65	95	160	98.92%	86.02%
517	Puthenchira GP	53	40	93	53	40	93	49	31	80	100.00%	86.02%
518	Manarkadu GP	40	10	50	40	10	50	33	10	43	100.00%	86.00%
519	Kodassery GP	109	69	178	108	69	177	84	69	153	99.44%	85.96%
520	Karassery GP	77	170	247	69	160	229	56	156	212	92.71%	85.83%
521	Kattoor GP	26	30	56	25	30	55	18	30	48	98.21%	85.71%
522	Paralam GP	51	53	104	51	53	104	36	53	89	100.00%	85.58%
523	Thiruvilwamala GP	79	101	180	72	94	166	60	94	154	92.22%	85.56%
524	Thodiyoor GP	57	25	82	57	23	80	47	23	70	97.56%	85.37%
525	Edavetti GP	24	17	41	24	11	35	24	11	35	85.37%	85.37%
526	Narikkuni GP	49	33	82	49	29	78	41	29	70	95.12%	85.37%
527	Aryancode GP	58	58	116	54	45	99	54	45	99	85.34%	85.34%
528	Moonniyoor GP	116	34	150	116	34	150	98	30	128	100.00%	85.33%
529	Perinjanam GP	39	29	68	39	29	68	30	28	58	100.00%	85.29%
530	Thazhekkode GP	124	86	210	96	86	182	93	86	179	86.67%	85.24%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
531	Kumaramputhoor GP	84	37	121	68	37	105	68	35	103	86.78%	85.12%
532	Vellarada GP	119	96	215	87	96	183	87	96	183	85.12%	85.12%
533	Pallarimangalam GP	29	18	47	25	15	40	25	15	40	85.11%	85.11%
534	Adichanalloor GP	68	46	114	65	45	110	53	44	97	96.49%	85.09%
535	ErumamnaKuttoor GP	66	48	114	61	45	106	52	45	97	92.98%	85.09%
536	Muzhakkunnu GP	70	43	113	70	43	113	53	43	96	100.00%	84.96%
537	Koorachunde GP	61	45	106	51	40	91	50	40	90	85.85%	84.91%
538	Edavanakad GP	51	61	112	51	51	102	42	53	95	91.07%	84.82%
539	Kunhimangalam GP	46	39	85	37	38	75	34	38	72	88.24%	84.71%
540	Vithura GP	140	56	196	140	56	196	110	56	166	100.00%	84.69%
541	Vengappally GP	57	40	97	57	40	97	42	40	82	100.00%	84.54%
542	Ayroor GP	73	23	96	73	23	96	73	8	81	100.00%	84.38%
543	Peravoor GP	43	21	64	41	15	56	39	15	54	87.50%	84.38%
544	Meppayoor GP	56	46	102	49	46	95	40	46	86	93.14%	84.31%
545	Budhanoor GP	48	28	76	43	25	68	39	25	64	89.47%	84.21%
546	Pannancherry GP	174	111	285	129	111	240	129	111	240	84.21%	84.21%
547	Chinnakkanal GP	73	28	101	63	28	91	57	28	85	90.10%	84.16%
548	Aruvappulam GP	72	73	145	49	0	49	49	73	122	33.79%	84.14%
549	Chelmbra GP	100	62	162	92	62	154	74	62	136	95.06%	83.95%
550	Pallippad GP	29	27	56	29	23	52	25	22	47	92.86%	83.93%
551	Chowannur GP	44	12	56	35	12	47	35	12	47	83.93%	83.93%
552	Vazhakkad GP	107	67	174	99	64	163	90	56	146	93.68%	83.91%
553	Pallippuram GP	76	53	129	75	47	122	61	47	108	94.57%	83.72%
554	Karukutty GP	132	89	221	115	89	204	96	89	185	92.31%	83.71%
555	Pullampara GP	55	43	98	55	43	98	49	33	82	100.00%	83.67%
556	Valayam GP	39	16	55	31	16	47	30	16	46	85.45%	83.64%
557	Thirunelli GP	94	64	158	84	50	134	84	48	132	84.81%	83.54%
558	Kadakkal GP	112	82	194	107	82	189	80	82	162	97.42%	83.51%
559	Kayyur Cheemeni GP	57	40	97	50	33	83	48	33	81	85.57%	83.51%
560	Kakkody GP	101	99	200	87	96	183	71	96	167	91.50%	83.50%
561	Poolamanthol GP	136	9	145	131	9	140	113	8	121	96.55%	83.45%
562	Muzhuppilangad GP	19	29	48	18	29	47	13	27	40	97.92%	83.33%
563	Elamkunnappuzha GP	90	71	161	72	64	136	70	64	134	84.47%	83.23%
564	Kadakkavur GP	46	61	107	44	61	105	30	59	89	98.13%	83.18%
565	Manaloor GP	79	39	118	69	33	102	67	31	98	86.44%	83.05%
566	Madavoor GP	67	33	100	50	33	83	50	33	83	83.00%	83.00%
567	Vakkom GP	32	15	47	30	15	45	24	15	39	95.74%	82.98%
568	Niramaruthoor GP	69	54	123	62	54	116	48	54	102	94.31%	82.93%
569	Moodady GP	56	67	123	56	61	117	41	61	102	95.12%	82.93%
570	Muttar GP	51	41	92	45	34	79	42	34	76	85.87%	82.61%
571	Uduma GP	60	49	109	55	49	104	41	49	90	95.41%	82.57%
572	Ramamangalam GP	53	43	96	53	43	96	36	43	79	100.00%	82.29%
573	Kozhinjampara GP	58	49	107	58	49	107	39	49	88	100.00%	82.24%
574	Avoli GP	60	24	84	58	16	74	53	16	69	88.10%	82.14%
575	Elavally GP	76	69	145	74	69	143	52	67	119	98.62%	82.07%
576	Thirunavaya GP	84	77	161	83	69	152	65	67	132	94.41%	81.99%
577	Sooranad South GP	28	55	83	28	40	68	28	40	68	81.93%	81.93%
578	Madayi GP	50	43	93	44	43	87	33	43	76	93.55%	81.72%
579	Valakam GP	66	3	69	57	3	60	56	0	56	86.96%	81.16%
580	Kandanassery GP	56	39	95	51	29	80	48	29	77	84.21%	81.05%
581	Arikkulam GP	47	47	94	44	43	87	33	43	76	92.55%	80.85%
582	Pavithreswaram GP	84	66	150	83	64	147	61	60	121	98.00%	80.67%
583	Pariyaram GP	74	50	124	68	49	117	51	49	100	94.35%	80.65%
584	Othukkungal GP	83	20	103	63	20	83	63	20	83	80.58%	80.58%
585	Panmana GP	77	31	108	66	31	97	56	31	87	89.81%	80.56%
586	Puthoor GP	73	76	149	70	76	146	45	75	120	97.99%	80.54%
587	Thondarnad GP	84	34	118	81	14	95	81	14	95	80.51%	80.51%
588	Palamel GP	63	24	87	61	24	85	46	24	70	97.70%	80.46%
589	Chathamangalam GP	89	124	213	89	124	213	47	124	171	100.00%	80.28%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
590	Pandanad GP	24	36	60	23	35	58	13	35	48	96.67%	80.00%
591	Vazhikkadavu GP	126	98	224	87	92	179	87	92	179	79.91%	79.91%
592	Udayanapuram GP	47	22	69	42	16	58	39	16	55	84.06%	79.71%
593	Karulai GP	83	45	128	81	37	118	65	37	102	92.19%	79.69%
594	Kadinamkulam GP	66	46	112	63	46	109	43	46	89	97.32%	79.46%
595	Edathuruthy GP	59	43	102	58	43	101	38	43	81	99.02%	79.41%
596	Kumily GP	141	121	262	128	88	216	123	85	208	82.44%	79.39%
597	Engandiyoor GP	34	29	63	31	29	60	21	29	50	95.24%	79.37%
598	Kappoor GP	92	100	192	81	80	161	72	80	152	83.85%	79.17%
599	Poyya GP	63	66	129	62	66	128	36	66	102	99.22%	79.07%
600	Thachampara GP	52	38	90	51	38	89	51	20	71	98.89%	78.89%
601	Edakkara GP	67	36	103	47	34	81	47	34	81	78.64%	78.64%
602	Kunnothuparamba GP	59	25	84	59	25	84	55	11	66	100.00%	78.57%
603	Pathiyoor GP	39	40	79	35	40	75	22	40	62	94.94%	78.48%
604	West Kallada GP	32	19	51	32	19	51	21	19	40	100.00%	78.43%
605	Ranny - Angadi GP	74	9	83	59	6	65	59	6	65	78.31%	78.31%
606	Ambalappara GP	155	121	276	143	121	264	95	121	216	95.65%	78.26%
607	Nalleppilly GP	79	72	151	46	72	118	46	72	118	78.15%	78.15%
608	Edavilangu GP	30	20	50	30	20	50	19	20	39	100.00%	78.00%
609	Vakathanam GP	125	33	158	90	33	123	90	33	123	77.85%	77.85%
610	Pookkottoor GP	94	41	135	83	22	105	83	22	105	77.78%	77.78%
611	Chirakkadavu GP	187	95	282	170	95	265	124	95	219	93.97%	77.66%
612	Dharmadam GP	41	35	76	40	35	75	25	34	59	98.68%	77.63%
613	Eranholi GP	43	28	71	37	28	65	27	28	55	91.55%	77.46%
614	Kallar GP	82	60	142	74	59	133	58	52	110	93.66%	77.46%
615	Pooyappally GP	77	23	100	77	1	78	76	1	77	78.00%	77.00%
616	Kulathupuzha GP	91	61	152	91	61	152	56	61	117	100.00%	76.97%
617	Kizhakkambalam GP	54	37	91	46	35	81	35	35	70	89.01%	76.92%
618	Erumeli GP	163	66	229	110	66	176	110	66	176	76.86%	76.86%
619	Mannar GP	81	52	133	63	51	114	51	51	102	85.71%	76.69%
620	Koippuram GP	84	70	154	74	62	136	64	54	118	88.31%	76.62%
621	Kalyasseri GP	71	43	114	64	43	107	48	39	87	93.86%	76.32%
622	Aryad GP	37	22	59	33	22	55	23	22	45	93.22%	76.27%
623	Naranganam GP	75	13	88	61	13	74	54	13	67	84.09%	76.14%
624	Naranamoozhi GP	62	17	79	57	15	72	45	15	60	91.14%	75.95%
625	Kakkoor GP	54	62	116	50	44	94	45	43	88	81.03%	75.86%
626	Chennamangalam GP	38	24	62	35	12	47	35	12	47	75.81%	75.81%
627	Vadakarappathy GP	45	58	103	44	48	92	30	48	78	89.32%	75.73%
628	Ayavana GP	55	31	86	53	12	65	53	12	65	75.58%	75.58%
629	Olavanna GP	83	84	167	81	80	161	55	71	126	96.41%	75.45%
630	Kalikavu GP	141	17	158	119	1	120	119	0	119	75.95%	75.32%
631	Kadampnad GP	92	45	137	82	44	126	59	44	103	91.97%	75.18%
632	A.R. Nagar GP	85	52	137	80	33	113	70	33	103	82.48%	75.18%
633	Karimkunnam GP	36	12	48	28	11	39	25	11	36	81.25%	75.00%
634	Kuttampuzha GP	132	52	184	125	17	142	122	16	138	77.17%	75.00%
635	Muthuthala GP	174	113	287	132	7	139	101	114	215	48.43%	74.91%
636	Kodumon GP	69	38	107	69	35	104	45	35	80	97.20%	74.77%
637	Kozhencherry GP	40	39	79	39	27	66	32	27	59	83.54%	74.68%
638	Kalanjoor GP	137	56	193	93	55	148	89	55	144	76.68%	74.61%
639	Meenangadi GP	111	58	169	106	52	158	74	52	126	93.49%	74.56%
640	Mavelikkara Thekkekkara GP	53	33	86	53	33	86	31	33	64	100.00%	74.42%
641	Keezhariyoor GP	33	10	43	33	10	43	22	10	32	100.00%	74.42%
642	Moothedam GP	112	52	164	78	46	124	76	46	122	75.61%	74.39%
643	Kulanada GP	115	39	154	115	39	154	75	39	114	100.00%	74.03%
644	Delampady GP	83	70	153	54	59	113	54	59	113	73.86%	73.86%
645	Kaniyampatta GP	113	36	149	92	36	128	74	36	110	85.91%	73.83%
646	Pozhuthana GP	67	57	124	52	57	109	34	57	91	87.90%	73.39%
647	Payyavoor GP	77	69	146	77	31	108	76	31	107	73.97%	73.29%
648	Karuvatta GP	28	13	41	22	12	34	18	12	30	82.93%	73.17%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
649	Vadanappally GP	79	40	119	65	40	105	47	40	87	88.24%	73.11%
650	Koothaly GP	41	37	78	37	37	74	21	36	57	94.87%	73.08%
651	Yeroor GP	111	67	178	63	67	130	63	67	130	73.03%	73.03%
652	Thikkody GP	47	12	59	37	12	49	31	12	43	83.05%	72.88%
653	Sreenarayanapuram GP	45	47	92	48	47	95	20	47	67	103.26%	72.83%
654	Parappur GP	77	94	171	70	65	135	59	65	124	78.95%	72.51%
655	Erumappetty GP	70	42	112	57	30	87	52	29	81	77.68%	72.32%
656	Edamalakkudy GP	7	11	18	3	10	13	3	10	13	72.22%	72.22%
657	Pilicode GP	67	41	108	47	31	78	47	31	78	72.22%	72.22%
658	Koratty GP	81	52	133	77	26	103	70	26	96	77.44%	72.18%
659	Edathala GP	52	27	79	41	16	57	41	16	57	72.15%	72.15%
660	Ayyappankovil GP	51	17	68	48	1	49	48	1	49	72.06%	72.06%
661	Kavilumpara GP	59	55	114	59	55	114	27	55	82	100.00%	71.93%
662	Kodiyathoor GP	80	51	131	75	49	124	45	49	94	94.66%	71.76%
663	Kaippamangalam GP	50	45	95	50	45	95	23	45	68	100.00%	71.58%
664	Changarothu GP	57	38	95	50	38	88	30	38	68	92.63%	71.58%
665	Poovachal GP	86	30	116	73	10	83	73	10	83	71.55%	71.55%
666	Maniyoor GP	59	64	123	50	64	114	24	64	88	92.68%	71.54%
667	Vechoochira GP	72	26	98	71	2	73	68	2	70	74.49%	71.43%
668	Kayakkody GP	51	61	112	36	44	80	36	44	80	71.43%	71.43%
669	Thazhakkara GP	56	27	83	56	27	83	32	27	59	100.00%	71.08%
670	Edachery GP	49	33	82	48	33	81	25	33	58	98.78%	70.73%
671	Purameri GP	49	33	82	49	25	74	37	21	58	90.24%	70.73%
672	Choondal GP	119	51	170	117	7	124	113	7	120	72.94%	70.59%
673	KarivelloornaPeralam GP	74	38	112	54	38	92	41	38	79	82.14%	70.54%
674	Cheriyamundam GP	71	51	122	64	51	115	35	51	86	94.26%	70.49%
675	Puduppady GP	115	70	185	65	65	130	65	65	130	70.27%	70.27%
676	Azhekkod GP	56	55	111	47	55	102	28	50	78	91.89%	70.27%
677	Kallikadu GP	65	29	94	38	28	66	38	28	66	70.21%	70.21%
678	Nedumbram GP	50	17	67	50	3	53	44	3	47	79.10%	70.15%
679	Bysonvalley GP	53	27	80	53	4	57	52	4	56	71.25%	70.00%
680	Vattavada GP	29	11	40	26	2	28	26	2	28	70.00%	70.00%
681	Cherunniyoor GP	33	30	63	33	13	46	31	13	44	73.02%	69.84%
682	Melukavu GP	50	3	53	47	0	47	37	0	37	88.68%	69.81%
683	Chittar GP	77	62	139	63	44	107	53	44	97	76.98%	69.78%
684	Pampady GP	103	59	162	96	30	126	83	30	113	77.78%	69.75%
685	Unnikulam GP	132	86	218	120	82	202	70	82	152	92.66%	69.72%
686	Mala GP	51	67	118	47	56	103	30	52	82	87.29%	69.49%
687	Vythiri GP	108	72	180	79	72	151	53	72	125	83.89%	69.44%
688	Cheranalloor GP	47	28	75	34	28	62	24	28	52	82.67%	69.33%
689	Manimala GP	94	49	143	70	49	119	50	49	99	83.22%	69.23%
690	Muppayanad GP	68	10	78	68	10	78	45	9	54	100.00%	69.23%
691	Paingottoor GP	33	21	54	33	8	41	29	8	37	75.93%	68.52%
692	Veliyanad GP	35	38	73	32	20	52	30	20	50	71.23%	68.49%
693	Thrikkalangod GP	124	95	219	116	34	150	116	34	150	68.49%	68.49%
694	Thavinjal GP	121	131	252	121	60	181	116	56	172	71.83%	68.25%
695	Niranam GP	43	23	66	36	4	40	41	4	45	60.61%	68.18%
696	Edarikkodu GP	71	42	113	34	43	77	34	43	77	68.14%	68.14%
697	Kuttikol GP	51	62	113	42	57	99	20	57	77	87.61%	68.14%
698	Munnar GP	111	36	147	85	36	121	64	36	100	82.31%	68.03%
699	Chenneerkkara GP	70	55	125	69	21	90	64	21	85	72.00%	68.00%
700	Kadanad GP	89	17	106	88	0	88	72		72	83.02%	67.92%
701	Omallur GP	49	44	93	45	19	64	44	19	63	68.82%	67.74%
702	Valapattanam GP	20	14	34	18	14	32	9	14	23	94.12%	67.65%
703	Kareepra GP	76	44	120	67	15	82	66	15	81	68.33%	67.50%
704	Vaniyamkulam GP	126	73	199	88	72	160	62	72	134	80.40%	67.34%
705	Vilappil GP	121	38	159	121	0	121	107	0	107	76.10%	67.30%
706	Erattayar GP	74	36	110	72	2	74	72	2	74	67.27%	67.27%
707	Kanjirappally GP	178	102	280	165	28	193	160	28	188	68.93%	67.14%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
708	Vembayam GP	84	31	115	62	31	93	46	31	77	80.87%	66.96%
709	Kuttoor GP	62	16	78	54	2	56	50	2	52	71.79%	66.67%
710	Madappally GP	68	4	72	68	4	72	44	4	48	100.00%	66.67%
711	Thalanad GP	37	5	42	28	0	28	28		28	66.67%	66.67%
712	Karoor GP	92	16	108	78	0	78	72		72	92.30%	66.67%
713	Pothanikkad GP	23	16	39	23	4	27	22	4	26	69.23%	66.67%
714	Kottathara GP	65	57	122	59	57	116	35	46	81	95.08%	66.39%
715	Mararikkulam South GP	37	67	104	35	36	71	29	40	69	68.27%	66.35%
716	Devikulam GP	74	24	98	64	24	88	64	1	65	89.80%	66.33%
717	Thiruvegappura GP	96	39	135	74	39	113	65	0	65	83.70%	66.00%
718	Arakkuzha GP	38	6	44	38	2	40	27	2	29	90.91%	65.91%
719	Nellikuzhy GP	85	58	143	69	32	101	62	32	94	70.63%	65.73%
720	Vellathooval GP	82	40	122	81	1	82	79	1	80	67.21%	65.57%
721	Aikkaranad GP	77	74	151	77	74	151	26	73	99	100.00%	65.56%
722	Tholikkode GP	106	44	150	103	0	103	98	0	98	68.67%	65.33%
723	Mudakkuzha GP	72	43	115	61	16	77	60	15	75	66.96%	65.22%
724	Aralam GP	67	65	132	67	20	87	66	20	86	65.91%	65.15%
725	Karumkulam GP	111	52	163	103	6	109	100	6	106	66.87%	65.03%
726	Thenjippalam GP	102	12	114	73	2	75	73	1	74	65.79%	64.91%
727	Maranalloor GP	122	23	145	95	0	95	94	0	94	65.52%	64.83%
728	Mutholy GP	85	20	105	68	0	68	68		68	100.00%	64.76%
729	Vandiperiyar GP	129	72	201	92	6	98	64	66	130	48.76%	64.68%
730	Noolpuzha GP	102	79	181	101	69	170	62	55	117	93.92%	64.64%
731	Thalakkulathoor GP	60	50	110	56	30	86	42	29	71	78.18%	64.55%
732	Thidanad GP	67	24	90	58	0	58	58		58	87.87%	64.44%
733	Thalikkulam GP	50	37	87	46	11	57	45	11	56	65.52%	64.37%
734	Kunnathoor GP	45	11	56	34	11	45	25	11	36	80.36%	64.29%
735	Mezhuveli GP	78	20	98	70	20	90	43	20	63	91.84%	64.29%
736	Chakkittappara GP	60	38	98	44	38	82	25	38	63	83.67%	64.29%
737	Kannamangalam GP	78	52	130	76	7	83	76	7	83	63.85%	63.85%
738	Vadakkekara GP	54	40	94	51	14	65	46	14	60	69.15%	63.83%
739	Eraviperoor GP	47	19	66	30	19	49	23	19	42	74.24%	63.64%
740	IdukkinaKanjikuzhi GP	145	53	198	140	1	141	125	1	126	71.21%	63.64%
741	Cheruvannoor GP	46	31	77	41	28	69	21	28	49	89.61%	63.64%
742	Teekoy GP	89	12	101	73	0	73	64	0	64	72.28%	63.37%
743	Ezhumkulam GP	71	21	92	40	21	61	37	21	58	66.30%	63.04%
744	Mangalpady GP	120	136	256	108	97	205	64	97	161	80.08%	62.89%
745	Rajakumari GP	105	35	140	89	0	89	88	0	88	63.57%	62.86%
746	Mylapra GP	56	38	94	56	3	59	56	3	59	62.77%	62.77%
747	Pattazhi GP	70	50	120	65	10	75	65	10	75	62.50%	62.50%
748	Nattika GP	51	29	80	47	4	51	46	4	50	63.75%	62.50%
749	Mulakkulam GP	45	16	61	37		37	37		38	60.66%	62.30%
750	Vadasserikkara GP	77	37	114	73	0	73	71		71	64.04%	62.28%
751	Bharananjanam GP	110	22	132	86	0	86	82		82	89.02%	62.12%
752	Mulakkuzha GP	76	37	113	64	37	101	36	34	70	89.38%	61.95%
753	Pazhayakunnummel GP	61	23	84	43	9	52	43	9	52	61.90%	61.90%
754	Moonnilavu GP	84	31	115	81	0	81	71		71	70.43%	61.74%
755	Karode GP	86	34	120	78		78	74		74	65.00%	61.67%
756	Ananganadi GP	60	65	125	60	26	86	51	26	77	68.80%	61.60%
757	Vengola GP	161	133	294	104	133	237	48	133	181	80.61%	61.56%
758	Nenmeni GP	145	83	228	140	53	193	60	80	140	84.65%	61.40%
759	Pariyaram GP	63	30	93	63	5	68	52	5	57	73.12%	61.29%
760	Adimaly GP	224	97	321	195	4	199	191	4	195	61.99%	60.75%
761	Sooranad North GP	82	77	159	74	77	151	56	40	96	94.97%	60.38%
762	Kuzhimanna GP	166	93	259	154	93	247	154	2	156	95.37%	60.23%
763	Kattakkada GP	80	48	128	63	22	85	55	22	77	66.41%	60.16%
764	Padinjarethara GP	150	156	306	108	156	264	28	156	184	86.27%	60.13%
765	Puramattom GP	45	15	60	45	15	60	21	15	36	100.00%	60.00%
766	Konnathady GP	90	50	140	81	3	84	81	3	84	60.00%	60.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
767	Padanna GP	44	36	80	38	33	71	15	33	48	88.75%	60.00%
768	Vallikkodu GP	97	71	168	79	22	101	78	22	100	60.12%	59.52%
769	Kottukal GP	87	63	150	62		62	28	61	89	41.33%	59.33%
770	Ongallur GP	83	89	172	78	27	105	75	27	102	61.05%	59.30%
771	Nanmanda GP	56	20	76	46	20	66	25	20	45	86.84%	59.21%
772	Vallikkunnam GP	42	29	71	42	3	45	39	3	42	63.38%	59.15%
773	Chakkupallam GP	75	57	132	72	7	79	71	7	78	59.85%	59.09%
774	Chemancheri GP	49	24	73	39	4	43	39	4	43	58.90%	58.90%
775	Maruthonkara GP	82	53	135	36	53	89	26	53	79	65.93%	58.52%
776	Meenanchil GP	77	45	122	77	0	77	71		71	92.20%	58.20%
777	Meloor GP	53	28	81	52	28	80	19	28	47	98.77%	58.02%
778	Koottikkal GP	65	23	88	65	23	88	51	0	51	100.00%	57.95%
779	Meliila GP	61	53	114	59	12	71	54	12	66	62.28%	57.89%
780	Balaramapuram GP	76	47	123	68	2	70	69	2	71	56.91%	57.72%
781	Athirampuzha GP	75	62	137	75	5	80	74	5	79	58.39%	57.66%
782	Thalappalam GP	62	23	85	50	0	50	49	0	49	58.82%	57.65%
783	Vettathur GP	115	83	198	115	83	198	114	0	114	100.00%	57.58%
784	Narathu GP	41	46	87	34	44	78	10	40	50	89.66%	57.47%
785	Chingoli GP	26	16	42	22	12	34	12	12	24	80.95%	57.14%
786	Neelamperoor GP	52	62	114	48	20	68	45	20	65	59.65%	57.02%
787	Ayancherry GP	77	102	179	73	102	175	0	102	102	97.77%	56.98%
788	Konni GP	139	78	217	132	4	136	119	4	123	62.67%	56.68%
789	Palakkuzha GP	64	19	83	56	15	55	47	15	47	66.27%	56.63%
790	Pothencode GP	39	37	76	35	14	49	29	14	43	64.47%	56.58%
791	Karadukka GP	72	52	124	28	42	70	28	42	70	56.45%	56.45%
792	Kanichar GP	43	48	91	30	21	51	30	21	51	56.04%	56.04%
793	Pooththar GP	193	39	232	182	39	221	91	39	130	95.26%	56.03%
794	Ezhukone GP	68	57	125	51	19	70	51	19	70	56.00%	56.00%
795	Ezhumattoor GP	64	61	125	55	15	70	55	15	70	56.00%	56.00%
796	Aloor GP	106	112	218	105	32	137	90	32	122	62.84%	55.96%
797	Kadapra GP	45	39	84	45	3	48	44	3	47	57.14%	55.95%
798	Vellanad GP	41	18	59	27	2	29	31	2	33	49.15%	55.93%
799	Keerampara GP	50	27	77	43	8	51	43		43	66.23%	55.84%
800	Peerumedu GP	108	95	203	107	9	116	105	8	113	57.14%	55.67%
801	Thanithodu GP	73	64	137	73	64	137	62	14	76	100.00%	55.47%
802	Meenadom GP	26	21	47	26	0	26	26		26	55.32%	55.32%
803	Venganoor GP	63	51	114	63	10	73	53	10	63	64.04%	55.26%
804	Poovar GP	62	25	87	48	1	49	48		48	56.32%	55.17%
805	Madhur GP	128	108	236	125	11	136	119	11	130	57.63%	55.08%
806	Thiruvappu GP	57	54	111	43	18	61	43	18	61	54.95%	54.95%
807	Udumpanchola GP	87	55	142	82	0	82	78	0	78	57.75%	54.93%
808	Porur GP	90	63	153	83	1	84	83	1	84	54.90%	54.90%
809	Kanchiyar GP	59	56	115	58	17	75	46	17	63	65.22%	54.78%
810	Vathikkudi GP	77	60	137	68	11	79	64	11	75	57.66%	54.74%
811	Cherukole GP	58	17	75	38	3	41	38	3	41	54.67%	54.67%
812	Kulasekharapuram GP	57	57	114	98	57	155	46	16	62	135.96%	54.39%
813	Panamaram GP	137	160	297	130	82	212	80	81	161	71.38%	54.21%
814	Badaduka GP	63	104	167	52	60	112	30	60	90	67.07%	53.89%
815	Navaikulam GP	55	36	91	22	27	49	22	27	49	53.85%	53.85%
816	Poothrikka GP	78	59	137	78	59	137	72	1	73	100.00%	53.28%
817	Annamanada GP	79	60	139	77	60	137	74	60	74	98.56%	53.24%
818	Perumkadavila GP	37	10	47	24	1	25	24	1	25	53.19%	53.19%
819	Neendoor GP	56	40	96	56	0	56	51	0	51	58.33%	53.13%
820	Rajakkad GP	64	17	81	43	0	43	43	0	43	53.09%	53.09%
821	Morayoor GP	132	50	182	101	2	103	94	2	96	56.59%	52.75%
822	Vettikkavala GP	111	109	220	111	5	116	111	5	116	52.73%	52.73%
823	Vengara GP	121	48	169	121	1	122	85	4	89	72.19%	52.66%
824	Vilavoorkal GP	87	39	126	66	0	66	66	0	66	52.38%	52.38%
825	Vandanmedu GP	119	70	189	106	4	110	95	4	99	58.20%	52.38%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
826	Poruvazhy GP	44	60	104	40	19	59	35	19	54	56.73%	51.92%
827	Karunapuram GP	77	56	133	77	0	77	69	0	69	57.89%	51.88%
828	Kozhuvanal GP	55	28	83	43	0	43	43		43	100.00%	51.81%
829	Aranmula GP	159	116	275	145	27	172	115	27	142	62.55%	51.64%
830	Cheriyand GP	73	26	99	60	19	79	32	19	51	79.80%	51.52%
831	Krishnapuram GP	36	46	82	26	19	45	23	19	42	54.88%	51.22%
832	Piravanthoor GP	155	73	228	125	2	127	115	1	116	55.70%	50.88%
833	Chemmanad GP	139	99	238	120	48	168	73	48	121	70.59%	50.84%
834	Pramadom GP	124	97	221	112	3	115	108	3	111	52.04%	50.23%
835	Neduvathoor GP	96	70	166	95	3	98	80	3	83	59.04%	50.00%
836	Thalayazham GP	37	37	74	37	37	74	37	0	37	100.00%	50.00%
837	Kumbalam GP	64	34	98	57	15	72	34	15	49	73.47%	50.00%
838	Lakkidi Perur GP	61	43	104	59	9	68	43	9	52	65.38%	50.00%
839	Velam GP	61	45	106	33	38	71	18	35	53	66.98%	50.00%
840	Eruvassery GP	40	36	76	40	0	40	38	0	38	52.63%	50.00%
841	Kuttichal GP	113	50	163	94	2	96	79	2	81	58.90%	49.69%
842	Puthiga GP	65	68	133	60	6	66	60	6	66	49.62%	49.62%
843	Vallappuzha GP	93	65	158	85	0	85	78	0	78	53.80%	49.37%
844	Ezhom GP	43	30	73	37	30	67	8	28	36	91.78%	49.32%
845	Njeezhoor GP	59	39	98	53	0	53	48	0	48	54.08%	48.98%
846	Kanjiramkulam GP	46	48	94	45	2	47	44	2	46	50.00%	48.94%
847	Melattoor GP	132	112	244	132	112	244	119	0	119	100.00%	48.77%
848	Kooroppada GP	78	35	113	55	0	55	55	0	55	48.67%	48.67%
849	Manjeswaram GP	140	82	222	120	11	131	100	8	108	59.01%	48.65%
850	Kadamakkudi GP	45	19	64	23	19	42	12	19	31	65.63%	48.44%
851	Kulukkallur GP	174	113	287	132	7	139	132	7	139	48.43%	48.43%
852	Uzhamalakkal GP	51	36	87	50	0	50	42	0	42	57.47%	48.28%
853	Elikkulam GP	65	49	114	64	0	64	55	0	55	56.14%	48.25%
854	Naripatta GP	63	58	121	49	58	107	0	58	58	88.43%	47.93%
855	Ranni Perinadu GP	69	97	166	65	21	86	58	21	79	51.81%	47.59%
856	Avanoor GP	83	81	164	81	0	81	78	0	78	49.39%	47.56%
857	Pallivasal GP	119	58	177	85	1	86	82	1	83	48.59%	46.89%
858	Thalavoor GP	77	51	128	70	0	70	60	0	60	54.69%	46.88%
859	Mariyapuram GP	40	24	64	39	0	39	30	0	30	60.94%	46.88%
860	Parassala GP	139	78	217	100	113	213	100	1	101	98.16%	46.54%
861	Mundakkayam GP	155	82	237	126	4	130	106	4	110	54.85%	46.41%
862	Poonjar GP	80	41	121	58	0	58	56	0	56	47.93%	46.28%
863	Athiyanoor GP	56	27	83	45	1	46	37	1	38	55.42%	45.78%
864	Kalliyo GP	124	53	177	81	0	81	81	0	81	45.76%	45.76%
865	Kollayil GP	40	39	79	40	2	42	34	2	36	53.16%	45.57%
866	Mavoor GP	61	41	102	56	23	79	23	23	46	77.45%	45.10%
867	Amboori GP	77	50	127	60	0	60	57	0	57	47.24%	44.88%
868	Naduvil GP	78	112	190	77	8	85	77	8	85	44.74%	44.74%
869	Malayinkeezhu GP	151	46	197	88	1	89	87	1	88	45.18%	44.67%
870	Arppookkara GP	96	72	168	96	29	125	46	29	75	74.40%	44.64%
871	Kodom Belur GP	98	139	237	51	65	116	40	65	105	48.95%	44.30%
872	Karimpuzha GP	177	57	234	55	51	106	52	51	103	45.30%	44.02%
873	Akalakkunnam GP	63	42	105	63	0	63	46	0	46	60.00%	43.81%
874	Mazhuvannoor GP	78	62	140	69	62	131	61		61	93.57%	43.57%
875	Seethathodu GP	116	82	198	95	1	96	85	1	86	48.48%	43.43%
876	Meenja GP	52	31	83	40	1	41	35	1	36	49.40%	43.37%
877	Senapathy GP	54	27	81	51	0	51	35	0	35	62.96%	43.21%
878	Edathua GP	68	42	110	66	39	105	33	14	47	95.45%	42.73%
879	Aimanam GP	116	95	211	61	30	91	60	30	90	43.13%	42.65%
880	Pallichal GP	133	63	196	105	0	105	83	0	83	53.57%	42.35%
881	Ramankari GP	47	57	104	42	8	50	36	8	44	48.08%	42.31%
882	Purakkad GP	46	47	93	43	0	43	39	0	39	46.24%	41.94%
883	Paivalike GP	117	117	234	112	6	118	92	6	98	50.43%	41.88%
884	Klappana GP	32	23	55	31	23	54	0	23	23	98.18%	41.82%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 19-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
885	Eramala GP	51	64	115	40	63	103	0	48	48	89.57%	41.74%
886	Venmani GP	73	74	147	70	23	93	48	13	61	63.27%	41.50%
887	Enmakaje GP	85	95	180	68	6	74	68	6	74	41.11%	41.11%
888	Kumbala GP	151	96	247	121	1	122	100	1	101	49.39%	40.89%
889	Elanthoor GP	61	33	94	32	6	38	32	6	38	40.43%	40.43%
890	Badiyadka GP	137	168	305	94	52	146	71	52	123	47.87%	40.33%
891	Vilakkudy GP	106	63	169	86	3	89	65	3	68	52.66%	40.24%
892	Ezhupunna GP	48	47	95	48	6	54	32	6	38	56.84%	40.00%
893	Kulathoor GP	112	51	163	75	0	75	65		65	46.01%	39.88%
894	Thuravoor GP	35	48	83	34	0	34	33	0	33	40.96%	39.76%
895	Thiruvalloor GP	59	63	122	41	46	87	2	46	48	71.31%	39.34%
896	Ambalappuzha South GP	37	27	64	25	1	26	24	1	25	40.63%	39.06%
897	Ottasekharamangalam GP	57	33	90	34	1	35	34	1	35	38.89%	38.89%
898	Kavalam GP	24	36	60	20	5	25	18	5	23	41.67%	38.33%
899	Upputhara GP	107	64	171	92	0	92	65	0	65	53.80%	38.01%
900	Agali GP	140	103	243	121	1	122	92	0	92	50.21%	37.86%
901	Vanimel GP	92	72	164	76	72	148	0	62	62	90.24%	37.80%
902	Pattanakad GP	42	49	91	38	0	38	34	0	34	41.76%	37.36%
903	Okkal GP	27	76	103	20	17	37	20	17	37	35.92%	35.92%
904	Thirupuram GP	36	51	87	36	0	36	31		31	41.38%	35.63%
905	Pathanapuram GP	62	38	100	55	0	55	35	0	35	55.00%	35.00%
906	Ambalapuzha North GP	34	47	81	32	0	32	28	0	28	39.51%	34.57%
907	Chelannoor GP	103	98	201	68	71	139	0	69	69	69.15%	34.33%
908	Vayalar GP	37	22	59	34	0	34	20	0	20	57.63%	33.90%
909	Parathode GP	130	141	271	123	1	124	90	1	91	45.76%	33.58%
910	Beloor GP	42	58	100	24	24	48	9	24	33	48.00%	33.00%
911	Nedumudi GP	42	43	85	33	2	35	16	12	28	41.18%	32.94%
912	Thiruvandoor GP	43	40	83	33	24	57	27	0	27	68.67%	32.53%
913	Aroor GP	133	168	301	131	4	135	95	2	97	44.85%	32.23%
914	Ala GP	32	28	60	32	4	36	18	1	19	60.00%	31.67%
915	Chengala GP	200	102	302	139	2	141	88	1	89	46.69%	29.47%
916	Thakazhy GP	54	48	102	51	5	56	25	5	30	54.90%	29.41%
917	Aryanad GP	50	107	157	49	4	53	42	4	46	33.76%	29.30%
918	Puthoor. GP	77	95	172	50	0	50	48	0	48	29.07%	27.91%
919	Vorkady GP	124	129	253	18	129	147	60	7	67	58.10%	26.48%
920	Thalavadi GP	89	59	148	81	40	121	18	21	39	81.76%	26.35%
921	Alanalloor GP	159	78	237	124	13	137	41	14	55	57.81%	23.21%
922	Kodamthuruthu GP	45	41	86	45	0	45	19	0	19	52.33%	22.09%
923	Chenkai GP	106	87	193	65	87	152	42		42	78.76%	21.76%
924	Pulimkunnu GP	77	71	148	40	4	44	28	4	32	29.73%	21.62%
925	Kumbadje GP	58	81	139	18	11	29	17	11	28	20.86%	20.14%
926	Muliyar GP	85	110	195	72	3	75	34	3	37	38.46%	18.97%
927	Chambakkulam GP	37	67	104	36	3	39	16	3	19	37.50%	18.27%
928	Azhiyoor GP	41	15	56	10	2	12	8	2	10	21.43%	17.86%
929	Kuthiyathodu GP	24	45	69	19	1	20	11	1	12	28.99%	17.39%
930	Udayagiri GP	60	66	126	20	17	37	3	17	20	29.37%	15.87%
931	Vallikkunnu GP	134	67	201	51	0	51	30	0	30	25.37%	14.93%
932	Sholayoor GP	51	71	122	20	0	20	18	0	18	16.39%	14.75%
933	Chapparapadavu GP	115	107	222	89	14	103	18	13	31	46.40%	13.96%
934	Payipra GP	169	106	275	26	10	36	26	10	36	13.09%	13.09%
935	Kunnamangalam GP	166	153	319	121	0	121	40	0	40	37.93%	12.54%
936	Kainakari GP	46	45	91	42	2	44	9	2	11	48.35%	12.09%
937	Chorad GP	38	53	91	0	0	0	0	0	0	0.00%	0.00%
938	Onchiyam GP	27	33	60	0	0	0	0	0	0	0.00%	0.00%
939	Ambalavayal GP	208	109	317	109	1	110	0	0	0	34.70%	0.00%
940	Meppady GP	128	130	258	123	130	253	0	0	0	98.06%	0.00%
941	Alakkod GP	63	71	134	54	0	54	0	0	0	40.30%	0.00%
	Total-	68316	45281	113499	62,326	34004	96,286	55,292	33250	88,468	84.83%	77.95%