

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROJECT REVIEW - 2018-19

updated on 16-07-2018

SI No	Corporation	No. of DPC approved projects	No. of Benificary works	No. of Tender works	No. of Deposit works	Total No. of works	Projects that are required to accord TS		No. of Detailed Estimates prepared in PRICE software	No. of Detailed Estimates submitted for TS	Projects accorded TS		% of Projects accorded TS		TS pending due to Non-availability of Land (Nos)	TS pending due to revision of project (Nos)	TS pending due to non-availability of NOC from other Depts. (Nos)	TS pending due to other reasons (Nos)	No. of works Tendered	Remarks
							Nos	Amount in lakhs			Nos	Amount in lakhs	by Nos	by Amount						
A	B	C	D	E	F	G=D+E+F	H	I	J	K	L	M	N=L/H	O=M/I	P	Q	R	S	T	
1	Kozhikode Corporation	336	0	313	23	313	313	₹7,080.50	290	275	261	₹5,247.20	83.39%	74.11%	0	0	0	0	264	Out of this 53 nos retender
2	Kannur Corporation	412	0	409	3	412	409	₹2,015.86	329	325	323	₹1,581.65	78.97%	78.46%	1			0	84	council has decided to drop 84 project for finding fund for 2016-2017 projet which include 40 nos of already TS accorded projects. and issue-13Nos, CP Social Map needed-5Nos, Electrical work-2Nos.
3	Thrissur Corporation	360	0	279	17	296	279	₹4,601.21	209	209	189	₹2,777.28	67.74%	60.36%	16	8	0	18	147	Total No. of works 360 in which TS required is 279, TS not required is 17 no.s deposit work, 2+2 -direct and accredited agency, multiyear already accorded Ts 6 nos , purchase 3 nos, 9no.s DPR major projects.
4	Thiruvananthapuram Corporation	994	2	980	12	994	980	₹17,404.15	771	665	591	₹10,179.32	60.31%	58.49%	0	18	0	0	405	
5	Kollam Corporation	384	0	322	62	384	322	₹7,849.76	255	223	192	₹5,134.64	59.63%	65.41%	0	0	0	0	146	Total New Projects-384Nos Project rquired TS-322Deposit work-10Nos.Project only for payment-52Nos.(Spill over projects-281Nos)
6	Cochin Corporation	867	0	866	1	867	838	₹10,407.79	650	445	470	₹6,000.97	56.09%	57.66%	5	5	2	15	240	Total no of projects accorded TS 430.In which 8 of them are electrical works
	Total -	3353	2	3169	118	3266	3,141	₹49,359	2504	2142	2026	₹30,921	64.50%	62.64%	22	31	2	33	1286	