

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
1	Nagaroor GP	67	43	110	67	43	110	67	43	110	100.00%	100.00%
2	Mudakkal GP	40	30	70	40	30	70	40	30	70	100.00%	100.00%
3	Karakulam GP	80	46	126	80	46	126	80	46	126	100.00%	100.00%
4	Oachira GP	42	13	55	38	0	55	42	13	55	100.00%	100.00%
5	Alappad GP	18	27	45	18	27	45	18	27	45	100.00%	100.00%
6	Thekkumbhagom GP	27	30	57	27	30	57	27	30	57	100.00%	100.00%
7	Neendakara GP	33	40	73	33	40	73	33	40	73	100.00%	100.00%
8	Poothakkulam GP	58	31	89	58	31	89	58	31	89	100.00%	100.00%
9	Thrikkovilvattam GP	91	48	139	91	48	139	91	48	139	100.00%	100.00%
10	Mayyanad GP	60	36	96	60	36	96	60	36	96	100.00%	100.00%
11	Nedumpana GP	70	32	102	70	32	102	70	32	102	100.00%	100.00%
12	Kulakkada GP	69	46	115	69	46	115	69	46	115	100.00%	100.00%
13	Velinalloor GP	33	32	65	33	32	65	33	32	65	100.00%	100.00%
14	Aryankavu GP	62	17	79	62	17	79	62	17	79	100.00%	100.00%
15	Karavaloor GP	76	25	101	76	25	101	76	25	101	100.00%	100.00%
16	Yeroor GP	63	67	130	63	67	130	63	67	130	100.00%	100.00%
17	Kottnadu GP	34	17	51	34	17	51	34	17	51	100.00%	100.00%
18	Pandalam Thekkekkara GP	77	48	125	77	48	125	77	48	125	100.00%	100.00%
19	Thoombamon GP	33	17	50	33	17	50	33	17	50	100.00%	100.00%
20	Kanjikkuzhi GP	29	18	47	29	18	47	29	18	47	100.00%	100.00%
21	Thannermukkom GP	40	45	85	40	45	85	40	45	85	100.00%	100.00%
22	Mararikulam North GP	24	1	25	24	1	25	24	1	25	100.00%	100.00%
23	Karthikappally GP	30	34	64	30	34	64	30	34	64	100.00%	100.00%
24	Punnapra North GP	39	15	54	39	15	54	39	15	54	100.00%	100.00%
25	Chettikulangara GP	51	41	92	51	41	92	51	41	92	100.00%	100.00%
26	Ayarkunnam GP	91	59	150	91	59	150	91	59	150	100.00%	100.00%
27	Vellavoor GP	92	12	104	92	12	104	92	12	104	100.00%	100.00%
28	Uzhavoor GP	79	44	123	79	44	123	79	44	123	100.00%	100.00%
29	Veliyannur GP	37	25	62	37	25	62	37	25	62	100.00%	100.00%
30	Kalady GP	101	22	123	101	22	123	101	22	123	100.00%	100.00%
31	Mookkannur GP	85	69	154	85	69	154	85	69	154	100.00%	100.00%
32	Udayamperoor GP	27	33	60	27	33	60	27	33	60	100.00%	100.00%
33	Elanji GP	38	15	53	38	15	53	38	15	53	100.00%	100.00%
34	Vadakkekkara GP	46	40	86	46	40	86	46	40	86	100.00%	100.00%
35	Choorikkara GP	47	40	87	47	40	87	47	40	87	100.00%	100.00%
36	Porkkulam GP	37	48	85	37	48	85	37	48	85	100.00%	100.00%
37	Adat GP	57	14	71	57	14	71	57	14	71	100.00%	100.00%
38	Punnayur GP	66	63	129	66	63	129	66	63	129	100.00%	100.00%
39	Mullassery GP	51	46	97	51	46	97	51	46	97	100.00%	100.00%
40	Venkidangu GP	45	41	86	45	41	86	45	41	86	100.00%	100.00%
41	Alagappa Nagar GP	68	54	122	68	54	122	68	54	122	100.00%	100.00%
42	Poomangalam GP	44	24	68	44	24	68	44	24	68	100.00%	100.00%
43	Vellangalloor GP	42	23	65	42	23	65	42	23	65	100.00%	100.00%
44	Kannambra GP	51	23	74	51	23	74	51	23	74	100.00%	100.00%
45	Kavassery GP	63	37	100	63	37	100	63	37	100	100.00%	100.00%
46	Kizhakkanchery GP	108	73	181	108	73	181	108	73	181	100.00%	100.00%
47	Melarkode GP	101	66	167	101	66	167	101	66	167	100.00%	100.00%
48	Kollemkode GP	106	88	194	106	88	194	106	88	194	100.00%	100.00%
49	Akathethara GP	49	46	95	49	46	95	49	46	95	100.00%	100.00%
50	Malampuzha GP	57	22	79	57	22	79	57	22	79	100.00%	100.00%
51	Kongad GP	96	88	184	96	88	184	96	88	184	100.00%	100.00%
52	Mankara GP	40	31	71	40	31	71	40	31	71	100.00%	100.00%
53	Kottayi GP	98	73	171	98	73	171	98	73	171	100.00%	100.00%
54	Pothukal GP	68	46	114	68	46	114	68	46	114	100.00%	100.00%
55	Koottilangadi GP	84	44	128	84	44	128	84	44	128	100.00%	100.00%
56	Kuruva GP	97	61	158	97	61	158	97	61	158	100.00%	100.00%
57	Moorkanadu GP	93	47	140	93	47	140	93	47	140	100.00%	100.00%
58	Urangattiri GP	96	98	194	96	98	194	96	98	194	100.00%	100.00%
59	Nannamukku GP	48	22	70	48	22	70	48	22	70	100.00%	100.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
60	Perumpadappu GP	35	27	62	35	27	62	35	27	62	100.00%	100.00%
61	Veliyamkodu GP	30	19	49	30	19	49	30	19	49	100.00%	100.00%
62	Panangad GP	51	41	92	51	41	92	51	41	92	100.00%	100.00%
63	Kodencherry GP	136	95	231	136	95	231	136	95	231	100.00%	100.00%
64	Edavaka GP	141	43	184	141	43	184	141	43	184	100.00%	100.00%
65	Irikkoor GP	32	6	38	28	2	30	32	6	38	78.95%	100.00%
66	Munderi GP	60	57	117	60	57	117	60	57	117	100.00%	100.00%
67	Maloor GP	30	30	60	30	30	60	30	30	60	100.00%	100.00%
68	Balal GP	96	78	174	96	78	174	96	78	174	100.00%	100.00%
69	Elappulli GP	136	82	218	135	82	217	135	82	217	99.54%	99.54%
70	Puthussery GP	96	82	178	96	82	178	95	82	177	100.00%	99.44%
71	Vadakkanchery GP	95	63	158	94	63	157	94	63	157	99.37%	99.37%
72	Erimayoor GP	99	56	155	98	56	154	98	56	154	99.35%	99.35%
73	East Eleri GP	74	78	152	73	78	151	73	78	151	99.34%	99.34%
74	Chalavara GP	85	65	150	84	65	149	84	65	149	99.33%	99.33%
75	Ramapuram GP	101	38	139	101	38	139	100	38	138	100.00%	99.28%
76	Mathoor GP	80	54	134	80	54	134	79	54	133	100.00%	99.25%
77	Puzhakkattiri GP	65	65	130	65	65	130	64	65	129	100.00%	99.23%
78	Tharoor GP	68	57	125	67	57	124	67	57	124	99.20%	99.20%
79	Vengoor GP	57	60	117	57	60	117	56	60	116	100.00%	99.15%
80	Sreemoolanagaram GP	53	62	115	52	62	114	52	62	114	99.13%	99.13%
81	Thenkurissi GP	74	41	115	73	41	114	73	41	114	99.13%	99.13%
82	Avinissery GP	62	51	113	62	51	113	61	51	112	100.00%	99.12%
83	Nenmenikkara GP	61	48	109	60	48	108	60	48	108	99.08%	99.08%
84	Peringottukurissi GP	84	20	104	83	20	103	83	20	103	99.04%	99.04%
85	Alathoor GP	68	34	102	67	34	101	67	34	101	99.02%	99.02%
86	Vadavannoor GP	58	44	102	58	44	102	57	44	101	100.00%	99.02%
87	Elamkulam GP	64	36	100	63	36	99	63	36	99	99.00%	99.00%
88	Asamannor GP	51	43	94	50	47	97	46	47	93	103.19%	98.94%
89	Kanakkari GP	70	23	93	70	23	93	69	23	92	100.00%	98.92%
90	Puthukkad GP	41	52	93	41	51	92	41	51	92	98.92%	98.92%
91	Ayiloor GP	169	106	275	169	106	275	166	106	272	100.00%	98.91%
92	Pindimana GP	56	34	90	56	34	90	55	34	89	100.00%	98.89%
93	Kottuvalli GP	53	37	90	52	36	88	52	37	89	97.78%	98.89%
94	Nadathara GP	38	52	90	38	52	90	37	52	89	100.00%	98.89%
95	Pambakkuda GP	52	37	89	52	37	89	51	37	88	100.00%	98.88%
96	Chennam Pallippuram GP	41	46	87	41	46	87	40	46	86	100.00%	98.85%
97	Pirayiri GP	106	62	168	104	62	166	104	62	166	98.81%	98.81%
98	Mulanthuruthy GP	69	14	83	69	14	83	68	14	82	100.00%	98.80%
99	Cheppad GP	36	46	82	36	46	82	35	46	81	100.00%	98.78%
100	Kunnummal GP	50	32	82	50	32	82	49	32	81	100.00%	98.78%
101	Varavoor GP	55	25	80	54	25	79	54	25	79	98.75%	98.75%
102	Chavara GP	90	68	158	90	68	158	88	68	156	100.00%	98.73%
103	Ayyankunnu GP	42	37	79	42	36	78	42	36	78	98.73%	98.73%
104	Koduvayoor GP	84	68	152	84	68	152	82	68	150	100.00%	98.68%
105	Muttill GP	110	41	151	110	41	151	108	41	149	100.00%	98.68%
106	Panjil GP	89	60	149	89	60	149	87	60	147	100.00%	98.66%
107	Pallassana GP	55	18	73	54	18	72	54	18	72	98.63%	98.63%
108	Padiyur GP	42	29	71	42	29	71	41	29	70	100.00%	98.59%
109	Kinanoor - Karinthalam GP	94	47	141	92	47	139	92	47	139	98.58%	98.58%
110	Karimannoor GP	41	28	69	40	28	68	40	28	68	98.55%	98.55%
111	Mankada GP	93	45	138	92	45	137	91	45	136	99.28%	98.55%
112	Perumannaklari GP	45	23	68	45	23	68	44	23	67	100.00%	98.53%
113	Anakkayam GP	179	24	203	176	24	200	176	24	200	98.52%	98.52%
114	Muttom GP	40	27	67	40	27	67	40	26	66	100.00%	98.51%
115	Puthukkode GP	47	19	66	46	19	65	46	19	65	98.48%	98.48%
116	Mundoor GP	79	50	129	79	49	128	78	49	127	99.22%	98.45%
117	Vilayoor GP	39	89	128	39	89	128	37	89	126	100.00%	98.44%
118	Manjoor GP	130	57	187	127	57	184	127	57	184	98.40%	98.40%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
119	Chalissery GP	24	37	61	24	36	60	24	36	60	98.36%	98.36%
120	Thevalakkara GP	64	56	120	64	56	120	62	56	118	100.00%	98.33%
121	Kadirur GP	39	21	60	39	21	60	38	21	59	100.00%	98.33%
122	Thenkara GP	72	44	116	70	44	114	70	44	114	98.28%	98.28%
123	Kidangoor GP	34	23	57	34	23	57	33	23	56	100.00%	98.25%
124	Nedumbasseri GP	96	74	170	93	74	167	93	74	167	98.24%	98.24%
125	Pattanchery GP	86	83	169	86	83	169	83	83	166	100.00%	98.22%
126	Desamangalam GP	70	42	112	68	42	110	68	42	110	98.21%	98.21%
127	Ottur GP	29	26	55	29	26	55	28	26	54	100.00%	98.18%
128	Karimpa GP	71	39	110	71	39	110	69	39	108	100.00%	98.18%
129	Kudayathoor GP	35	17	52	34	17	51	34	17	51	98.08%	98.08%
130	Thiruvalli GP	62	42	104	60	42	102	60	42	102	98.08%	98.08%
131	Marutharod GP	94	59	153	94	59	153	91	59	150	100.00%	98.04%
132	Kunnathukal GP	139	61	200	135	61	196	135	61	196	98.00%	98.00%
133	Keezhallor GP	23	26	49	23	25	48	23	25	48	97.96%	97.96%
134	Muthalamada GP	84	101	185	83	100	183	80	101	181	98.92%	97.84%
135	Alakkodu GP	31	15	46	30	15	45	30	15	45	97.83%	97.83%
136	Keezhmad GP	84	8	92	84	8	92	82	8	90	100.00%	97.83%
137	Aliparamba GP	89	93	182	85	93	178	85	93	178	97.80%	97.80%
138	Marangattupally GP	71	18	89	69	18	87	69	18	87	97.75%	97.75%
139	Peruvembu GP	55	33	88	55	33	88	53	33	86	100.00%	97.73%
140	Chirakkara GP	50	37	87	50	37	87	48	37	85	100.00%	97.70%
141	Parakkadavu GP	71	102	173	67	102	169	67	102	169	97.69%	97.69%
142	Purathoor GP	61	67	128	61	67	128	58	67	125	100.00%	97.66%
143	Mynagappally GP	49	34	83	49	34	83	47	34	81	100.00%	97.59%
144	Kattukambal GP	51	32	83	51	32	83	50	31	81	100.00%	97.59%
145	Pandikkad GP	167	121	288	164	121	285	160	121	281	98.96%	97.57%
146	Kottopadom GP	113	51	164	111	49	160	111	49	160	97.56%	97.56%
147	Thrippangode GP	98	65	163	98	65	163	94	65	159	100.00%	97.55%
148	Velliyamattom GP	38	41	79	38	41	79	35	42	77	100.00%	97.47%
149	Arakkulam GP	61	18	79	61	18	79	59	18	77	100.00%	97.47%
150	Mattathoor GP	136	139	275	132	139	271	131	137	268	98.55%	97.45%
151	Puthupariyaram GP	91	64	155	87	64	151	87	64	151	97.42%	97.42%
152	Parali GP	55	22	77	54	21	75	54	21	75	97.40%	97.40%
153	Karalam GP	52	58	110	52	58	110	49	58	107	100.00%	97.27%
154	Kalluvathukkal GP	96	86	182	95	81	176	95	82	177	96.70%	97.25%
155	Mokery GP	35	1	36	35	1	36	34	1	35	100.00%	97.22%
156	Kottangal GP	48	23	71	46	23	69	46	23	69	97.18%	97.18%
157	Pallikkad GP	85	56	141	85	55	140	82	55	137	99.29%	97.16%
158	Chunakkara GP	58	46	104	58	46	104	55	46	101	100.00%	97.12%
159	Areekode GP	122	80	202	122	80	202	116	80	196	100.00%	97.03%
160	Kunnanathanam GP	37	30	67	35	30	65	35	30	65	97.01%	97.01%
161	Nedumkunnam GP	59	7	66	57	7	64	57	7	64	96.97%	96.97%
162	Kangazha GP	42	24	66	40	24	64	40	24	64	96.97%	96.97%
163	Balusseri GP	48	50	98	48	50	98	45	50	95	100.00%	96.94%
164	Edava GP	41	24	65	40	24	64	39	24	63	98.46%	96.92%
165	Orumanayoor GP	35	30	65	35	30	65	33	30	63	100.00%	96.92%
166	Mandrothuruthu GP	35	29	64	33	29	62	33	29	62	96.88%	96.88%
167	Kadapuram GP	35	28	63	33	28	61	33	28	61	96.83%	96.83%
168	Karakkurissi GP	94	27	121	91	27	118	91	27	118	96.81%	96.81%
169	Kadavallor GP	72	52	124	71	52	123	68	52	120	99.19%	96.77%
170	Polppulli GP	56	35	91	56	35	91	53	35	88	100.00%	96.70%
171	Mangalam GP	61	30	91	61	30	91	58	30	88	100.00%	96.70%
172	Puthenvelikkara GP	72	49	121	67	49	116	68	49	117	95.87%	96.69%
173	Kuzhoor GP	79	11	90	76	11	87	76	11	87	96.67%	96.67%
174	Marakkara GP	136	131	267	128	131	259	127	131	258	97.00%	96.63%
175	Karavaram GP	63	55	118	59	55	114	59	55	114	96.61%	96.61%
176	Karukachal GP	107	11	118	105	11	116	103	11	114	98.31%	96.61%
177	Veloor GP	87	59	146	83	59	142	82	59	141	97.26%	96.58%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
178	Kuthannoor GP	90	56	146	85	56	141	85	56	141	96.58%	96.58%
179	Mangalapuram GP	40	18	58	39	18	57	38	18	56	98.28%	96.55%
180	Mogral Puthur GP	70	75	145	70	75	145	65	75	140	100.00%	96.55%
181	Perumanna GP	49	37	86	49	37	86	46	37	83	100.00%	96.51%
182	Chadayamangalam GP	50	64	114	48	64	112	46	64	110	98.25%	96.49%
183	Kilimanoor GP	58	27	85	55	27	82	55	27	82	96.47%	96.47%
184	Kallooppara GP	43	13	56	43	13	56	41	13	54	100.00%	96.43%
185	Muthuthala GP	109	114	223	109	114	223	101	114	215	100.00%	96.41%
186	Nenmara GP	90	46	136	85	46	131	85	46	131	96.32%	96.32%
187	Muthukulam GP	24	30	54	22	30	52	22	30	52	96.30%	96.30%
188	Puliyoor GP	45	35	80	45	35	80	45	32	77	100.00%	96.25%
189	Kuzhalmannam GP	87	46	133	87	46	133	82	46	128	100.00%	96.24%
190	Chaliyar GP	81	52	133	81	52	133	76	52	128	100.00%	96.24%
191	Alangad GP	98	85	183	91	85	176	91	85	176	96.17%	96.17%
192	Ummannoor GP	73	57	130	68	57	125	68	57	125	96.15%	96.15%
193	Kadalundy GP	80	50	130	78	50	128	75	50	125	98.46%	96.15%
194	Oorakam GP	65	38	103	65	39	104	61	38	99	100.97%	96.12%
195	Elampalloor GP	48	29	77	48	29	77	45	29	74	100.00%	96.10%
196	Thripargottoor GP	53	24	77	50	24	74	50	24	74	96.10%	96.10%
197	Ittiva GP	89	39	128	87	39	126	84	39	123	98.44%	96.09%
198	Thrithala GP	49	79	128	44	79	123	44	79	123	96.09%	96.09%
199	Thykattusseri GP	25	26	51	24	26	50	23	26	49	98.04%	96.08%
200	Pallikkathode GP	61	41	102	61	41	102	60	38	98	100.00%	96.08%
201	Mavelikkara Thamarakkulam GP	55	21	76	55	21	76	52	21	73	94.54%	96.05%
202	Vechoor GP	43	33	76	42	33	75	40	33	73	98.68%	96.05%
203	Keezhparamba GP	117	128	245	116	128	244	107	128	235	99.59%	95.92%
204	Aruvikkara GP	50	46	96	47	46	93	46	46	92	96.88%	95.83%
205	Arookkutti GP	24	24	48	24	24	48	22	24	46	100.00%	95.83%
206	Kadaplamattom GP	22	2	24	22	2	24	21	2	23	100.00%	95.83%
207	Thuvvur GP	82	35	117	77	35	112	77	35	112	95.73%	95.73%
208	Pavaratty GP	54	39	93	54	39	93	50	39	89	100.00%	95.70%
209	Karumalloor GP	52	17	69	52	17	69	49	17	66	100.00%	95.65%
210	MalayattoornaNeeleswaram GP	46	23	69	43	23	66	43	23	66	95.65%	95.65%
211	Elappara GP	76	38	114	76	38	114	71	38	109	100.00%	95.61%
212	Mulavukad GP	46	22	68	46	22	68	43	22	65	100.00%	95.59%
213	Ulyyeri GP	65	71	136	65	71	136	59	71	130	100.00%	95.59%
214	Kottamkara GP	70	43	113	70	43	113	65	43	108	100.00%	95.58%
215	Pallikkal GP	34	33	67	31	33	64	31	33	64	95.52%	95.52%
216	Vannappuram GP	144	57	201	141	57	198	135	57	192	98.51%	95.52%
217	Chengamanad GP	83	50	133	77	50	127	77	50	127	95.49%	95.49%
218	Cherpu GP	53	35	88	53	35	88	49	35	84	100.00%	95.45%
219	Velookkara GP	66	64	130	58	1	59	60	64	124	45.38%	95.38%
220	Perambra GP	62	68	130	56	68	124	56	68	124	95.38%	95.38%
221	Anchuthengu GP	26	17	43	26	13	39	25	16	41	90.70%	95.35%
222	Alamkod GP	80	49	129	80	49	129	74	49	123	100.00%	95.35%
223	Maneed GP	52	11	63	52	11	63	49	11	60	100.00%	95.24%
224	Mylam GP	119	45	164	110	45	155	111	45	156	94.51%	95.12%
225	Mankulam GP	61	21	82	60	21	81	57	21	78	98.78%	95.12%
226	Chemmaruthy GP	52	28	80	51	28	79	48	28	76	98.75%	95.00%
227	Elavanchery GP	71	49	120	65	49	114	65	49	114	95.00%	95.00%
228	Padiyoor Kalliad GP	43	17	60	42	15	57	42	15	57	95.00%	95.00%
229	Varandarappally GP	121	75	196	116	75	191	114	72	186	97.45%	94.90%
230	Kadampnad GP	92	45	137	82	44	126	86	44	130	91.97%	94.89%
231	Thalakkad GP	115	58	173	115	58	173	106	58	164	100.00%	94.80%
232	Anchal GP	103	69	172	100	69	169	94	69	163	98.26%	94.77%
233	Mallappally GP	80	51	131	80	51	131	73	51	124	100.00%	94.66%
234	Peringara GP	58	34	92	54	34	88	53	34	87	95.65%	94.57%
235	Anicadu GP	76	34	110	72	34	106	70	34	104	96.36%	94.55%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
236	Nelliampathy GP	51	76	127	46	76	122	51	69	120	96.06%	94.49%
237	Keezhattoor GP	91	36	127	86	36	122	85	35	120	96.06%	94.49%
238	Eruthempathy GP	33	21	54	30	21	51	30	21	51	94.44%	94.44%
239	Malappattam GP	27	9	36	27	9	36	25	9	34	100.00%	94.44%
240	Pazhayannoor GP	70	73	143	69	72	141	63	72	135	98.60%	94.41%
241	Kalpakancheri GP	95	47	142	91	47	138	87	47	134	97.18%	94.37%
242	Chokkad GP	92	48	140	91	48	139	84	48	132	99.29%	94.29%
243	Kodumpu GP	79	58	137	79	58	137	71	58	129	100.00%	94.16%
244	Azhoor GP	38	30	68	38	30	68	34	30	64	100.00%	94.12%
245	Kodikulam GP	39	29	68	35	29	64	35	29	64	94.12%	94.12%
246	Puthenchira GP	53	32	85	53	32	85	49	31	80	100.00%	94.12%
247	Kottur GP	57	28	85	54	28	82	52	28	80	96.47%	94.12%
248	VadavukodenaPuthenkurissu GP	90	77	167	85	58	143	80	77	157	85.63%	94.01%
249	Paruthoor GP	88	45	133	80	0	80	80	45	125	60.15%	93.98%
250	Vadakekkad GP	54	29	83	50	29	79	49	29	78	95.18%	93.98%
251	Kavalangad GP	73	43	116	66	9	75	66	43	109	64.66%	93.97%
252	Pannyanoor GP	31	2	33	31	2	33	29	2	31	100.00%	93.94%
253	Thuneri GP	58	24	82	55	23	78	54	23	77	95.12%	93.90%
254	Kadannappallyna Panappuzha GP	58	56	114	56	54	110	55	52	107	96.49%	93.86%
255	Pampadumpara GP	48	49	97	42	49	91	42	49	91	93.81%	93.81%
256	Chengalai GP	67	76	143	67	76	143	58	76	134	100.00%	93.71%
257	Parappookkara GP	68	90	158	68	90	158	63	85	148	100.00%	93.67%
258	Mannoor GP	48	31	79	44	31	75	44	30	74	94.94%	93.67%
259	Punnayoorkkulam GP	73	37	110	68	37	105	66	37	103	95.45%	93.64%
260	Eriyad GP	78	47	125	78	47	125	70	47	117	100.00%	93.60%
261	Valappad GP	71	54	125	66	54	120	63	54	117	96.00%	93.60%
262	Thrikkaderi GP	110	93	203	97	93	190	97	93	190	93.60%	93.60%
263	Varappetty GP	61	17	78	61	12	73	61	12	73	93.59%	93.59%
264	Vandazhi GP	100	40	140	95	36	131	95	36	131	93.57%	93.57%
265	Kamakshi GP	38	24	62	34	24	58	34	24	58	93.55%	93.55%
266	Mampad GP	112	42	154	108	42	150	102	42	144	97.40%	93.51%
267	Kadambur GP	42	19	61	42	19	61	38	19	57	100.00%	93.44%
268	Chathannoor GP	68	37	105	65	37	102	61	37	98	97.14%	93.33%
269	Kuravilangad GP	46	29	75	46	29	75	41	29	70	100.00%	93.33%
270	Kunnathunad GP	121	28	149	121	28	149	111	28	139	100.00%	93.29%
271	Panathady GP	69	80	149	60	80	140	60	79	139	93.96%	93.29%
272	Madakkathara GP	47	27	74	46	27	73	42	27	69	98.65%	93.24%
273	Maravanthuruthu GP	37	22	59	37	21	58	34	21	55	98.31%	93.22%
274	Kandalloor GP	22	22	44	21	22	43	19	22	41	97.73%	93.18%
275	Koppam GP	146	85	132	122	1	123	122	1	123	93.18%	93.18%
276	Nadapuram GP	61	27	88	55	27	82	55	27	82	93.18%	93.18%
277	Thrikkodithanam GP	93	53	146	85	53	138	83	53	136	94.52%	93.15%
278	Nilamel GP	35	23	58	31	23	54	31	23	54	93.10%	93.10%
279	Kokkayar GP	64	23	87	58	23	81	58	23	81	93.10%	93.10%
280	Cheruvathur GP	58	28	86	53	28	81	52	28	80	94.19%	93.02%
281	Thrikkur GP	57	43	100	57	43	100	50	43	93	100.00%	93.00%
282	Thodiyoor GP	45	25	70	45	23	68	42	23	65	97.14%	92.86%
283	Perayam GP	44	26	70	42	24	66	42	23	65	94.29%	92.86%
284	Erathu GP	102	66	168	99	63	162	93	63	156	96.43%	92.86%
285	KottayamnaMalabar GP	24	18	42	24	18	42	22	17	39	100.00%	92.86%
286	Koruthode GP	57	12	69	53	12	65	52	12	64	94.20%	92.75%
287	Pinarayi GP	47	35	82	41	35	76	41	35	76	92.68%	92.68%
288	Cheruthana GP	38	16	54	38	16	54	34	16	50	100.00%	92.59%
289	Athirappilly GP	44	37	81	42	37	79	38	37	75	97.53%	92.59%
290	Maranchery GP	57	24	81	57	24	81	51	24	75	100.00%	92.59%
291	Kumarapuram GP	36	31	67	33	31	64	31	31	62	95.52%	92.54%
292	Nedumkandam GP	90	44	134	80	44	124	80	44	124	92.54%	92.54%
293	Chengottukav GP	67	53	120	64	53	117	58	53	111	97.50%	92.50%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
294	Kaiparambu GP	56	37	93	50	36	86	50	36	86	92.47%	92.47%
295	Athavanad GP	84	62	146	76	61	137	74	61	135	93.84%	92.47%
296	Thrikkunnappuzha GP	39	27	66	35	26	61	35	26	61	92.42%	92.42%
297	Enadimangalam GP	78	27	105	70	27	97	70	27	97	92.38%	92.38%
298	Peruvayal GP	66	39	105	66	39	105	58	39	97	100.00%	92.38%
299	Mullankolly GP	54	64	118	54	64	118	49	60	109	100.00%	92.37%
300	Pallikkal GP	100	69	169	96	69	165	87	69	156	97.63%	92.31%
301	Kizhuvillam GP	75	54	129	75	54	129	65	54	119	100.00%	92.25%
302	Kaduthuruthy GP	67	49	116	66	49	115	60	47	107	99.14%	92.24%
303	Chottanikkara GP	61	42	103	61	42	103	53	42	95	100.00%	92.23%
304	Ranny GP	52	25	77	51	20	71	51	20	71	92.21%	92.21%
305	Kodakara GP	71	82	153	67	80	147	61	80	141	96.08%	92.16%
306	Ponmundam GP	48	28	76	48	28	76	42	28	70	100.00%	92.11%
307	Muhamma GP	28	35	63	23	35	58	23	35	58	92.06%	92.06%
308	Elam GP	57	31	88	57	31	88	50	31	81	100.00%	92.05%
309	Thuravoor GP	62	38	100	54	26	80	54	38	92	80.00%	92.00%
310	Chekkayad GP	51	49	100	43	49	92	43	49	92	92.00%	92.00%
311	Kuttiyadi GP	51	49	100	47	45	92	47	45	92	92.00%	92.00%
312	Valiyaparamba GP	30	20	50	30	20	50	26	20	46	100.00%	92.00%
313	Muriyad GP	44	55	99	44	55	99	36	55	91	100.00%	91.92%
314	Edappal GP	56	43	99	54	37	91	54	37	91	91.92%	91.92%
315	KangolnaAlapadamba GP	62	36	98	61	34	95	56	34	90	96.94%	91.84%
316	Chirakkal GP	97	73	170	85	73	158	83	73	156	92.94%	91.76%
317	Kuttiattoor GP	60	12	72	54	12	66	54	12	66	91.67%	91.67%
318	Kondazhi GP	44	63	107	41	0	41	41	57	98	38.32%	91.59%
319	Punnapra South GP	57	26	83	50	26	76	50	26	76	91.57%	91.57%
320	PerigomnaVayakkara GP	53	30	83	53	30	83	46	30	76	100.00%	91.57%
321	Chembu GP	54	40	94	47	40	87	46	40	86	92.55%	91.49%
322	Pattithara GP	87	101	188	87	99	186	74	98	172	98.94%	91.49%
323	Arimpoor GP	68	49	117	60	49	109	58	49	107	93.16%	91.45%
324	Edapatta GP	89	63	152	76	63	139	76	63	139	91.45%	91.45%
325	Elakamon GP	46	24	70	44	23	67	41	23	64	95.71%	91.43%
326	Kaviyoor GP	39	31	70	35	31	66	33	31	64	94.29%	91.43%
327	Pulpally GP	106	104	210	106	104	210	98	94	192	100.00%	91.43%
328	Mangattidam GP	62	31	93	57	31	88	54	31	85	94.62%	91.40%
329	Kolachery GP	47	33	80	45	33	78	40	33	73	97.50%	91.25%
330	Vazhakkulam GP	164	61	225	164	61	225	144	61	205	100.00%	91.11%
331	Pallippad GP	29	27	56	29	27	56	24	27	51	100.00%	91.07%
332	Thirumittakkode GP	72	40	112	72	40	112	72	30	102	100.00%	91.07%
333	Madikai GP	78	43	121	70	40	110	70	40	110	90.91%	90.91%
334	Sreekrishnapuram GP	121	43	164	119	43	162	106	43	149	98.78%	90.85%
335	Marayoor GP	65	44	109	55	44	99	55	44	99	90.83%	90.83%
336	Kummil GP	54	33	87	54	33	87	46	33	79	100.00%	90.80%
337	Kolayad GP	45	31	76	38	30	68	38	31	69	89.47%	90.79%
338	Puthunagaram GP	40	46	86	40	46	86	32	46	78	100.00%	90.70%
339	Payam GP	57	29	86	56	29	85	49	29	78	98.84%	90.70%
340	Peruvanthanam GP	64	43	107	54	43	97	54	43	97	90.65%	90.65%
341	Manjapra GP	73	42	115	62	42	104	62	42	104	90.43%	90.43%
342	Pullur Periya GP	52	73	125	50	68	118	41	72	113	94.40%	90.40%
343	Nellanad GP	66	27	93	66	27	93	57	27	84	100.00%	90.32%
344	Cherukunnu GP	19	12	31	19	12	31	16	12	28	100.00%	90.32%
345	Madayi GP	50	43	93	25	43	68	41	43	84	73.12%	90.32%
346	Edamulakkal GP	108	66	174	96	65	161	92	65	157	92.53%	90.23%
347	Vattamkulam GP	103	71	174	101	70	171	87	70	157	98.28%	90.23%
348	Mulloorkkara GP	68	24	92	60	23	83	60	23	83	90.22%	90.22%
349	Pookkottukavu GP	58	34	92	58	34	92	49	34	83	100.00%	90.22%
350	Varappuzha GP	71	20	91	50	20	70	50	20	70	98.59%	90.14%
351	Anad GP	47	34	81	47	26	73	47	26	73	90.12%	90.12%
352	Nannampra GP	82	29	111	73	29	102	71	29	100	91.89%	90.09%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
353	Kallara GP	42	28	70	35	28	63	35	28	63	90.00%	90.00%
354	Veeyapuram GP	44	16	60	42	16	58	38	16	54	96.67%	90.00%
355	Purappuzha GP	57	23	80	54	23	77	49	23	72	94.70%	90.00%
356	Amarambalam GP	121	59	180	119	59	178	103	59	162	98.89%	90.00%
357	Koorachunde GP	55	45	100	51	40	91	50	40	90	91.00%	90.00%
358	Thariyod GP	29	50	79	29	50	79	25	46	71	100.00%	89.87%
359	Peralassery GP	44	15	59	41	15	56	38	15	53	94.92%	89.83%
360	Thrikkaripur GP	83	83	166	77	81	158	70	79	149	95.18%	89.76%
361	Manakkad GP	44	24	68	37	24	61	37	24	61	89.71%	89.71%
362	Kadungallur GP	121	73	194	114	73	187	101	73	174	96.39%	89.69%
363	Vellinezhi GP	88	28	116	77	27	104	77	27	104	89.66%	89.66%
364	Chembilod GP	57	1	58	53	1	54	51	1	52	93.10%	89.66%
365	Kanjoor GP	55	80	135	41	80	121	41	80	121	89.63%	89.63%
366	Thachanattukara GP	159	101	260	137	96	233	137	96	233	89.62%	89.62%
367	Cheakkode GP	119	73	192	119	73	192	107	65	172	100.00%	89.58%
368	Kadakkal GP	90	82	172	90	82	172	72	82	154	100.00%	89.53%
369	Chennithala Thripperumthura GP	62	24	86	61	24	85	53	24	77	98.84%	89.53%
370	Edakkattuvayal GP	60	26	86	60	25	85	52	25	77	98.84%	89.53%
371	Thillenkeri GP	39	27	66	39	27	66	33	26	59	100.00%	89.39%
372	Ozhoor GP	58	36	94	57	36	93	48	36	84	98.94%	89.36%
373	Valavannoor GP	85	93	178	67	93	160	66	93	159	89.89%	89.33%
374	Vazhanappally GP	70	33	103	61	33	94	59	33	92	91.26%	89.32%
375	Keralassery GP	63	40	103	60	40	100	52	40	92	97.09%	89.32%
376	Ramanthali GP	39	44	83	39	44	83	30	44	74	100.00%	89.16%
377	Vazhathoppe GP	94	62	156	93	59	152	80	59	139	97.44%	89.10%
378	Ancharakandy GP	33	22	55	27	22	49	27	22	49	89.09%	89.09%
379	Koovappady GP	54	83	137	54	83	137	40	82	122	100.00%	89.05%
380	Kumaramangalam GP	60	31	91	51	31	82	81	0	81	90.11%	89.01%
381	Vijayapuram GP	90	46	136	86	46	132	75	46	121	100.00%	88.97%
382	Kumarakam GP	48	42	90	40	40	80	40	40	80	88.89%	88.89%
383	Kuzhippally GP	23	31	54	22	29	51	19	29	48	94.44%	88.89%
384	Vallatholnagar GP	55	35	90	52	35	87	45	35	80	96.67%	88.89%
385	Irimbiliyam GP	92	43	135	77	43	120	77	43	120	88.89%	88.89%
386	Thalayolaparambu GP	86	75	161	70	75	145	68	75	143	90.06%	88.82%
387	Manjalloor GP	77	30	107	65	30	95	65	30	95	88.79%	88.79%
388	Mattool GP	46	52	98	43	51	94	38	49	87	95.92%	88.78%
389	Edayoor GP	110	68	178	106	58	164	100	58	158	92.13%	88.76%
390	Pappinisseri GP	48	41	89	43	41	84	38	41	79	94.38%	88.76%
391	Poonjar Thekkekkara GP	74	50	124	71	50	121	60	50	110	97.58%	88.71%
392	Vallachira GP	37	25	62	37	25	62	30	25	55	100.00%	88.71%
393	New Mahi GP	35	27	62	34	27	61	28	27	55	98.39%	88.71%
394	Kadampazhipuram GP	96	54	150	88	54	142	80	53	133	94.67%	88.67%
395	Anakkara GP	90	86	176	74	86	160	70	86	156	90.91%	88.64%
396	Amballoor GP	56	14	70	56	14	70	48	14	62	100.00%	88.57%
397	Anthikkad GP	34	36	70	33	29	62	33	29	62	88.57%	88.57%
398	Chittariparamba GP	47	14	61	47	14	61	40	14	54	100.00%	88.52%
399	Kavanoor GP	170	115	285	170	115	285	137	115	252	100.00%	88.42%
400	Peruvalloor GP	61	25	86	51	25	76	51	25	76	88.37%	88.37%
401	Mallappuzhassery GP	41	19	60	36	17	53	36	17	53	88.33%	88.33%
402	Ponmala GP	113	67	180	92	67	159	92	67	159	88.33%	88.33%
403	Thennala GP	91	46	137	91	46	137	75	46	121	100.00%	88.32%
404	Nanniyode GP	80	47	127	79	47	126	65	47	112	99.21%	88.19%
405	Thazhekkode GP	117	86	203	93	86	179	93	86	179	88.18%	88.18%
406	Chokli GP	33	26	59	31	26	57	26	26	52	96.61%	88.14%
407	West Eleri GP	63	54	117	61	54	115	49	54	103	98.29%	88.03%
408	Vettoor GP	33	42	75	27	40	67	24	42	66	89.33%	88.00%
409	Kadangod GP	84	65	149	66	65	131	66	65	131	87.92%	87.92%
410	Thurayoor GP	50	41	91	50	41	91	39	41	80	100.00%	87.91%
411	Makaraparamb GP	112	77	189	112	77	189	89	77	166	100.00%	87.83%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
412	Kadukutty GP	83	56	139	79	56	135	66	56	122	97.12%	87.77%
413	Kanthalloor GP	55	51	106	44	51	95	42	51	93	89.62%	87.74%
414	Payippad GP	68	54	122	62	54	116	53	54	107	95.08%	87.70%
415	Thazhava GP	46	35	81	45	35	80	38	33	71	98.77%	87.65%
416	Andoorkonam GP	72	25	97	63	22	85	63	22	85	87.63%	87.63%
417	Nellaya GP	107	87	194	105	83	188	95	75	170	96.91%	87.63%
418	East Kallada GP	45	27	72	44	27	71	37	26	63	98.61%	87.50%
419	Thanniyam GP	36	36	72	30	36	66	28	35	63	91.67%	87.50%
420	Vazhoor GP	87	40	127	71	40	111	71	40	111	87.40%	87.40%
421	Vellur GP	73	46	119	73	44	117	60	44	104	98.32%	87.39%
422	Adichanalloor GP	65	46	111	53	44	97	53	44	97	87.39%	87.39%
423	Kalloorkad GP	74	21	95	62	21	83	62	21	83	87.37%	87.37%
424	Pulpatta GP	164	103	267	137	103	240	130	103	233	89.89%	87.27%
425	Ayroor GP	63	23	86	62	23	85	60	15	75	98.84%	87.21%
426	Thiruvilwamala GP	76	101	177	63	94	157	60	94	154	88.70%	87.01%
427	Mayyil GP	61	8	69	54	8	62	52	8	60	89.86%	86.96%
428	Kanjirappuzha GP	136	32	168	123	32	155	114	32	146	92.26%	86.90%
429	Nochad GP	53	46	99	42	46	88	41	45	86	88.89%	86.87%
430	Thottappuzhassery GP	76	45	121	70	45	115	60	45	105	95.04%	86.78%
431	Sasthamkotta GP	74	24	98	70	24	94	61	24	85	95.92%	86.73%
432	Manikkal GP	60	30	90	50	30	80	48	30	78	88.89%	86.67%
433	Mannamcherry GP	43	32	75	40	32	72	33	32	65	96.00%	86.67%
434	Njarakkal GP	48	42	90	48	42	90	36	42	78	100.00%	86.67%
435	Moonniyoor GP	116	34	150	96	30	126	100	30	130	84.00%	86.67%
436	Edavanakad GP	51	61	112	51	51	102	44	53	97	91.07%	86.61%
437	Nedumbram GP	50	17	67	50	17	67	44	14	58	100.00%	86.57%
438	Tholur GP	44	30	74	38	27	65	37	27	64	87.84%	86.49%
439	Vettam GP	62	34	96	58	32	90	51	32	83	93.75%	86.46%
440	Niramaruthoor GP	64	54	118	62	54	116	48	54	102	98.31%	86.44%
441	Poolamanthol GP	131	9	140	131	9	140	113	8	121	100.00%	86.43%
442	Nagalassery GP	108	61	169	85	41	126	85	61	146	74.56%	86.39%
443	Chirayinkeezhu GP	41	47	88	39	43	82	33	43	76	93.18%	86.36%
444	Budhanoor GP	38	28	66	33	25	58	32	25	57	87.88%	86.36%
445	Kannapuram GP	28	16	44	28	16	44	22	16	38	100.00%	86.36%
446	Kallara GP	52	50	102	49	50	99	38	50	88	97.06%	86.27%
447	Kottopady GP	65	37	102	65	37	102	51	37	88	100.00%	86.27%
448	Pulimath GP	67	42	109	62	33	95	61	33	94	87.16%	86.24%
449	Bharanikkavu GP	37	28	65	36	28	64	28	28	56	98.46%	86.15%
450	Ajanur GP	111	97	208	111	97	208	83	96	179	100.00%	86.06%
451	Chithara GP	86	100	186	84	100	184	65	95	160	98.92%	86.02%
452	Kodassery GP	109	69	178	108	69	177	84	69	153	99.44%	85.96%
453	Thenmaia GP	104	59	163	101	0	101	81	59	140	61.96%	85.89%
454	Kunhimangalam GP	46	39	85	46	38	84	35	38	73	98.82%	85.88%
455	Peringammala GP	87	60	147	86	60	146	68	58	126	99.32%	85.71%
456	Atholy GP	112	70	182	111	70	181	86	70	156	99.45%	85.71%
457	Paralam GP	51	53	104	51	53	104	36	53	89	100.00%	85.58%
458	Patyam GP	36	26	62	34	24	58	29	24	53	93.55%	85.48%
459	Chowannur GP	43	12	55	35	12	47	35	12	47	85.45%	85.45%
460	Narikkuni GP	49	33	82	49	29	78	41	29	70	95.12%	85.37%
461	Aryancode GP	58	58	116	54	45	99	54	45	99	85.34%	85.34%
462	Vamanapuram GP	55	20	75	55	20	75	44	20	64	100.00%	85.33%
463	Kolazhy GP	126	97	223	108	97	205	93	97	190	91.93%	85.20%
464	Kumaramputhoor GP	84	37	121	68	37	105	68	35	103	86.78%	85.12%
465	Vellarada GP	119	96	215	87	96	183	87	96	183	85.12%	85.12%
466	Pallarimangalam GP	29	18	47	25	15	40	25	15	40	85.11%	85.11%
467	Thirunavaya GP	50	77	127	41	67	108	41	67	108	85.04%	85.04%
468	Muzhakkunnu GP	70	43	113	70	43	113	53	43	96	100.00%	84.96%
469	Kottiyoor GP	103	23	126	87	23	110	84	23	107	87.30%	84.92%
470	Angadippuram GP	206	94	300	206	68	274	186	68	254	91.33%	84.67%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
471	Vengappally GP	57	40	97	57	40	97	42	40	82	100.00%	84.54%
472	Perumbalam GP	19	13	32	18	6	24	15	12	27	75.00%	84.38%
473	Peravoor GP	43	21	64	41	15	56	39	15	54	87.50%	84.38%
474	Meppayoor GP	56	46	102	49	46	95	40	46	86	93.14%	84.31%
475	Moodady GP	54	67	121	51	61	112	41	61	102	92.56%	84.30%
476	Malayalappuzha GP	51	25	76	51	24	75	40	24	64	98.68%	84.21%
477	Pannancherry GP	174	111	285	129	111	240	129	111	240	84.21%	84.21%
478	Kelakam GP	57	38	95	46	38	84	42	38	80	88.42%	84.21%
479	Pangode GP	52	49	101	51	49	100	40	45	85	99.01%	84.16%
480	Aruvappulam GP	72	73	145	49	0	49	49	73	122	33.79%	84.14%
481	Kunnuvara GP	38	25	63	38	25	63	31	22	53	100.00%	84.13%
482	Kannadi GP	92	40	132	71	40	111	71	40	111	84.09%	84.09%
483	Manarkadu GP	40	10	50	40	10	50	32	10	42	100.00%	84.00%
484	Karukutty GP	132	89	221	115	89	204	96	89	185	92.31%	83.71%
485	Pullampara GP	55	43	98	55	43	98	49	33	82	100.00%	83.67%
486	Marady GP	39	10	49	36	8	44	31	10	41	89.80%	83.67%
487	Thirunelli GP	94	64	158	84	50	134	84	48	132	84.81%	83.54%
488	Panayam GP	64	33	97	64	33	97	48	33	81	100.00%	83.51%
489	Udumbannoor GP	69	28	97	53	28	81	53	28	81	83.51%	83.51%
490	Kayyur Cheemeni GP	57	40	97	50	33	83	48	33	81	85.57%	83.51%
491	Kakkody GP	101	99	200	87	96	183	71	96	167	91.50%	83.50%
492	Udayanapuram GP	44	22	66	44	22	66	39	16	55	100.00%	83.33%
493	Muzhuppilangad GP	19	29	48	18	29	47	13	27	40	97.92%	83.33%
494	Kadakkavur GP	46	61	107	44	61	105	30	59	89	98.13%	83.18%
495	Madavoor GP	67	33	100	50	33	83	50	33	83	83.00%	83.00%
496	Vakkom GP	32	15	47	30	15	45	24	15	39	95.74%	82.98%
497	Naduvannoor GP	44	44	88	35	44	79	29	44	73	89.77%	82.95%
498	Kalikavu GP	141	17	158	120	17	137	114	17	131	86.71%	82.91%
499	Vellamunda GP	217	84	301	214	81	295	168	81	249	98.01%	82.72%
500	Mulamkunnathukavu GP	106	78	184	101	78	179	74	78	152	97.28%	82.61%
501	Cherupuzha GP	96	111	207	95	86	181	85	86	171	87.44%	82.61%
502	Uduma GP	60	49	109	55	49	104	41	49	90	95.41%	82.57%
503	Koodaly GP	56	47	103	54	47	101	38	47	85	98.06%	82.52%
504	Puthoor GP	71	76	147	68	76	144	45	76	121	97.96%	82.31%
505	Avoli GP	60	24	84	58	16	74	53	16	69	88.10%	82.14%
506	Elavally GP	76	69	145	74	69	143	52	67	119	98.62%	82.07%
507	Sooranad North GP	75	77	152	75	77	152	47	77	124	100.00%	81.58%
508	Kodoor GP	77	20	97	75	20	95	62	17	79	97.94%	81.44%
509	Vithura GP	140	56	196	120	56	176	103	56	159	89.80%	81.12%
510	Kandanassery GP	56	39	95	51	29	80	48	29	77	84.21%	81.05%
511	Panavoor GP	50	28	78	45	23	68	40	23	63	87.18%	80.77%
512	Karuvarakund GP	131	35	166	131	3	134	131	3	134	80.72%	80.72%
513	Pavithreswaram GP	84	66	150	83	64	147	61	60	121	98.00%	80.67%
514	Pariyaram GP	74	50	124	68	49	117	51	49	100	94.35%	80.65%
515	Othukkungal GP	83	20	103	63	20	83	63	20	83	80.58%	80.58%
516	Panmana GP	77	31	108	66	31	97	56	31	87	89.81%	80.56%
517	Pandanad GP	24	36	60	23	35	58	13	35	48	96.67%	80.00%
518	Rayamangalam GP	74	30	104	73	30	103	57	26	83	99.04%	79.81%
519	Ramamangalam GP	56	43	99	56	43	99	36	43	79	100.00%	79.80%
520	Perinadu GP	56	23	79	53	23	76	41	22	63	96.20%	79.75%
521	Karulai GP	83	45	128	81	37	118	65	37	102	92.19%	79.69%
522	Thondarnad GP	84	34	118	81	14	95	80	14	94	80.51%	79.66%
523	Dharmadam GP	38	35	73	33	34	67	25	33	58	91.78%	79.45%
524	Valakam GP	65	3	68	55	3	58	54	0	54	85.29%	79.41%
525	Kumily GP	141	121	262	128	88	216	123	85	208	82.44%	79.39%
526	Engandiyoor GP	34	29	63	31	29	60	21	29	50	95.24%	79.37%
527	Kuzhimanna GP	163	93	256	149	93	242	110	93	203	94.53%	79.30%
528	Kattippara GP	93	66	159	88	62	150	64	62	126	94.34%	79.25%
529	Kappoor GP	92	100	192	81	80	161	72	80	152	83.85%	79.17%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
530	Poyya GP	63	66	129	62	66	128	36	66	102	99.22%	79.07%
531	ErumamnaKuttoor GP	66	48	114	61	45	106	45	45	90	92.98%	78.95%
532	Edavanna GP	161	62	223	154	62	216	114	62	176	96.86%	78.92%
533	Thachampara GP	52	38	90	51	38	89	51	20	71	98.89%	78.89%
534	Kurichy GP	44	8	52	38	3	41	38	3	41	78.85%	78.85%
535	Ayyampuzha GP	64	11	75	49	11	60	48	11	59	80.00%	78.67%
536	Edakkara GP	67	36	103	47	34	81	47	34	81	78.64%	78.64%
537	West Kallada GP	32	19	51	32	19	51	21	19	40	100.00%	78.43%
538	Manambur GP	48	26	74	39	26	65	32	26	58	87.84%	78.38%
539	Ranny - Angadi GP	74	9	83	59	6	65	59	6	65	78.31%	78.31%
540	Vengad GP	80	35	115	77	35	112	55	35	90	97.39%	78.26%
541	Chennamangalam GP	31	24	55	31	12	43	31	12	43	78.18%	78.18%
542	Nalleppilly GP	79	72	151	46	72	118	46	72	118	78.15%	78.15%
543	Chittattukara GP	36	28	64	36	28	64	22	28	50	100.00%	78.13%
544	Edavetti GP	24	17	41	24	11	35	21	11	32	85.37%	78.05%
545	Edavilangu GP	30	20	50	30	20	50	19	20	39	100.00%	78.00%
546	Vakathanam GP	125	33	158	90	33	123	90	33	123	77.85%	77.85%
547	Pookkottoor GP	94	41	135	83	22	105	83	22	105	77.78%	77.78%
548	Wondoor GP	185	134	319	147	134	281	114	134	248	88.09%	77.74%
549	Chirakkadavu GP	187	95	282	170	95	265	124	95	219	93.97%	77.66%
550	Eranholi GP	43	28	71	37	28	65	27	28	55	91.55%	77.46%
551	Kallar GP	82	60	142	74	59	133	58	52	110	93.66%	77.46%
552	Ambalappara GP	155	121	276	143	121	264	92	121	213	95.65%	77.17%
553	Naranamoozhi GP	61	17	78	45	15	60	45	15	60	76.92%	76.92%
554	Kizhakkambalam GP	54	37	91	44	35	79	35	35	70	86.81%	76.92%
555	Elamkunnappuzha GP	89	71	160	87	71	158	60	63	123	98.75%	76.88%
556	Chinnakkanal GP	54	28	82	44	28	72	35	28	63	87.80%	76.83%
557	Mannar GP	81	52	133	63	51	114	51	51	102	85.71%	76.69%
558	Thrikkaruva GP	51	13	64	51	13	64	36	13	49	100.00%	76.56%
559	Aryad GP	37	22	59	33	22	55	23	22	45	93.22%	76.27%
560	Nayarambalam GP	64	40	104	64	40	104	39	40	79	100.00%	75.96%
561	Kakkoor GP	54	62	116	50	44	94	45	43	88	81.03%	75.86%
562	RannyPazhavangadi GP	95	29	124	80	29	109	65	29	94	87.90%	75.81%
563	Vadakarappathy GP	45	58	103	44	48	92	30	48	78	89.32%	75.73%
564	Kundara GP	47	31	78	32	31	63	32	27	59	80.77%	75.64%
565	Ayavana GP	55	31	86	53	12	65	53	12	65	75.58%	75.58%
566	T.V. puram GP	33	32	65	33	32	65	22	27	49	100.00%	75.38%
567	Arattupuzha GP	44	41	85	44	41	85	23	41	64	100.00%	75.29%
568	Thirumarady GP	55	38	93	55	35	90	35	35	70	96.77%	75.27%
569	Chunkathara GP	107	86	193	87	58	145	87	58	145	75.13%	75.13%
570	Veliyam GP	78	34	112	78	34	112	50	34	84	100.00%	75.00%
571	Kulathupuzha GP	91	61	152	91	61	152	53	61	114	100.00%	75.00%
572	Naranganam GP	75	13	88	66	13	79	53	13	66	89.77%	75.00%
573	Madavoor GP	64	56	120	61	45	106	45	45	90	88.33%	75.00%
574	Manaloor GP	76	39	115	66	33	99	57	29	86	86.09%	74.78%
575	Kodumon GP	69	38	107	69	35	104	45	35	80	97.20%	74.77%
576	Kozhencherry GP	40	39	79	39	27	66	32	27	59	83.54%	74.68%
577	Pathiyoor GP	39	40	79	35	40	75	19	40	59	94.94%	74.68%
578	Kalanjoor GP	137	56	193	93	55	148	89	55	144	76.68%	74.61%
579	Meenangadi GP	111	58	169	106	52	158	74	52	126	93.49%	74.56%
580	Ezhikkara GP	32	15	47	32	15	47	20	15	35	100.00%	74.47%
581	Mavelikkara Thekkekkara GP	53	33	86	53	33	86	31	33	64	100.00%	74.42%
582	Keezhariyoor GP	33	10	43	33	10	43	22	10	32	100.00%	74.42%
583	Thiruvaniyoor GP	89	36	125	87	36	123	57	36	93	98.40%	74.40%
584	Mala GP	41	67	108	38	56	94	28	52	80	87.04%	74.07%
585	Kulanada GP	115	39	154	115	39	154	75	39	114	100.00%	74.03%
586	Santhanpara GP	84	35	119	53	35	88	53	35	88	73.95%	73.95%
587	Kalady GP	49	43	92	45	43	88	25	43	68	95.65%	73.91%
588	Delampady GP	83	70	153	54	59	113	54	59	113	73.86%	73.86%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
589	Kaniyampatta GP	113	36	149	92	36	128	74	36	110	85.91%	73.83%
590	Devikulangara GP	47	33	80	32	27	59	32	27	59	73.75%	73.75%
591	Thiruvampady GP	92	68	160	92	48	140	70	48	118	87.50%	73.75%
592	Panavally GP	55	40	95	55	12	67	32	38	70	70.53%	73.68%
593	Thekkumkara GP	73	60	133	59	59	118	39	59	98	88.72%	73.68%
594	Chathamangalam GP	89	127	216	32	127	159	32	127	159	73.61%	73.61%
595	Teekoy GP	75	12	87	75	0	75	64		64	86.21%	73.56%
596	Pozhuthana GP	67	57	124	52	57	109	34	57	91	87.90%	73.39%
597	Karuvatta GP	28	13	41	22	12	34	18	12	30	82.93%	73.17%
598	Kadinamkulam GP	63	45	108	41	45	86	34	45	79	79.63%	73.15%
599	Vadanappally GP	79	40	119	65	40	105	47	40	87	88.24%	73.11%
600	Thavanoor GP	101	44	145	83	44	127	62	44	106	87.59%	73.10%
601	Koothaly GP	41	37	78	37	37	74	21	36	57	94.87%	73.08%
602	Thikkody GP	47	12	59	37	12	49	31	12	43	83.05%	72.88%
603	Kuttampuzha GP	132	52	184	125	17	142	118	16	134	77.17%	72.83%
604	Parappur GP	77	94	171	70	65	135	59	65	124	78.95%	72.51%
605	Arikkulam GP	51	47	98	39	43	82	28	43	71	83.67%	72.45%
606	Kaippamangalam GP	49	45	94	49	45	94	23	45	68	100.00%	72.34%
607	Erumappetty GP	70	42	112	57	30	87	52	29	81	77.68%	72.32%
608	Sooranad South GP	28	55	83	28	40	68	20	40	60	81.93%	72.29%
609	Edamalakkudy GP	7	11	18	3	10	13	3	10	13	72.22%	72.22%
610	Pilicode GP	67	41	108	47	31	78	47	31	78	72.22%	72.22%
611	Koratty GP	81	52	133	77	26	103	70	26	96	77.44%	72.18%
612	Pooyappally GP	56	23	79	56	1	57	56	1	57	72.15%	72.15%
613	Edathala GP	52	27	79	41	16	57	41	16	57	72.15%	72.15%
614	Omassery GP	132	75	207	85	64	149	85	64	149	71.98%	71.98%
615	Chazhoor GP	37	45	82	36	45	81	14	45	59	98.78%	71.95%
616	Kizhakkoth GP	55	33	88	55	33	88	30	33	63	100.00%	71.59%
617	Changarothu GP	57	38	95	50	38	88	30	38	68	92.63%	71.58%
618	Edathuruthy GP	59	43	102	52	43	95	30	43	73	93.14%	71.57%
619	Poovachal GP	86	30	116	73	10	83	73	10	83	71.55%	71.55%
620	Kayakkody GP	51	61	112	36	44	80	36	44	80	71.43%	71.43%
621	Thazhakkara GP	56	27	83	56	27	83	32	27	59	100.00%	71.08%
622	Cherthala South GP	53	16	69	53	16	69	48	1	49	100.00%	71.01%
623	Kareepra GP	73	44	117	70	15	85	68	15	83	72.65%	70.94%
624	Choondal GP	119	51	170	117	7	124	113	7	120	72.94%	70.59%
625	Sreenarayanapuram GP	48	47	95	48	47	95	20	47	67	100.00%	70.53%
626	Cheriyamundam GP	71	51	122	38	51	89	35	51	86	72.95%	70.49%
627	KarivelloornaPeralam GP	70	38	108	46	38	84	38	38	76	77.78%	70.37%
628	Azheekkod GP	56	55	111	47	55	102	28	50	78	91.89%	70.27%
629	Kallikadu GP	65	29	94	38	28	66	38	28	66	70.21%	70.21%
630	Koodaranji GP	71	56	127	68	56	124	33	56	89	97.64%	70.08%
631	Kayanna GP	33	30	63	31	30	61	15	29	44	96.83%	69.84%
632	Melukavu GP	50	3	53	47	0	47	37	0	37	88.68%	69.81%
633	Chittar GP	77	62	139	63	44	107	53	44	97	76.98%	69.78%
634	Vythiri GP	108	72	180	79	72	151	53	72	125	83.89%	69.44%
635	Cheranalloor GP	47	28	75	34	28	62	24	28	52	82.67%	69.33%
636	Thanalur GP	91	49	140	85	49	134	48	49	97	95.71%	69.29%
637	Muppayanad GP	68	10	78	68	10	78	45	9	54	100.00%	69.23%
638	Vilappil GP	121	38	159	110	0	110	110	0	110	69.18%	69.18%
639	Moornilavu GP	76	31	107	76	0	76	74		74	71.03%	69.16%
640	Elikkulam GP	29	13	42	29	0	29	29	0	29	69.05%	69.05%
641	Vaniyamkulam GP	126	73	199	67	72	139	65	72	137	69.85%	68.84%
642	Paingottoor GP	33	21	54	33	8	41	29	8	37	75.93%	68.52%
643	Thrikkalangod GP	124	95	219	116	34	150	116	34	150	68.49%	68.49%
644	Vattavada GP	30	11	41	26	2	28	26	2	28	68.29%	68.29%
645	Thavinjal GP	121	131	252	121	60	181	116	56	172	71.83%	68.25%
646	Kozhinjampara GP	58	49	107	58	49	107	24	49	73	100.00%	68.22%
647	Edarikkodu GP	71	42	113	34	43	77	34	43	77	68.14%	68.14%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
648	Kuttikol GP	51	62	113	42	57	99	20	57	77	87.61%	68.14%
649	Munnar GP	111	36	147	64	36	100	64	36	100	68.03%	68.03%
650	Kadanad GP	89	17	106	88	0	88	72		72	83.02%	67.92%
651	Mathilakam GP	34	19	53	29	19	48	17	19	36	90.57%	67.92%
652	Thenjippalam GP	97	12	109	73	1	74	73	1	74	67.89%	67.89%
653	Aikkaranad GP	72	74	146	69	73	142	26	73	99	97.26%	67.81%
654	Valapattanam GP	20	14	34	18	14	32	9	14	23	94.12%	67.65%
655	Erattayar GP	74	36	110	72	2	74	72	2	74	67.27%	67.27%
656	Pattuvam GP	34	33	67	31	33	64	12	33	45	95.52%	67.16%
657	Kanjirappally GP	178	102	280	165	28	193	160	28	188	68.93%	67.14%
658	Koippuram GP	82	70	152	67	62	129	48	54	102	84.87%	67.11%
659	Vechoochira GP	71	26	97	66	1	67	64	1	65	69.07%	67.01%
660	Vembayam GP	84	31	115	62	31	93	46	31	77	80.87%	66.96%
661	Madappally GP	68	4	72	68	4	72	44	4	48	100.00%	66.67%
662	Thalanad GP	37	5	42	28	0	28	28		28	66.67%	66.67%
663	Karoor GP	92	16	108	78	0	78	72		72	92.30%	66.67%
664	Pothanikkad GP	23	16	39	23	4	27	22	4	26	69.23%	66.67%
665	Perumatty GP	61	50	111	60	50	110	24	50	74	99.10%	66.67%
666	Moothedam GP	112	52	164	65	44	109	65	44	109	66.46%	66.46%
667	Kottathara GP	65	57	122	59	57	116	35	46	81	95.08%	66.39%
668	Mararikkulam South GP	37	67	104	35	36	71	29	40	69	68.27%	66.35%
669	Vandiperiyar GP	100	72	172	64	4	68	56	58	114	39.53%	66.28%
670	Panachikkadu GP	34	25	59	32	7	39	32	7	39	66.10%	66.10%
671	Thiruvegappura GP	96	39	135	74	39	113	65	0	65	83.70%	66.00%
672	Arakkuzha GP	38	6	44	38	2	40	27	2	29	90.91%	65.91%
673	Villiyappally GP	46	77	123	45	77	122	4	77	81	99.19%	65.85%
674	Nellikuzhy GP	85	58	143	69	32	101	62	32	94	70.63%	65.73%
675	Tholikkode GP	106	44	150	103	0	103	98	0	98	68.67%	65.33%
676	Kumbalangi GP	52	20	72	46	20	66	27	20	47	91.67%	65.28%
677	Karumkulam GP	111	52	163	103	6	109	100	6	106	66.87%	65.03%
678	Mutholy GP	85	20	105	68	0	68	68		68	100.00%	64.76%
679	Vellathoval GP	82	40	122	80	1	81	78	1	79	66.39%	64.75%
680	Noolpuzha GP	102	79	181	101	69	170	62	55	117	93.92%	64.64%
681	Thalakkulathoor GP	60	50	110	56	30	86	42	29	71	78.18%	64.55%
682	Thidanad GP	66	24	90	58	0	58	58		58	87.87%	64.44%
683	Thalikkulam GP	50	37	87	46	11	57	45	11	56	65.52%	64.37%
684	Kunnathoor GP	45	11	56	34	11	45	25	11	36	80.36%	64.29%
685	Mezhuveli GP	78	20	98	70	20	90	43	20	63	91.84%	64.29%
686	Devikulam GP	74	24	98	62	24	86	62	1	63	87.76%	64.29%
687	Kattoor GP	26	30	56	23	30	53	6	30	36	94.64%	64.29%
688	Chakkittappara GP	60	38	98	44	38	82	25	38	63	83.67%	64.29%
689	Olavanna GP	84	84	168	58	82	140	26	82	108	83.33%	64.29%
690	Maranalloor GP	122	23	145	95	0	95	93	0	93	65.52%	64.14%
691	Kuttoor GP	62	16	78	54	16	70	50	0	50	89.74%	64.10%
692	Ayyappankovil GP	47	17	64	42	1	43	40	1	41	67.19%	64.06%
693	Perinjanam GP	35	29	64	27	29	56	12	29	41	87.50%	64.06%
694	Kuttippuram GP	59	77	136	59	77	136	59	28	87	100.00%	63.97%
695	Puthuppally GP	93	62	155	85	18	103	81	18	99	66.45%	63.87%
696	Vadakkekara GP	54	40	94	51	14	65	46	14	60	69.15%	63.83%
697	Eraviperoor GP	47	19	66	30	19	49	23	19	42	74.24%	63.64%
698	Cheruvannoor GP	46	31	77	41	28	69	21	28	49	89.61%	63.64%
699	Palakkuzha GP	55	19	74	55	0	55	47		47	74.32%	63.51%
700	Maniyoor GP	59	64	123	37	64	101	14	64	78	82.11%	63.41%
701	Kulasekharapuram GP	57	41	98	55	16	71	46	16	62	72.45%	63.27%
702	Ezhumkulam GP	71	21	92	40	21	61	37	21	58	66.30%	63.04%
703	Mangalpady GP	120	136	256	108	97	205	64	97	161	80.08%	62.89%
704	Mylapra GP	56	38	94	56	3	59	56	3	59	62.77%	62.77%
705	Pattazhi GP	70	50	120	65	10	75	65	10	75	62.50%	62.50%
706	Karimkunnam GP	36	12	48	25	11	36	19	11	30	75.00%	62.50%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
707	Kurumattoor GP	64	69	133	55	69	124	14	69	83	93.23%	62.41%
708	Mulakkulam GP	45	16	61	37		37	37		38	60.66%	62.30%
709	Vadasserikkara GP	77	37	114	73	0	73	71		71	64.04%	62.28%
710	Edachery GP	49	33	82	47	33	80	18	33	51	97.56%	62.20%
711	Narathu GP	36	46	82	34	44	78	11	40	51	95.12%	62.20%
712	Bharananjanam GP	110	22	132	86	0	86	82		82	89.02%	62.12%
713	Pazhayakunnummel GP	61	23	84	43	9	52	43	9	52	61.90%	61.90%
714	Kalyasseri GP	62	43	105	58	42	100	27	38	65	95.24%	61.90%
715	Karode GP	86	34	120	78		78	74		74	65.00%	61.67%
716	Vallikkodu GP	89	70	159	78	22	100	76	22	98	62.89%	61.64%
717	Vengola GP	161	133	294	104	133	237	48	133	181	80.61%	61.56%
718	Nenmeni GP	145	83	228	140	53	193	60	80	140	84.65%	61.40%
719	Unnikulam GP	121	86	207	99	82	181	45	82	127	87.44%	61.35%
720	Pariyaram GP	63	30	93	63	5	68	52	5	57	73.12%	61.29%
721	Bysonvalley GP	53	27	80	45	4	49	45	4	49	61.25%	61.25%
722	Pallippuram GP	76	53	129	74	47	121	32	47	79	93.80%	61.24%
723	Konnathady GP	90	50	140	83	3	86	82	3	85	61.43%	60.71%
724	Aralam GP	67	65	132	67	20	87	60	20	80	65.91%	60.61%
725	Kattakkada GP	80	48	128	63	22	85	55	22	77	66.41%	60.16%
726	Padinjarethara GP	150	156	306	108	156	264	28	156	184	86.27%	60.13%
727	Puramattom GP	45	15	60	45	15	60	21	15	36	100.00%	60.00%
728	Veliyanad GP	32	38	70	26	20	46	22	20	42	65.71%	60.00%
729	Padanna GP	44	36	80	38	33	71	15	33	48	88.75%	60.00%
730	Chakkupallam GP	75	57	132	72	7	79	72	7	79	59.85%	59.85%
731	Pampady GP	102	59	161	96	30	126	66	30	96	78.26%	59.63%
732	Kottukal GP	87	63	150	62		62	28	61	89	41.33%	59.33%
733	Nanmanda GP	56	20	76	46	20	66	25	20	45	86.84%	59.21%
734	Chenneerkkara GP	70	55	125	68	21	89	53	21	74	71.20%	59.20%
735	Vallikkunnam GP	42	29	71	42	3	45	39	3	42	63.38%	59.15%
736	Omaller GP	49	44	93	46	19	65	36	19	55	69.89%	59.14%
737	Chemancheri GP	49	24	73	39	4	43	39	4	43	58.90%	58.90%
738	Palamel GP	61	24	85	35	24	59	26	24	50	69.41%	58.82%
739	Melila GP	61	53	114	61	12	73	55	12	67	64.04%	58.77%
740	Maruthonkara GP	82	53	135	36	53	89	26	53	79	65.93%	58.52%
741	Vandanmedu GP	116	23	139	93	1	94	80	1	81	67.63%	58.27%
742	Meenanchil GP	77	45	122	77	0	77	71		71	92.20%	58.20%
743	Meloor GP	53	28	81	52	28	80	19	28	47	98.77%	58.02%
744	Kadakarapally GP	42	27	69	42	27	69	37	3	40	100.00%	57.97%
745	Koottikkal GP	65	23	88	65	0	65	51	0	51	73.86%	57.95%
746	Kanchiyar GP	53	56	109	46	17	63	46	17	63	57.80%	57.80%
747	Ulikkal GP	70	46	116	59	46	105	21	46	67	90.52%	57.76%
748	Nooranad GP	41	30	71	41	0	41	41	0	41	57.75%	57.75%
749	Balaramapuram GP	76	47	123	68	2	70	69	2	71	56.91%	57.72%
750	Athirampuzha GP	75	62	137	74	5	79	74	5	79	57.66%	57.66%
751	Thamarassery GP	87	50	137	69	25	94	65	14	79	68.61%	57.66%
752	Kulukkallur GP	158	45	203	117	0	117	117	0	117	57.64%	57.64%
753	Vettathur GP	115	83	198	115	0	115	114	0	114	58.08%	57.58%
754	Ananganadi GP	60	46	106	54	26	80	35	26	61	75.47%	57.55%
755	Mulakkuzha GP	76	37	113	74	37	111	31	34	65	98.23%	57.52%
756	Ezhumattoor GP	61	61	122	55	15	70	55	15	70	57.38%	57.38%
757	Keerampara GP	48	27	75	43	8	51	43		43	68.00%	57.33%
758	Chingoli GP	26	16	42	22	12	34	12	12	24	80.95%	57.14%
759	Payyavoor GP	77	69	146	66	31	97	52	31	83	66.44%	56.85%
760	Cheruthazham GP	47	34	81	47	34	81	12	34	46	100.00%	56.79%
761	Konni GP	139	78	217	132	4	136	119	4	123	62.67%	56.68%
762	Pothencode GP	39	37	76	35	14	49	29	14	43	64.47%	56.58%
763	Karadukka GP	72	52	124	28	42	70	28	42	70	56.45%	56.45%
764	Kanichar GP	43	48	91	30	21	51	30	21	51	56.04%	56.04%
765	Poothady GP	193	39	232	182	39	221	91	39	130	95.26%	56.03%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
766	Ezhukone GP	68	57	125	51	19	70	51	19	70	56.00%	56.00%
767	Thanithodu GP	73	64	137	73	64	137	62	14	76	100.00%	55.47%
768	Venganoor GP	63	51	114	63	10	73	53	10	63	64.04%	55.26%
769	Poovar GP	62	25	87	48	1	49	48		48	56.32%	55.17%
770	Thiruvvarppu GP	57	54	111	43	18	61	43	18	61	54.95%	54.95%
771	Muttar GP	50	41	91	30	32	62	16	34	50	68.13%	54.95%
772	Porur GP	90	63	153	83	1	84	83	1	84	54.90%	54.90%
773	Vathikkudi GP	77	60	137	64	11	75	64	11	75	54.74%	54.74%
774	Cherukole GP	58	17	75	38	3	41	38	3	41	54.67%	54.67%
775	Mudakkuzha GP	67	43	110	63	16	79	45	15	60	71.82%	54.55%
776	Panamaram GP	137	160	297	130	82	212	80	81	161	71.38%	54.21%
777	Badaduka GP	63	104	167	52	60	112	30	60	90	67.07%	53.89%
778	Navaikulam GP	55	36	91	22	27	49	22	27	49	53.85%	53.85%
779	Annamanada GP	78	60	138	74	60	134	74	60	74	97.10%	53.62%
780	Perumkadavila GP	37	10	47	24	1	25	24	1	25	53.19%	53.19%
781	Meenadom GP	26	21	47	26	0	26	25		25	55.32%	53.19%
782	Neendoor GP	56	40	96	56	0	56	51	0	51	58.33%	53.13%
783	Thalappalam GP	62	23	85	49	0	49	45	0	45	57.65%	52.94%
784	Morayoor GP	132	50	182	101	2	103	94	2	96	56.59%	52.75%
785	Vettikkavala GP	111	109	220	111	5	116	111	5	116	52.73%	52.73%
786	Poothrikka GP	80	59	139	80	59	139	72	1	73	100.00%	52.52%
787	Vilavoor GP	87	39	126	66	0	66	66	0	66	52.38%	52.38%
788	Vazhikkadavu GP	117	98	215	70	70	140	58	54	112	65.12%	52.09%
789	Poruvazhy GP	44	60	104	40	19	59	35	19	54	56.73%	51.92%
790	Karunapuram GP	77	56	133	74	0	74	69	0	69	55.64%	51.88%
791	Kozhuvanal GP	55	28	83	43	0	43	43		43	100.00%	51.81%
792	Erumeli GP	162	66	228	162	66	228	118	0	118	100.00%	51.75%
793	A.R. Nagar GP	85	62	147	61	33	94	43	33	76	63.95%	51.70%
794	Cheriyand GP	73	26	99	60	19	79	32	19	51	79.80%	51.52%
795	Vazhayoor GP	87	78	165	85	0	85	85	0	85	51.52%	51.52%
796	Krishnapuram GP	36	46	82	26	19	45	23	19	42	54.88%	51.22%
797	Piravanthoor GP	155	73	228	125	2	127	115	1	116	55.70%	50.88%
798	Chemmanad GP	139	99	238	120	48	168	73	48	121	70.59%	50.84%
799	Kannamangalam GP	77	52	129	64	7	71	63	2	65	55.04%	50.39%
800	Thalayazham GP	37	37	74	37	37	74	37	0	37	100.00%	50.00%
801	Lakkidi Perur GP	61	43	104	59	9	68	43	9	52	65.38%	50.00%
802	Velam GP	61	45	106	33	38	71	18	35	53	66.98%	50.00%
803	Eruvassery GP	40	36	76	40	0	40	38	0	38	52.63%	50.00%
804	Peerumedu GP	108	95	203	94	8	102	94	7	101	50.25%	49.75%
805	Kuttichal GP	113	50	163	94	2	96	79	2	81	58.90%	49.69%
806	Pallichal GP	105	63	168	103	0	103	83	0	83	61.31%	49.40%
807	Ezhom GP	43	30	73	37	30	67	8	28	36	91.78%	49.32%
808	Njeezhoor GP	59	39	98	53	0	53	48	0	48	54.08%	48.98%
809	Kanjiramkulam GP	46	48	94	45	2	47	44	2	46	50.00%	48.94%
810	Melattoor GP	132	112	244	132	112	244	119	0	119	100.00%	48.77%
811	Adimaly GP	223	97	320	186	4	190	152	4	156	59.38%	48.75%
812	Nattika GP	51	29	80	47	4	51	35	4	39	63.75%	48.75%
813	Kooroppada GP	78	35	113	55	0	55	55	0	55	48.67%	48.67%
814	Aranmula GP	160	116	276	142	27	169	107	27	134	61.23%	48.55%
815	Kadamakkudi GP	45	19	64	23	19	42	12	19	31	65.63%	48.44%
816	Uzhamalakkal GP	51	36	87	50	0	50	42	0	42	57.47%	48.28%
817	Kavilumpara GP	59	55	114	59	55	114	0	55	55	100.00%	48.25%
818	Naripatta GP	63	58	121	49	58	107	0	58	58	88.43%	47.93%
819	Udumpanchola GP	83	55	138	77	0	77	66	0	66	55.80%	47.83%
820	Ranni Perinadu GP	69	97	166	65	21	86	58	21	79	51.81%	47.59%
821	Avanoor GP	83	81	164	81	0	81	78	0	78	49.39%	47.56%
822	Pramadom GP	121	97	218	104	3	107	100	3	103	49.08%	47.25%
823	Ongallur GP	83	89	172	54	27	81	54	27	81	47.09%	47.09%
824	Niranam GP	43	23	66	43	0	43	31	0	31	65.15%	46.97%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
825	Pallivasal GP	119	58	177	85	1	86	82	1	83	48.59%	46.89%
826	Thalavoor GP	77	51	128	70	0	70	60	0	60	54.69%	46.88%
827	Mariyapuram GP	40	24	64	39	0	39	30	0	30	60.94%	46.88%
828	Malayinkeezhu GP	138	46	184	85	1	86	85	1	86	46.74%	46.74%
829	Vallappuzha GP	85	65	150	77	0	77	70	0	70	51.33%	46.67%
830	Puduppady GP	65	70	135	45	18	63	45	18	63	46.67%	46.67%
831	Parassala GP	139	78	217	100	113	213	100	1	101	98.16%	46.54%
832	Kunnothuparamba GP	59	25	84	53	21	74	28	11	39	88.10%	46.43%
833	Poonjar GP	80	41	121	56	0	56	56	0	56	46.28%	46.28%
834	Athiyannoor GP	56	27	83	45	1	46	37	1	38	55.42%	45.78%
835	Kalliyoor GP	124	53	177	81	0	81	81	0	81	45.76%	45.76%
836	Chelmbra GP	100	62	162	92	0	92	74		74	56.79%	45.68%
837	Kollayil GP	40	39	79	40	2	42	34	2	36	53.16%	45.57%
838	Mavoor GP	61	41	102	56	23	79	23	23	46	77.45%	45.10%
839	Rajakumari GP	105	35	140	81	0	81	63	0	63	57.86%	45.00%
840	Aamboori GP	77	50	127	60	0	60	57	0	57	47.24%	44.88%
841	Mundakkayam GP	155	82	237	126	0	126	106		106	53.16%	44.73%
842	Arppookkara GP	96	72	168	96	29	125	46	29	75	74.40%	44.64%
843	Kodom Belur GP	98	139	237	51	65	116	40	65	105	48.95%	44.30%
844	Karimpuzha GP	177	57	234	55	51	106	52	51	103	45.30%	44.02%
845	Mazhuvannoor GP	77	62	139	69	62	131	61		61	94.24%	43.88%
846	Akalakkunnam GP	63	42	105	63	0	63	46	0	46	60.00%	43.81%
847	Kadpra GP	44	39	83	44	0	44	36	0	36	53.01%	43.37%
848	Meenja GP	52	31	83	40	1	41	35	1	36	49.40%	43.37%
849	Neelamperoor GP	51	62	113	43	20	63	29	20	49	55.75%	43.36%
850	Chellanam GP	41	31	72	36	26	62	0	31	31	86.11%	43.06%
851	Edathua GP	68	42	110	66	39	105	33	14	47	95.45%	42.73%
852	Aimanam GP	116	95	211	61	30	91	60	30	90	43.13%	42.65%
853	Neduvathoor GP	77	70	147	75	3	78	59	3	62	53.06%	42.18%
854	Puthiga GP	65	68	133	60	6	66	50	6	56	49.62%	42.11%
855	Purakkad GP	46	47	93	43	0	43	39	0	39	46.24%	41.94%
856	Ramankari GP	48	57	105	42	8	50	36	8	44	47.62%	41.90%
857	Klappana GP	32	23	55	31	23	54	0	23	23	98.18%	41.82%
858	Venmani GP	73	74	147	70	23	93	48	13	61	63.27%	41.50%
859	Eramala GP	52	64	116	40	63	103	0	48	48	88.79%	41.38%
860	Kumbala GP	151	96	247	121	1	122	100	1	101	49.39%	40.89%
861	Vengara GP	109	34	143	94	0	94	58	0	58	65.73%	40.56%
862	Elanthur GP	61	33	94	32	6	38	32	6	38	40.43%	40.43%
863	Badiyadka GP	137	168	305	94	52	146	71	52	123	47.87%	40.33%
864	Vilakkudy GP	106	63	169	86	3	89	65	3	68	52.66%	40.24%
865	Paivalike GP	112	117	229	106	6	112	86	6	92	48.91%	40.17%
866	Ezhupunna GP	48	47	95	48	6	54	32	6	38	56.84%	40.00%
867	Kulathoor GP	112	51	163	75	0	75	65		65	46.01%	39.88%
868	Pallikkal GP	98	83	181	75	0	75	72		72	41.44%	39.78%
869	Thuravoor GP	35	48	83	34	0	34	33	0	33	40.96%	39.76%
870	Rajakkad GP	64	17	81	43	0	43	32	0	32	53.09%	39.51%
871	Kumbalam GP	61	15	76	57	15	72	15	15	30	94.74%	39.47%
872	Ambalappuzha South GP	37	27	64	25	1	26	24	1	25	40.63%	39.06%
873	Ottasekharamangalam GP	57	33	90	34	1	35	34	1	35	38.89%	38.89%
874	Cherunniyoor GP	33	30	63	33	13	46	11	13	24	73.02%	38.10%
875	Seethathodu GP	115	82	197	93	1	94	74	1	75	47.72%	38.07%
876	Upputhara GP	107	64	171	87	0	87	65	0	65	50.88%	38.01%
877	Agali GP	140	103	243	121	1	122	92	0	92	50.21%	37.86%
878	Vanimel GP	92	72	164	76	72	148	0	62	62	90.24%	37.80%
879	Cherukavu GP	90	69	159	80	0	80	60		60	50.31%	37.74%
880	Pattanakkad GP	42	49	91	38	0	38	34	0	34	41.76%	37.36%
881	Thiruvallloor GP	61	63	124	51	46	97	0	46	46	78.23%	37.10%
882	Thirupuram GP	36	51	87	36	0	36	31		31	41.38%	35.63%
883	Pathanapuram GP	62	38	100	55	0	55	35	0	35	55.00%	35.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 01-03-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
884	Enmakaje GP	77	95	172	54	6	60	54	6	60	34.88%	34.88%
885	Ambalapuzha North GP	34	47	81	32	0	32	28	0	28	39.51%	34.57%
886	Muthuvalloor GP	87	78	165	57	4	61	57		57	36.97%	34.55%
887	Chelannoor GP	103	98	201	68	71	139	0	69	69	69.15%	34.33%
888	Alayamon GP	72	39	111	72	39	111	0	38	38	100.00%	34.23%
889	Vayalar GP	37	22	59	34	0	34	20	0	20	57.63%	33.90%
890	IdukkinaKanjikkuzhi GP	145	53	198	98	1	99	66	1	67	50.00%	33.84%
891	Parathode GP	130	141	271	123	1	124	90	1	91	45.76%	33.58%
892	Beloor GP	42	58	100	24	24	48	9	24	33	48.00%	33.00%
893	Nedumudi GP	42	43	85	33	2	35	16	12	28	41.18%	32.94%
894	Thiruvannandoor GP	43	40	83	33	24	57	27	0	27	68.67%	32.53%
895	Okkal GP	27	76	103	20	17	37	16	17	33	35.92%	32.04%
896	Ala GP	32	28	60	32	4	36	18	1	19	60.00%	31.67%
897	Kavalam GP	24	36	60	14	5	19	14	5	19	31.67%	31.67%
898	Kodiyathoor GP	82	51	133	60	0	60	42		42	45.11%	31.58%
899	Senapathy GP	54	27	81	51	0	51	25	0	25	62.96%	30.86%
900	Chengala GP	200	102	302	120	2	122	88	1	89	40.40%	29.47%
901	Thakazhy GP	54	48	102	51	5	56	25	5	30	54.90%	29.41%
902	Aryanad GP	50	107	157	49	4	53	42	4	46	33.76%	29.30%
903	Valayam GP	39	16	55	29	16	45	0	16	16	81.82%	29.09%
904	Madhur GP	128	108	236	104	6	110	60	6	66	46.61%	27.97%
905	Puthoor. GP	77	95	172	50	0	50	48	0	48	29.07%	27.91%
906	Vellanad GP	41	18	59	27	2	29	14	2	16	49.15%	27.12%
907	Vorkady GP	124	129	253	18	129	147	60	7	67	58.10%	26.48%
908	Thalavadi GP	89	59	148	81	40	121	18	21	39	81.76%	26.35%
909	Purameri GP	48	33	81	41	25	66	0	21	21	81.48%	25.93%
910	Manjeswaram GP	138	82	220	65	2	67	56	1	57	30.45%	25.91%
911	Aloor GP	106	112	218	102	32	134	23	32	55	61.47%	25.23%
912	Kuruvattoor GP	49	78	127	39	6	45	30	2	32	35.43%	25.20%
913	Alanalloor GP	159	78	237	124	13	137	41	14	55	57.81%	23.21%
914	Aroor GP	116	168	284	113	3	116	65	0	65	40.85%	22.89%
915	Chenkai GP	106	87	193	65	87	152	42		42	78.76%	21.76%
916	Pulimkunnu GP	77	71	148	40	4	44	28	4	32	29.73%	21.62%
917	Kumbadje GP	58	81	139	18	11	29	17	11	28	20.86%	20.14%
918	Muliyar GP	85	110	195	72	3	75	34	3	37	38.46%	18.97%
919	Kuthiyathodu GP	20	45	65	18	1	19	11	1	12	29.23%	18.46%
920	Chambakkulam GP	37	67	104	36	3	39	16	3	19	37.50%	18.27%
921	Kodamthuruthu GP	23	45	68	22	0	22	12	0	12	32.35%	17.65%
922	Pulikkal GP	130	91	221	130	0	130	39		39	58.82%	17.65%
923	Udayagiri GP	60	66	126	20	17	37	3	17	20	29.37%	15.87%
924	Vallikkunnu GP	134	67	201	51	0	51	30	0	30	25.37%	14.93%
925	Sholayoor GP	51	71	122	20	0	20	18	0	18	16.39%	14.75%
926	Azhiyoor GP	41	15	56	9	2	11	7	1	8	19.64%	14.29%
927	Chapparapadavu GP	115	107	222	89	14	103	18	13	31	46.40%	13.96%
928	Payipra GP	169	106	275	26	10	36	26	10	36	13.09%	13.09%
929	Kainakari GP	46	45	91	42	2	44	9	2	11	48.35%	12.09%
930	Vazhakkad GP	107	67	174	60	0	60	17		17	34.48%	9.77%
931	Karassery GP	80	170	250	48	15	63	16	5	21	25.20%	8.40%
932	Manimala GP	48	11	59	12	0	12	0	0	0	20.34%	0.00%
933	Chelakkara GP	152	120	272	135	0	135	0	0	0	49.63%	0.00%
934	Chorad GP	38	53	91	0	0	0	0	0	0	0.00%	0.00%
935	Onchiyar GP	27	33	60	0	0	0	0	0	0	0.00%	0.00%
936	Ayancherry GP	76	102	178	39	102	141	0	0	0	79.21%	0.00%
937	Kunnamangalam GP	165	156	321	121	0	121	0	0	0	37.69%	0.00%
938	Ambalavayal GP	208	109	317	109	1	110	0	0	0	34.70%	0.00%
939	Meppady GP	128	130	258	123	130	253	0	0	0	98.06%	0.00%
940	Alakkod GP	63	71	134	54	0	54	0	0	0	40.30%	0.00%
941	Naduvil GP	91	112	203	37	0	37	0	0	0	18.23%	0.00%
	Total-	67113	44979	111993	59708	32772	92497	51033	31784	82758	82.59%	73.90%