

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
1	Nagaroor GP	67	43	110	67	43	110	67	43	110	100.00%	100.00%
2	Mudakkal GP	40	30	70	40	30	70	40	30	70	100.00%	100.00%
3	Karakulam GP	80	46	126	80	46	126	80	46	126	100.00%	100.00%
4	Oachira GP	42	13	55	38	0	55	42	13	55	100.00%	100.00%
5	Alappad GP	18	27	45	18	27	45	18	27	45	100.00%	100.00%
6	Thekkumbhagom GP	27	30	57	27	30	57	27	30	57	100.00%	100.00%
7	Neendakara GP	33	40	73	33	40	73	33	40	73	100.00%	100.00%
8	Poothakkulam GP	58	31	89	58	31	89	58	31	89	100.00%	100.00%
9	Kottamkara GP	70	43	113	70	43	113	70	43	113	100.00%	100.00%
10	Kulakkada GP	69	46	115	69	46	115	69	46	115	100.00%	100.00%
11	Aryankavu GP	62	17	79	62	17	79	62	17	79	100.00%	100.00%
12	Karavalo GP	76	25	101	76	25	101	76	25	101	100.00%	100.00%
13	Yeroor GP	63	67	130	63	67	130	63	67	130	100.00%	100.00%
14	Kottnadu GP	34	17	51	34	17	51	34	17	51	100.00%	100.00%
15	Pandalam Thekkekkara GP	77	48	125	77	48	125	77	48	125	100.00%	100.00%
16	Thoombam GP	33	17	50	33	17	50	33	17	50	100.00%	100.00%
17	Kanjikkuzhi GP	29	18	47	29	18	47	29	18	47	100.00%	100.00%
18	Thannermukkom GP	40	45	85	40	45	85	40	45	85	100.00%	100.00%
19	Mararikkulam North GP	24	1	25	24	1	25	24	1	25	100.00%	100.00%
20	Karuvatta GP	27	13	40	27	13	40	27	13	40	100.00%	100.00%
21	Karthikappally GP	30	34	64	30	34	64	30	34	64	100.00%	100.00%
22	Chettikulangara GP	51	41	92	51	41	92	51	41	92	100.00%	100.00%
23	Ayarkunnam GP	91	59	150	91	59	150	91	59	150	100.00%	100.00%
24	Kidangoor GP	33	25	58	33	25	58	33	25	58	100.00%	100.00%
25	Uzhavoor GP	79	44	123	79	44	123	79	44	123	100.00%	100.00%
26	Veliyannur GP	37	25	62	37	25	62	37	25	62	100.00%	100.00%
27	T.V. puram GP	28	32	60	28	32	60	28	32	60	100.00%	100.00%
28	Kalady GP	101	22	123	101	22	123	101	22	123	100.00%	100.00%
29	Mookkannur GP	85	69	154	85	69	154	85	69	154	100.00%	100.00%
30	Udayamperoor GP	27	33	60	27	33	60	27	33	60	100.00%	100.00%
31	Vadakekkara GP	46	40	86	46	40	86	46	40	86	100.00%	100.00%
32	Choornikkara GP	47	40	87	47	40	87	47	40	87	100.00%	100.00%
33	Porkkulam GP	37	48	85	37	48	85	37	48	85	100.00%	100.00%
34	Punnayur GP	66	63	129	66	63	129	66	63	129	100.00%	100.00%
35	Mullassery GP	51	46	97	51	46	97	51	46	97	100.00%	100.00%
36	Venkidangu GP	45	41	86	45	41	86	45	41	86	100.00%	100.00%
37	Alagappa Nagar GP	68	54	122	68	54	122	68	54	122	100.00%	100.00%
38	Poomangalam GP	41	24	65	41	24	65	41	24	65	100.00%	100.00%
39	Vellangalloor GP	42	23	65	42	23	65	42	23	65	100.00%	100.00%
40	Erimayoor GP	98	56	154	98	56	154	98	56	154	100.00%	100.00%
41	Kavassery GP	63	37	100	63	37	100	63	37	100	100.00%	100.00%
42	Elavanchery GP	65	49	114	65	49	114	65	49	114	100.00%	100.00%
43	Melarkode GP	98	66	164	98	66	164	98	66	164	100.00%	100.00%
44	Kollemkode GP	102	88	190	102	88	190	102	88	190	100.00%	100.00%
45	Akathethara GP	49	46	95	49	46	95	49	46	95	100.00%	100.00%
46	Malampuzha GP	57	22	79	57	22	79	57	22	79	100.00%	100.00%
47	Mankara GP	40	31	71	40	31	71	40	31	71	100.00%	100.00%
48	Pothukal GP	68	46	114	68	46	114	68	46	114	100.00%	100.00%
49	Koottilangadi GP	84	44	128	84	44	128	84	44	128	100.00%	100.00%
50	Kuruva GP	97	61	158	97	61	158	97	61	158	100.00%	100.00%
51	Moorkanadu GP	93	47	140	93	47	140	93	47	140	100.00%	100.00%
52	Urangattiri GP	96	98	194	96	98	194	96	98	194	100.00%	100.00%
53	Nannamukku GP	48	22	70	48	22	70	48	22	70	100.00%	100.00%
54	Perumpadappu GP	35	27	62	35	27	62	35	27	62	100.00%	100.00%
55	Veliyamkodu GP	30	19	49	30	19	49	30	19	49	100.00%	100.00%
56	Munderi GP	60	57	117	60	57	117	60	57	117	100.00%	100.00%
57	Maloor GP	30	30	60	30	30	60	30	30	60	100.00%	100.00%
58	Balal GP	96	78	174	96	78	174	96	78	174	100.00%	100.00%
59	Puthussery GP	96	82	178	96	82	178	95	82	177	100.00%	99.44%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
60	Karuvarakund GP	131	35	166	130		130	130	35	165	78.31%	99.40%
61	Vadakkanchery GP	95	63	158	94	63	157	94	63	157	99.37%	99.37%
62	East Eleri GP	74	78	152	73	78	151	73	78	151	99.34%	99.34%
63	Puzhakkattiri GP	65	65	130	64	65	129	64	65	129	99.23%	99.23%
64	Tharoor GP	68	57	125	67	57	124	67	57	124	99.20%	99.20%
65	Vengoor GP	57	60	117	57	60	117	56	60	116	100.00%	99.15%
66	Thenkurissi GP	74	41	115	73	41	114	73	41	114	99.13%	99.13%
67	Aviniserry GP	62	51	113	62	51	113	61	51	112	100.00%	99.12%
68	Alayamon GP	72	39	111	72	39	111	72	38	110	100.00%	99.10%
69	Vadavannoor GP	58	44	102	57	44	101	57	44	101	99.02%	99.02%
70	Elamkulam GP	64	36	100	63	36	99	63	36	99	99.00%	99.00%
71	Vellavoor GP	87	12	99	86	12	98	86	12	98	98.99%	98.99%
72	Asamannor GP	51	43	94	50	47	97	46	47	93	103.19%	98.94%
73	Kanakkari GP	69	23	92	68	23	91	68	23	91	98.91%	98.91%
74	Pindimana GP	56	34	90	56	34	90	55	34	89	100.00%	98.89%
75	Kottuvalli GP	53	37	90	52	36	88	52	37	89	97.78%	98.89%
76	Nadathara GP	38	52	90	38	52	90	37	52	89	100.00%	98.89%
77	Mangalam GP	59	30	89	58	30	88	58	30	88	98.88%	98.88%
78	Peringara GP	54	34	88	54	34	88	53	34	87	100.00%	98.86%
79	Cheppad GP	36	46	82	36	46	82	35	46	81	100.00%	98.78%
80	Kunnummal GP	50	32	82	50	32	82	49	32	81	100.00%	98.78%
81	Varavoor GP	55	25	80	54	25	79	54	25	79	98.75%	98.75%
82	Chavara GP	90	68	158	90	68	158	88	68	156	100.00%	98.73%
83	Ayyankunnu GP	42	37	79	42	36	78	42	36	78	98.73%	98.73%
84	Koduvayoor GP	84	68	152	84	68	152	82	68	150	100.00%	98.68%
85	Marutharod GP	93	59	152	93	59	152	91	59	150	100.00%	98.68%
86	Muttill GP	110	41	151	110	41	151	108	41	149	100.00%	98.68%
87	Panjali GP	89	60	149	89	60	149	87	60	147	100.00%	98.66%
88	Pallassana GP	55	18	73	54	18	72	54	18	72	98.63%	98.63%
89	Kinanoor - Karinthalam GP	94	47	141	92	47	139	92	47	139	98.58%	98.58%
90	Karimannoor GP	41	28	69	40	28	68	40	28	68	98.55%	98.55%
91	Mankada GP	93	45	138	92	45	137	91	45	136	99.28%	98.55%
92	Perumannaklari GP	45	23	68	45	23	68	44	23	67	100.00%	98.53%
93	Nedumkunnam GP	59	7	66	54	7	61	58	7	65	92.42%	98.48%
94	Kuzhalmannam GP	86	46	132	84	46	130	84	46	130	98.48%	98.48%
95	Velinalloor GP	33	32	65	33	32	65	32	32	64	100.00%	98.46%
96	Mundoor GP	79	50	129	79	49	128	78	49	127	99.22%	98.45%
97	Thrikkunnappuzha GP	35	27	62	35	26	61	35	26	61	98.39%	98.39%
98	Chalissery GP	24	37	61	24	36	60	24	36	60	98.36%	98.36%
99	Thevalakkara GP	64	56	120	64	56	120	62	56	118	100.00%	98.33%
100	Kadirur GP	39	21	60	39	21	60	38	21	59	100.00%	98.33%
101	Karukachal GP	105	11	116	105	11	116	103	11	114	100.00%	98.28%
102	Thenkara GP	72	44	116	70	44	114	70	44	114	98.28%	98.28%
103	Nedumbasseri GP	96	74	170	93	74	167	93	74	167	98.24%	98.24%
104	Pattanchery GP	86	83	169	86	83	169	83	83	166	100.00%	98.22%
105	Desamangalam GP	70	42	112	68	42	110	68	42	110	98.21%	98.21%
106	Vallachira GP	31	25	56	31	25	56	30	25	55	100.00%	98.21%
107	Nenmenikkara GP	60	48	108	58	48	106	58	48	106	98.15%	98.15%
108	Muthukulam GP	23	30	53	22	30	52	22	30	52	98.11%	98.11%
109	Kudayathoor GP	35	17	52	34	17	51	34	17	51	98.08%	98.08%
110	Thiruvalli GP	62	42	104	60	42	102	60	42	102	98.08%	98.08%
111	Kunnathukal GP	139	61	200	135	61	196	135	61	196	98.00%	98.00%
112	Thykattusseri GP	24	26	50	22	26	48	23	26	49	96.00%	98.00%
113	Enadimangalam GP	72	27	99	70	27	97	70	27	97	97.98%	97.98%
114	Keezhloor GP	23	26	49	23	25	48	23	25	48	97.96%	97.96%
115	Alakkodu GP	31	15	46	30	15	45	30	15	45	97.83%	97.83%
116	Aliparamba GP	89	93	182	85	93	178	85	93	178	97.80%	97.80%
117	Kizhakkanchery GP	108	73	181	108	73	181	104	73	177	100.00%	97.79%
118	Marangattupally GP	71	18	89	69	18	87	69	18	87	97.75%	97.75%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
119	Pambakkuda GP	50	37	87	48	37	85	48	37	85	97.70%	97.70%
120	Peruvembu GP	54	33	87	53	33	86	52	33	85	98.85%	97.70%
121	Parakkadavu GP	71	102	173	67	102	169	67	102	169	97.69%	97.69%
122	Mynagappally GP	49	34	83	49	34	83	47	34	81	100.00%	97.59%
123	Kattukambal GP	51	32	83	51	32	83	50	31	81	100.00%	97.59%
124	Thrippangode GP	98	65	163	98	65	163	94	65	159	100.00%	97.55%
125	Velliyamattom GP	38	41	79	38	41	79	35	42	77	100.00%	97.47%
126	Mattathoor GP	136	139	275	132	139	271	131	137	268	98.55%	97.45%
127	Kalluvathukkal GP	96	86	182	95	81	176	95	82	177	96.70%	97.25%
128	Elappulli GP	136	82	218	130	82	212	130	82	212	97.25%	97.25%
129	Mokery GP	35	1	36	35	1	36	34	1	35	100.00%	97.22%
130	Padiyur GP	42	29	71	42	29	71	40	29	69	100.00%	97.18%
131	Pallikkara GP	85	56	141	85	55	140	82	55	137	99.29%	97.16%
132	Alathor GP	68	34	102	66	34	100	65	34	99	98.04%	97.06%
133	Areekode GP	122	80	202	122	80	202	116	80	196	100.00%	97.03%
134	Adichanalloor GP	54	46	100	53	44	97	53	44	97	97.00%	97.00%
135	Nedumpana GP	68	32	100	65	32	97	65	32	97	97.00%	97.00%
136	Balusseri GP	48	50	98	48	50	98	45	50	95	100.00%	96.94%
137	Orumanayoor GP	35	30	65	35	30	65	33	30	63	100.00%	96.92%
138	Mandrothuruthu GP	35	29	64	33	29	62	33	29	62	96.88%	96.88%
139	Kumarapuram GP	33	31	64	33	31	64	31	31	62	100.00%	96.88%
140	Pavaratty GP	52	39	91	52	39	91	49	39	88	100.00%	96.70%
141	Kuzhoor GP	79	11	90	76	11	87	76	11	87	96.67%	96.67%
142	Marakkara GP	136	131	267	128	131	259	127	131	258	97.00%	96.63%
143	Karavaram GP	63	55	118	59	55	114	59	55	114	96.61%	96.61%
144	Puthukkal GP	36	52	88	34	51	85	34	51	85	96.59%	96.59%
145	Veloor GP	87	59	146	82	59	141	82	59	141	96.58%	96.58%
146	Mangalapuram GP	40	18	58	39	18	57	38	18	56	98.28%	96.55%
147	Chirakkara GP	50	37	87	50	37	87	47	37	84	100.00%	96.55%
148	Ozhoor GP	51	36	87	48	36	84	48	36	84	96.55%	96.55%
149	Mogral Puthur GP	70	75	145	70	75	145	65	75	140	100.00%	96.55%
150	Perumanna GP	49	37	86	49	37	86	46	37	83	100.00%	96.51%
151	Chadayamangalam GP	50	64	114	48	64	112	46	64	110	98.25%	96.49%
152	Vannappuram GP	142	57	199	140	57	197	135	57	192	98.99%	96.48%
153	Kilimanoor GP	58	27	85	55	27	82	55	27	82	96.47%	96.47%
154	Amarambalam GP	109	59	168	104	59	163	103	59	162	97.02%	96.43%
155	Nenmara GP	90	46	136	85	46	131	85	46	131	96.32%	96.32%
156	Puliyoor GP	45	35	80	45	35	80	45	32	77	100.00%	96.25%
157	Chaliyur GP	81	52	133	76	52	128	76	52	128	96.24%	96.24%
158	Pandikkad GP	166	121	287	164	121	285	155	121	276	99.30%	96.17%
159	Ummannoor GP	73	57	130	68	57	125	68	57	125	96.15%	96.15%
160	Kadalundy GP	80	50	130	78	50	128	75	50	125	98.46%	96.15%
161	Puthupariyaram GP	91	64	155	85	64	149	85	64	149	96.13%	96.13%
162	Oorakam GP	65	38	103	65	39	104	61	38	99	100.97%	96.12%
163	Thripargottoor GP	53	24	77	50	24	74	50	24	74	96.10%	96.10%
164	Ittiva GP	89	39	128	87	39	126	84	39	123	98.44%	96.09%
165	Thrithala GP	49	79	128	44	79	123	44	79	123	96.09%	96.09%
166	Pallikkathode GP	61	41	102	61	41	102	60	38	98	100.00%	96.08%
167	Keezhparamba GP	117	128	245	116	128	244	107	128	235	99.59%	95.92%
168	Kannambra GP	50	23	73	47	23	70	47	23	70	95.89%	95.89%
169	Kadaplattom GP	22	2	24	22	2	24	21	2	23	100.00%	95.83%
170	Thuvvur GP	82	35	117	77	35	112	77	35	112	95.73%	95.73%
171	MalayattoornaNeeleswaram GP	46	23	69	43	23	66	43	23	66	95.65%	95.65%
172	Kongad GP	96	88	184	96	88	184	88	88	176	100.00%	95.65%
173	Ayiloor GP	168	106	274	166	106	272	166	96	262	99.27%	95.62%
174	Pallikkal GP	34	33	67	31	33	64	31	33	64	95.52%	95.52%
175	Muttom GP	40	27	67	40	27	67	38	26	64	100.00%	95.52%
176	Chengamanad GP	83	50	133	77	50	127	77	50	127	95.49%	95.49%
177	Cherpu GP	53	35	88	53	35	88	49	35	84	100.00%	95.45%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
178	Puthukkode GP	47	19	66	44	19	63	44	19	63	95.45%	95.45%
179	Perambra GP	62	68	130	56	68	124	56	68	124	95.38%	95.38%
180	Anchuthengu GP	26	17	43	26	13	39	25	16	41	90.70%	95.35%
181	Alamkod GP	80	49	129	80	49	129	74	49	123	100.00%	95.35%
182	Vadakkekka GP	54	29	83	50	29	79	50	29	79	95.18%	95.18%
183	Thrikkaripur GP	83	83	166	80	82	162	78	80	158	97.59%	95.18%
184	Mylam GP	119	45	164	110	45	155	111	45	156	94.51%	95.12%
185	Valavannoor GP	69	93	162	62	93	155	61	93	154	95.68%	95.06%
186	Puthenvelikkara GP	72	49	121	67	49	116	66	49	115	95.87%	95.04%
187	Karimkunnam GP	25	15	40	24	14	38	24	14	38	95.00%	95.00%
188	Varandarappally GP	121	75	196	116	75	191	114	72	186	97.45%	94.90%
189	Madikai GP	73	43	116	70	40	110	70	40	110	94.83%	94.83%
190	Mannoor GP	46	31	77	44	31	75	43	30	73	97.40%	94.81%
191	Thalakkad GP	115	58	173	115	58	173	106	58	164	100.00%	94.80%
192	Anchal GP	103	69	172	100	69	169	94	69	163	98.26%	94.77%
193	Punnapra South GP	50	26	76	48	26	74	46	26	72	97.37%	94.74%
194	Mallappally GP	80	51	131	80	51	131	73	51	124	100.00%	94.66%
195	Anicadu GP	76	34	110	72	34	106	70	34	104	96.36%	94.55%
196	Keezhattoor GP	91	36	127	86	36	122	85	35	120	96.06%	94.49%
197	Pazhayannoor GP	70	73	143	69	72	141	63	72	135	98.60%	94.41%
198	Kalpakancheri GP	95	47	142	91	47	138	87	47	134	97.18%	94.37%
199	Thrikkovilvattam GP	91	48	139	91	48	139	83	48	131	100.00%	94.24%
200	Chunakkara GP	58	46	104	58	46	104	52	46	98	100.00%	94.23%
201	Kodumpu GP	79	58	137	79	58	137	71	58	129	100.00%	94.16%
202	Azhoor GP	38	30	68	38	30	68	34	30	64	100.00%	94.12%
203	Kodikulam GP	39	29	68	35	29	64	35	29	64	94.12%	94.12%
204	Kottur GP	57	28	85	54	28	82	52	28	80	96.47%	94.12%
205	Puthunagaram GP	38	46	84	38	46	84	33	46	79	100.00%	94.05%
206	Mathoor GP	80	54	134	80	54	134	79	47	126	100.00%	94.03%
207	VadavukodenaPuthenkurissu GP	90	77	167	85	58	143	80	77	157	85.63%	94.01%
208	Kottayi GP	98	69	167	98	69	167	98	59	157	100.00%	94.01%
209	Paruthoor GP	88	45	133	80	0	80	80	45	125	60.15%	93.98%
210	Kavalangad GP	73	43	116	66	9	75	66	43	109	64.66%	93.97%
211	Pannyanoor GP	31	2	33	29	2	31	29	2	31	93.94%	93.94%
212	Arimpoor GP	66	49	115	66	49	115	59	49	108	100.00%	93.91%
213	Thuneri GP	58	24	82	55	23	78	54	23	77	95.12%	93.90%
214	Elappara GP	76	38	114	76	38	114	69	38	107	100.00%	93.86%
215	Kadannappallyna Panappuzha GP	58	56	114	56	54	110	55	52	107	96.49%	93.86%
216	Pampadumpara GP	48	49	97	42	49	91	42	49	91	93.81%	93.81%
217	Punnayoorkkulam GP	73	37	110	68	37	105	66	37	103	95.45%	93.64%
218	Eriyad GP	78	47	125	78	47	125	70	47	117	100.00%	93.60%
219	Valappad GP	71	54	125	66	54	120	63	54	117	96.00%	93.60%
220	Vandazhi GP	100	40	140	95	36	131	95	36	131	93.57%	93.57%
221	Kamakshi GP	38	24	62	34	24	58	34	24	58	93.55%	93.55%
222	Mampad GP	112	42	154	108	42	150	102	42	144	97.40%	93.51%
223	Panangad GP	51	41	92	51	41	92	50	36	86	100.00%	93.48%
224	Kadambur GP	42	19	61	42	19	61	38	19	57	100.00%	93.44%
225	Mavelikkara Thamarakkulam GP	55	21	76	53	21	74	50	21	71	97.37%	93.42%
226	Polpulli GP	56	35	91	55	35	90	50	35	85	98.90%	93.41%
227	Chathannoor GP	68	37	105	65	37	102	61	37	98	97.14%	93.33%
228	Kuravilangad GP	46	29	75	43	29	72	41	29	70	96.00%	93.33%
229	Karakkurissi GP	93	27	120	85	27	112	85	27	112	93.33%	93.33%
230	Kunnathunad GP	121	28	149	121	28	149	111	28	139	100.00%	93.29%
231	Panathady GP	69	80	149	60	80	140	60	79	139	93.96%	93.29%
232	Madakkathara GP	47	27	74	46	27	73	42	27	69	98.65%	93.24%
233	Kandalloor GP	22	22	44	21	22	43	19	22	41	97.73%	93.18%
234	Koppam GP	146	85	132	122	1	123	122	1	123	93.18%	93.18%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
235	Thrikkodithanam GP	93	53	146	85	53	138	83	53	136	94.52%	93.15%
236	Kuthannoor GP	90	56	146	85	56	141	80	56	136	96.58%	93.15%
237	Nilamel GP	35	23	58	31	6	37	31	23	54	63.79%	93.10%
238	Veeyapuram GP	42	16	58	42	16	58	38	16	54	100.00%	93.10%
239	Kokkayar GP	64	23	87	58	23	81	58	23	81	93.10%	93.10%
240	Cheruvathur GP	58	28	86	53	28	81	52	28	80	94.19%	93.02%
241	Kuttiyadi GP	50	49	99	47	45	92	47	45	92	92.93%	92.93%
242	Thodiyoor GP	45	25	70	45	23	68	42	23	65	97.14%	92.86%
243	Erathu GP	102	66	168	99	63	162	93	63	156	96.43%	92.86%
244	KottayamnaMalabar GP	24	18	42	24	18	42	22	17	39	100.00%	92.86%
245	KangolnaAlapadamba GP	61	36	97	56	34	90	56	34	90	92.78%	92.78%
246	Pinarayi GP	47	35	82	41	35	76	41	35	76	92.68%	92.68%
247	Mulavukad GP	46	22	68	45	22	67	41	22	63	98.53%	92.65%
248	Cheruthana GP	38	16	54	38	16	54	34	16	50	100.00%	92.59%
249	Athirappilly GP	44	37	81	42	37	79	38	37	75	97.53%	92.59%
250	Maranchery GP	57	24	81	57	24	81	51	24	75	100.00%	92.59%
251	Nedumkandam GP	90	44	134	80	44	124	80	44	124	92.54%	92.54%
252	Kaiparambu GP	56	37	93	50	36	86	50	36	86	92.47%	92.47%
253	Athavanad GP	84	62	146	76	61	137	74	61	135	93.84%	92.47%
254	Kangazha GP	42	24	66	37	24	61	37	24	61	92.42%	92.42%
255	Peruvayal GP	66	39	105	66	39	105	58	39	97	100.00%	92.38%
256	Kaduthuruthy GP	69	49	118	64	47	111	62	47	109	94.07%	92.37%
257	Mullankolly GP	54	64	118	54	64	118	49	60	109	100.00%	92.37%
258	Kizhuvillam GP	75	54	129	75	54	129	65	54	119	100.00%	92.25%
259	Ranny GP	52	25	77	51	20	71	51	20	71	92.21%	92.21%
260	Kodakara GP	71	82	153	67	80	147	61	80	141	96.08%	92.16%
261	Ponmundam GP	48	28	76	48	28	76	42	28	70	100.00%	92.11%
262	Muhamma GP	28	35	63	23	35	58	23	35	58	92.06%	92.06%
263	Elamad GP	57	31	88	57	31	88	50	31	81	100.00%	92.05%
264	Thuravoor GP	62	38	100	54	26	80	54	38	92	80.00%	92.00%
265	Valiyaparamba GP	30	20	50	30	20	50	26	20	46	100.00%	92.00%
266	Muriyad GP	44	55	99	44	55	99	36	55	91	100.00%	91.92%
267	Edappal GP	56	43	99	54	37	91	54	37	91	91.92%	91.92%
268	Karimpa GP	71	39	110	63	39	102	62	39	101	92.73%	91.82%
269	Chirakkal GP	97	73	170	85	73	158	83	73	156	92.94%	91.76%
270	Vellur GP	73	46	119	73	44	117	65	44	109	98.32%	91.60%
271	Kondazhi GP	44	63	107	41	0	41	41	57	98	38.32%	91.59%
272	Mulanthuruthy GP	69	14	83	66	14	80	62	14	76	96.39%	91.57%
273	Adat GP	57	14	71	53	14	67	51	14	65	94.37%	91.55%
274	Pattiithara GP	87	101	188	87	99	186	74	98	172	98.94%	91.49%
275	Edapatta GP	89	63	152	76	63	139	76	63	139	91.45%	91.45%
276	Elakamon GP	46	24	70	44	23	67	41	23	64	95.71%	91.43%
277	Pulpally GP	106	104	210	106	104	210	98	94	192	100.00%	91.43%
278	Mangattidam GP	62	31	93	57	31	88	54	31	85	94.62%	91.40%
279	Kolachery GP	47	33	80	45	33	78	40	33	73	97.50%	91.25%
280	Pallippad GP	29	27	56	29	27	56	24	27	51	100.00%	91.07%
281	Kottiyoor GP	111	23	134	103	23	126	99	23	122	94.03%	91.04%
282	Vazhakkulam GP	150	61	211	148	61	209	131	61	192	99.05%	91.00%
283	Muthalamada GP	87	101	188	72	99	171	72	99	171	90.96%	90.96%
284	Sreekrishnapuram GP	121	43	164	116	43	159	106	43	149	96.95%	90.85%
285	Marayoor GP	65	44	109	55	44	99	55	44	99	90.83%	90.83%
286	Kummil GP	54	33	87	54	33	87	46	33	79	100.00%	90.80%
287	Payam GP	57	29	86	56	29	85	49	29	78	98.84%	90.70%
288	Peruvanthanam GP	64	43	107	54	43	97	54	43	97	90.65%	90.65%
289	Mayyanad GP	60	36	96	57	32	89	55	32	87	92.71%	90.63%
290	Varappuzha GP	44	20	64	42	20	62	38	20	58	96.88%	90.63%
291	Kadapuram GP	35	28	63	33	28	61	29	28	57	96.83%	90.48%
292	Manjapra GP	73	42	115	62	42	104	62	42	104	90.43%	90.43%
293	Nellanad GP	66	27	93	66	27	93	57	27	84	100.00%	90.32%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
294	Cherukunnu GP	19	12	31	19	12	31	16	12	28	100.00%	90.32%
295	Edamulakkal GP	108	66	174	96	65	161	92	65	157	92.53%	90.23%
296	Vattamkulam GP	103	71	174	101	70	171	87	70	157	98.28%	90.23%
297	Mulloorkkara GP	68	24	92	60	23	83	60	23	83	90.22%	90.22%
298	Pookkottukavu GP	58	34	92	58	34	92	49	34	83	100.00%	90.22%
299	Anad GP	47	34	81	47	26	73	47	26	73	90.12%	90.12%
300	Kallara GP	42	28	70	36	28	64	35	28	63	91.43%	90.00%
301	Thariyod GP	29	50	79	29	50	79	25	46	71	100.00%	89.87%
302	Ramapuram GP	100	38	138	96	38	134	86	38	124	97.10%	89.86%
303	Peralassery GP	44	15	59	41	15	56	38	15	53	94.92%	89.83%
304	Manakkad GP	44	24	68	37	24	61	37	24	61	89.71%	89.71%
305	Chembilod GP	57	1	58	53	1	54	51	1	52	93.10%	89.66%
306	Kanjoor GP	55	80	135	41	80	121	41	80	121	89.63%	89.63%
307	Thachanattukara GP	159	101	260	140	96	236	137	96	233	90.77%	89.62%
308	Elampalloor GP	48	29	77	46	29	75	40	29	69	97.40%	89.61%
309	Vechoor GP	44	33	77	37	33	70	36	33	69	90.91%	89.61%
310	Cheakkode GP	119	73	192	119	73	192	107	65	172	100.00%	89.58%
311	Sreemoolanagaram GP	53	62	115	52	53	105	44	59	103	91.30%	89.57%
312	Ulyyeri GP	63	71	134	63	71	134	49	71	120	100.00%	89.55%
313	Kadakkal GP	90	82	172	90	82	172	72	82	154	100.00%	89.53%
314	Edakkattuvayal GP	60	26	86	60	25	85	52	25	77	98.84%	89.53%
315	Kolayad GP	45	31	76	38	30	68	38	30	68	89.47%	89.47%
316	Thillenkeri GP	39	27	66	39	27	66	33	26	59	100.00%	89.39%
317	Vazhanappally GP	70	33	103	61	33	94	59	33	92	91.26%	89.32%
318	Keralassery GP	63	40	103	61	40	101	52	40	92	98.06%	89.32%
319	Manjoor GP	130	57	187	115	57	172	110	57	167	91.98%	89.30%
320	Kadangod GP	82	65	147	66	65	131	66	65	131	89.12%	89.12%
321	Ancharakandy GP	33	22	55	27	22	49	27	22	49	89.09%	89.09%
322	Vazhoor GP	87	41	128	87	41	128	73	41	114	100.00%	89.06%
323	Kumaramangalam GP	60	31	91	51	31	82	81	0	81	90.11%	89.01%
324	Kumarakam GP	48	42	90	40	40	80	40	40	80	88.89%	88.89%
325	Vallatholnagar GP	55	35	90	52	35	87	45	35	80	96.67%	88.89%
326	Irimbiliyam GP	92	43	135	77	43	120	77	43	120	88.89%	88.89%
327	Manjalloor GP	77	30	107	65	30	95	65	30	95	88.79%	88.79%
328	Mattool GP	46	52	98	43	51	94	38	49	87	95.92%	88.78%
329	Edayoor GP	110	68	178	106	58	164	100	58	158	92.13%	88.76%
330	Purappuzha GP	58	22	80	49	22	71	49	22	71	88.75%	88.75%
331	Chithara GP	86	100	186	84	100	184	65	100	165	98.92%	88.71%
332	New Mahi GP	35	27	62	34	27	61	28	27	55	98.39%	88.71%
333	Amballoor GP	56	14	70	56	14	70	48	14	62	100.00%	88.57%
334	Anthikkad GP	34	36	70	33	29	62	33	29	62	88.57%	88.57%
335	Chittariparamba GP	47	14	61	47	14	61	40	14	54	100.00%	88.52%
336	Kavanoor GP	170	115	285	170	115	285	137	115	252	100.00%	88.42%
337	Alangad GP	96	85	181	93	85	178	75	85	160	98.34%	88.40%
338	Thrikkaderi GP	121	94	215	97	93	190	97	93	190	88.37%	88.37%
339	Peruvalloor GP	61	25	86	51	25	76	51	25	76	88.37%	88.37%
340	Chottanikkara GP	61	42	103	53	42	95	49	42	91	92.23%	88.35%
341	Ponmala GP	113	67	180	92	67	159	92	67	159	88.33%	88.33%
342	Padiyoor Kalliad GP	43	17	60	40	15	55	38	15	53	91.67%	88.33%
343	Thennala GP	91	46	137	91	46	137	75	46	121	100.00%	88.32%
344	Thalayolaparambu GP	86	75	161	70	75	145	67	75	142	90.06%	88.20%
345	Nanniyode GP	80	47	127	79	47	126	65	47	112	99.21%	88.19%
346	Thazhekkode GP	117	86	203	93	86	179	93	86	179	88.18%	88.18%
347	Chokli GP	33	26	59	31	26	57	26	26	52	96.61%	88.14%
348	Karumalloor GP	50	17	67	42	17	59	42	17	59	88.06%	88.06%
349	West Eleri GP	63	54	117	61	54	115	49	54	103	98.29%	88.03%
350	Budhanoor GP	38	28	66	33	25	58	33	25	58	87.88%	87.88%
351	Karalam GP	49	58	107	49	58	107	36	58	94	100.00%	87.85%
352	Makaraparamb GP	112	77	189	110	77	187	89	77	166	98.94%	87.83%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
353	Kadukutty GP	83	56	139	79	56	135	66	56	122	97.12%	87.77%
354	Kanthalloor GP	55	51	106	44	51	95	42	51	93	89.62%	87.74%
355	Payippad GP	68	54	122	62	54	116	53	54	107	95.08%	87.70%
356	Thazhava GP	46	35	81	45	35	80	38	33	71	98.77%	87.65%
357	East Kallada GP	45	27	72	44	27	71	37	26	63	98.61%	87.50%
358	Kalanjoor GP	112	56	168	96	54	150	93	54	147	89.29%	87.50%
359	Thanniyam GP	36	36	72	30	36	66	28	35	63	91.67%	87.50%
360	Kallookad GP	74	21	95	62	21	83	62	21	83	87.37%	87.37%
361	Edava GP	39	24	63	39	24	63	25	30	55	100.00%	87.30%
362	Pulpatta GP	164	103	267	137	103	240	130	103	233	89.89%	87.27%
363	Ayloor GP	63	23	86	60	23	83	60	15	75	96.51%	87.21%
364	Eruthempathy GP	33	21	54	31	21	52	26	21	47	96.30%	87.04%
365	Parali GP	55	22	77	46	21	67	46	21	67	87.01%	87.01%
366	Thiruvilwamala GP	76	101	177	63	94	157	60	94	154	88.70%	87.01%
367	Arookutti GP	22	24	46	19	24	43	16	24	40	93.48%	86.96%
368	Kanjirappuzha GP	136	32	168	123	32	155	114	32	146	92.26%	86.90%
369	Sasthamkotta GP	74	24	98	70	24	94	61	24	85	95.92%	86.73%
370	Manikkal GP	60	30	90	50	30	80	48	30	78	88.89%	86.67%
371	Mannamcherry GP	43	32	75	40	32	72	33	32	65	96.00%	86.67%
372	Njarakkal GP	48	42	90	48	42	90	36	42	78	100.00%	86.67%
373	Moonniyoor GP	116	34	150	96	30	126	100	30	130	84.00%	86.67%
374	Mankulam GP	61	21	82	50	21	71	50	21	71	86.59%	86.59%
375	Tholloor GP	44	30	74	38	27	65	37	27	64	87.84%	86.49%
376	Vettam GP	62	34	96	58	32	90	51	32	83	93.75%	86.46%
377	Poolamanthol GP	131	9	140	131	9	140	113	8	121	100.00%	86.43%
378	Chirayinkeezhu GP	41	47	88	39	43	82	33	43	76	93.18%	86.36%
379	Kannapuram GP	28	16	44	26	16	42	22	16	38	95.45%	86.36%
380	Kallara GP	52	50	102	49	50	99	38	50	88	97.06%	86.27%
381	Kottopady GP	65	37	102	65	37	102	51	37	88	100.00%	86.27%
382	Kundara GP	34	31	65	34	31	65	29	27	56	100.00%	86.15%
383	Muthuthala GP	100	44	144	100	0	100	80	44	124	69.44%	86.11%
384	Niramaruthoor GP	61	54	115	48	54	102	45	54	99	88.70%	86.09%
385	Ramanthali GP	35	44	79	33	44	77	24	44	68	97.47%	86.08%
386	Vijayapuram GP	90	46	136	86	46	132	71	46	117	97.06%	86.03%
387	Koovappady GP	53	83	136	52	83	135	35	82	117	99.26%	86.03%
388	Thenmala GP	104	59	163	101	0	101	81	59	140	61.96%	85.89%
389	Chennithala Thripperumthura GP	61	24	85	61	24	85	49	24	73	100.00%	85.88%
390	Peringammala GP	87	60	147	86	60	146	68	58	126	99.32%	85.71%
391	Cherunniyoor GP	15	13	28	15	13	28	11	13	24	100.00%	85.71%
392	Pullur Periya GP	52	73	125	50	68	118	37	70	107	94.40%	85.60%
393	Nellaya GP	107	87	194	107	87	194	95	71	166	100.00%	85.57%
394	Patyam GP	36	26	62	34	24	58	29	24	53	93.55%	85.48%
395	Chowannur GP	43	12	55	35	12	47	35	12	47	85.45%	85.45%
396	Narikkuni GP	49	33	82	49	29	78	41	29	70	95.12%	85.37%
397	Aryancode GP	58	58	116	54	45	99	54	45	99	85.34%	85.34%
398	Vamanapuram GP	55	20	75	55	20	75	44	20	64	100.00%	85.33%
399	Ajanur GP	113	97	210	110	97	207	83	96	179	98.57%	85.24%
400	Kolazhy GP	126	97	223	108	97	205	93	97	190	91.93%	85.20%
401	Meppayoor GP	55	46	101	43	46	89	40	46	86	88.12%	85.15%
402	Vellarada GP	119	96	215	87	96	183	87	96	183	85.12%	85.12%
403	Pallarimangalam GP	29	18	47	25	15	40	25	15	40	85.11%	85.11%
404	Chennam Pallippuram GP	41	46	87	38	46	84	28	46	74	96.55%	85.06%
405	Thirunavaya GP	50	77	127	41	67	108	41	67	108	85.04%	85.04%
406	Thrikkur GP	57	43	100	56	43	99	42	43	85	99.00%	85.00%
407	Kodassery GP	109	69	178	108	69	177	82	69	151	99.44%	84.83%
408	Angadippuram GP	206	94	300	206	68	274	186	68	254	91.33%	84.67%
409	Mulamkunnathukavu GP	98	78	176	98	78	176	71	78	149	100.00%	84.66%
410	Kunnnanthanam GP	35	30	65	35	30	65	25	30	55	100.00%	84.62%
411	Chokkad GP	88	48	136	80	48	128	67	48	115	94.12%	84.56%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
412	Vengappally GP	57	40	97	57	40	97	42	40	82	100.00%	84.54%
413	Andoorkonam GP	71	25	96	71	25	96	56	25	81	100.00%	84.38%
414	Peravoor GP	43	21	64	41	15	56	39	15	54	87.50%	84.38%
415	Kaviyoor GP	39	31	70	34	31	65	28	31	59	92.86%	84.29%
416	Malayalappuzha GP	51	25	76	48	24	72	40	24	64	94.74%	84.21%
417	Pangode GP	52	49	101	51	49	100	40	45	85	99.01%	84.16%
418	Kannadi GP	92	40	132	71	40	111	71	40	111	84.09%	84.09%
419	Manarkadu GP	40	10	50	40	10	50	32	10	42	100.00%	84.00%
420	Kakkody GP	101	99	200	87	96	183	72	96	168	91.50%	84.00%
421	Vaniyamkulam GP	120	75	160	66	73	139	62	72	134	86.88%	83.75%
422	Karukutty GP	132	89	221	115	89	204	96	89	185	92.31%	83.71%
423	Pullampara GP	55	43	98	55	43	98	49	33	82	100.00%	83.67%
424	Marady GP	39	10	49	36	8	44	31	10	41	89.80%	83.67%
425	Kallooppara GP	42	13	55	38	13	51	33	13	46	92.73%	83.64%
426	Thirunelli GP	94	64	158	84	50	134	84	48	132	84.81%	83.54%
427	Udumbannoor GP	57	28	85	53	18	71	53	18	71	83.53%	83.53%
428	Puthenchira GP	53	32	85	51	32	83	42	29	71	97.65%	83.53%
429	Chalavara GP	85	65	150	60	65	125	60	65	125	83.33%	83.33%
430	Thurayoor GP	49	41	90	42	41	83	34	41	75	92.22%	83.33%
431	Muzhuppilangad GP	19	29	48	18	29	47	13	27	40	97.92%	83.33%
432	Kelakam GP	58	38	96	50	38	88	42	38	80	91.67%	83.33%
433	Kadakkavur GP	46	61	107	44	61	105	30	59	89	98.13%	83.18%
434	Maneed GP	48	11	59	48	11	59	38	11	49	100.00%	83.05%
435	Madavoor GP	67	33	100	50	33	83	50	33	83	83.00%	83.00%
436	Edavaka GP	155	45	200	155	45	200	121	45	166	100.00%	83.00%
437	Vakkom GP	32	15	47	30	15	45	24	15	39	95.74%	82.98%
438	Naduvannoor GP	44	44	88	35	44	79	29	44	73	89.77%	82.95%
439	Kalikavu GP	141	17	158	120	17	137	114	17	131	86.71%	82.91%
440	Perayam GP	45	25	70	39	24	63	35	23	58	90.00%	82.86%
441	Ranny - Angadi GP	61	9	70	59	6	65	52	6	58	92.86%	82.86%
442	Kandanassery GP	54	39	93	48	29	77	48	29	77	82.80%	82.80%
443	Thirumittakkode GP	76	40	116	72	40	112	72	24	96	96.55%	82.76%
444	Vellamunda GP	217	84	301	214	81	295	168	81	249	98.01%	82.72%
445	Paralam GP	51	53	104	51	53	104	33	53	86	100.00%	82.69%
446	Vettoor GP	33	42	75	27	40	67	22	40	62	89.33%	82.67%
447	Uduma GP	60	49	109	55	49	104	41	49	90	95.41%	82.57%
448	Nannampra GP	74	29	103	61	29	90	56	29	85	87.38%	82.52%
449	Koodaly GP	56	47	103	54	47	101	38	47	85	98.06%	82.52%
450	Kottopadom GP	113	51	164	111	49	160	86	49	135	97.56%	82.32%
451	Puthoor GP	71	76	147	68	76	144	45	76	121	97.96%	82.31%
452	Elavally GP	76	69	145	74	69	143	52	67	119	98.62%	82.07%
453	Anakkara GP	90	86	176	74	86	160	58	86	144	90.91%	81.82%
454	Panayam GP	60	33	93	59	31	90	45	31	76	96.77%	81.72%
455	Sooranad North GP	75	77	152	75	77	152	47	77	124	100.00%	81.58%
456	Kuzhippally GP	23	31	54	20	29	49	15	29	44	90.74%	81.48%
457	Kodoor GP	77	20	97	75	20	95	62	17	79	97.94%	81.44%
458	Nochad GP	51	46	97	42	46	88	34	45	79	90.72%	81.44%
459	Kunnukara GP	38	25	63	38	25	63	29	22	51	100.00%	80.95%
460	Panavoor GP	50	28	78	45	23	68	40	23	63	87.18%	80.77%
461	Peringottukurissi GP	84	20	104	83	19	102	67	17	84	98.08%	80.77%
462	Pavithreswaram GP	84	66	150	83	64	147	61	60	121	98.00%	80.67%
463	Vazhathoppe GP	88	62	150	62	59	121	62	59	121	80.67%	80.67%
464	Othukkungal GP	83	20	103	63	20	83	63	20	83	80.58%	80.58%
465	Panmana GP	77	31	108	66	31	97	56	31	87	89.81%	80.56%
466	Purathoor GP	61	67	128	54	67	121	36	67	103	94.53%	80.47%
467	Pirayiri GP	109	62	171	75	62	137	75	62	137	80.12%	80.12%
468	Pandanad GP	24	36	60	23	35	58	13	35	48	96.67%	80.00%
469	Edavanakad GP	52	63	115	51	51	102	41	51	92	88.70%	80.00%
470	Maranalloor GP	122	22	144	115	0	115	115	0	115	79.86%	79.86%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
471	Kadavallur GP	72	52	124	71	52	123	47	52	99	99.19%	79.84%
472	Rayamangalam GP	74	30	104	73	30	103	57	26	83	99.04%	79.81%
473	Perinadu GP	56	23	79	53	23	76	41	22	63	96.20%	79.75%
474	Cherupuzha GP	96	111	207	94	86	180	79	86	165	86.96%	79.71%
475	Karulai GP	83	45	128	81	37	118	65	37	102	92.19%	79.69%
476	Maravanthuruthu GP	37	22	59	29	21	50	26	21	47	84.75%	79.66%
477	Thondarnad GP	84	34	118	81	14	95	80	14	94	80.51%	79.66%
478	Pilicode GP	57	41	98	49	31	80	47	31	78	81.63%	79.59%
479	Dharmadam GP	38	35	73	33	34	67	25	33	58	91.78%	79.45%
480	Valakam GP	65	3	68	55	3	58	54	0	54	85.29%	79.41%
481	Kumily GP	141	121	262	128	88	216	123	85	208	82.44%	79.39%
482	Engandiyoor GP	34	29	63	31	0	31	21	29	50	49.21%	79.37%
483	Kuzhimanna GP	163	93	256	149	93	242	110	93	203	94.53%	79.30%
484	Arakkulam GP	63	19	82	47	19	66	46	19	65	80.49%	79.27%
485	Kappoor GP	92	100	192	81	80	161	72	80	152	83.85%	79.17%
486	Thrikkaruva GP	49	13	62	47	13	60	36	13	49	96.77%	79.03%
487	Chekkayad GP	51	49	100	43	49	92	30	49	79	92.00%	79.00%
488	RannynaPazhavangadi GP	90	29	119	80	29	109	65	29	94	91.60%	78.99%
489	Edavanna GP	161	62	223	154	62	216	114	62	176	96.86%	78.92%
490	Kottangal GP	48	23	71	46	44	90	33	23	56	126.76%	78.87%
491	Pannancherry GP	173	111	284	129	111	240	113	111	224	84.51%	78.87%
492	Kurichy GP	44	8	52	38	3	41	38	3	41	78.85%	78.85%
493	Kumaramputhoor GP	81	37	118	58	37	95	58	35	93	80.51%	78.81%
494	Koorachunde GP	63	45	108	51	40	91	45	40	85	84.26%	78.70%
495	Ayyampuzha GP	64	11	75	49	11	60	48	11	59	80.00%	78.67%
496	Ezhumkulam GP	68	21	89	40	15	55	70		70	61.80%	78.65%
497	Edakkara GP	67	36	103	47	34	81	47	34	81	78.64%	78.64%
498	West Kallada GP	32	19	51	32	19	51	21	19	40	100.00%	78.43%
499	Pallikkal GP	83	65	148	51	65	116	51	65	116	78.38%	78.38%
500	Kadampazhipuram GP	94	54	148	94	54	148	63	53	116	100.00%	78.38%
501	Vengad GP	80	35	115	77	35	112	55	35	90	97.39%	78.26%
502	Chennamangalam GP	31	24	55	27	12	39	31	12	43	70.91%	78.18%
503	Nalleppilly GP	79	72	151	78	72	150	46	72	118	99.34%	78.15%
504	Chittattukara GP	36	28	64	36	28	64	22	28	50	100.00%	78.13%
505	Edavetti GP	24	17	41	24	11	35	21	11	32	85.37%	78.05%
506	Varappetty GP	65	17	82	61	3	64	61	3	64	78.05%	78.05%
507	Edavilangu GP	30	20	50	30	20	50	19	20	39	100.00%	78.00%
508	Pariyaram GP	72	50	122	66	49	115	46	49	95	94.26%	77.87%
509	Vakathanam GP	125	33	158	90	33	123	90	33	123	77.85%	77.85%
510	Pookkottoor GP	94	41	135	83	22	105	83	22	105	77.78%	77.78%
511	Wondoor GP	185	134	319	147	134	281	114	134	248	88.09%	77.74%
512	Kizhakkambalam GP	52	37	89	40	12	52	34	35	69	58.43%	77.53%
513	Eranholi GP	43	28	71	37	28	65	27	28	55	91.55%	77.46%
514	Kallar GP	82	60	142	74	59	133	58	52	110	93.66%	77.46%
515	Avoli GP	60	24	84	53	16	69	49	16	65	82.14%	77.38%
516	Thottappuzhassery GP	74	45	119	69	45	114	47	45	92	95.80%	77.31%
517	Anakkayam GP	178	24	202	158	24	182	132	24	156	90.10%	77.23%
518	PerigomnaVayakkara GP	53	30	83	53	30	83	34	30	64	100.00%	77.11%
519	Naranamoozhi GP	61	17	78	45	15	60	45	15	60	76.92%	76.92%
520	Elamkunnappuzha GP	89	71	160	87	71	158	60	63	123	98.75%	76.88%
521	Chinnakkanal GP	54	28	82	45	28	73	35	28	63	89.02%	76.83%
522	Muzhakkunnu GP	69	43	112	49	43	92	43	43	86	82.14%	76.79%
523	Mannar GP	81	52	133	63	51	114	51	51	102	85.71%	76.69%
524	Udayanapuram GP	42	22	64	37	14	51	35	14	49	79.69%	76.56%
525	Aryad GP	37	22	59	33	22	55	23	22	45	93.22%	76.27%
526	Nayarambalam GP	64	40	104	64	40	104	39	40	79	100.00%	75.96%
527	Pulimath GP	67	41	108	62	33	95	49	33	82	87.96%	75.93%
528	Kakkoor GP	54	62	116	50	44	94	45	43	88	81.03%	75.86%
529	Vadakarappathy GP	45	58	103	44	48	92	30	48	78	89.32%	75.73%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
530	Ayavana GP	55	31	86	53	12	65	53	12	65	75.58%	75.58%
531	ErumamnaKuttoor GP	66	48	114	61	45	106	41	45	86	92.98%	75.44%
532	Arattupuzha GP	44	41	85	44	41	85	23	41	64	100.00%	75.29%
533	Chunkathara GP	107	86	193	87	58	145	87	58	145	75.13%	75.13%
534	Veliyam GP	78	34	112	78	34	112	50	34	84	100.00%	75.00%
535	Naranganam GP	75	13	88	66	13	79	53	13	66	89.77%	75.00%
536	Madavoor GP	64	56	120	61	45	106	45	45	90	88.33%	75.00%
537	Manalloor GP	76	39	115	66	33	99	57	29	86	86.09%	74.78%
538	A.R. Nagar GP	94	68	162	70	37	107	53	68	121	66.05%	74.69%
539	Kozhencherry GP	40	39	79	39	27	66	32	27	59	83.54%	74.68%
540	Pathiyoor GP	39	40	79	35	40	75	19	40	59	94.94%	74.68%
541	Ezhikkara GP	32	15	47	32	15	47	20	15	35	100.00%	74.47%
542	Thiruvaniyoor GP	89	36	125	87	36	123	57	36	93	98.40%	74.40%
543	Chembu GP	57	40	97	47	40	87	32	40	72	89.69%	74.23%
544	Mala GP	41	67	108	38	56	94	28	52	80	87.04%	74.07%
545	Kulanada GP	115	39	154	115	39	154	75	39	114	100.00%	74.03%
546	Santhanpara GP	84	35	119	53	35	88	53	35	88	73.95%	73.95%
547	Kalady GP	49	43	92	45	43	88	25	43	68	95.65%	73.91%
548	Nadapuram GP	61	27	88	38	27	65	38	27	65	73.86%	73.86%
549	Delampady GP	83	70	153	54	59	113	54	59	113	73.86%	73.86%
550	Kadinamkulam GP	62	45	107	41	45	86	34	45	79	80.37%	73.83%
551	Kaniyampatta GP	113	36	149	92	36	128	74	36	110	85.91%	73.83%
552	Devikulangara GP	47	33	80	32	27	59	32	27	59	73.75%	73.75%
553	Thekkumkara GP	73	60	133	59	59	118	39	59	98	88.72%	73.68%
554	Chathamangalam GP	89	127	216	89		89	32	127	159	41.20%	73.61%
555	Kuttiattoor GP	60	12	72	54	12	66	53		53	91.67%	73.61%
556	Teekoy GP	75	12	87	55	0	55	64		64	63.22%	73.56%
557	Pozhuthana GP	67	57	124	52	57	109	34	57	91	87.90%	73.39%
558	Valapattanam GP	16	14	30	12	14	26	8	14	22	86.67%	73.33%
559	Badiyadka GP	164	169	333	62	5	67	75	169	244	20.12%	73.27%
560	Cheranalloor GP	43	28	71	34	28	62	24	28	52	87.32%	73.24%
561	Vadanappally GP	79	40	119	65	40	105	47	40	87	88.24%	73.11%
562	Thavanoor GP	101	44	145	83	44	127	62	44	106	87.59%	73.10%
563	Koothaly GP	41	37	78	37	37	74	21	36	57	94.87%	73.08%
564	Thikkody GP	47	12	59	37	12	49	31	12	43	83.05%	72.88%
565	Parappur GP	77	94	171	70	65	135	59	65	124	78.95%	72.51%
566	Erumappetty GP	70	42	112	57	30	87	52	29	81	77.68%	72.32%
567	Sooranad South GP	28	55	83	28	40	68	20	40	60	81.93%	72.29%
568	Kunhimangalam GP	44	39	83	38	38	76	22	38	60	91.57%	72.29%
569	Edamalakkudy GP	7	11	18	3	10	13	3	10	13	72.22%	72.22%
570	Koratty GP	81	52	133	77	26	103	70	26	96	77.44%	72.18%
571	Pooyappally GP	56	23	79	56	1	57	56	1	57	72.15%	72.15%
572	Edathala GP	52	27	79	41	16	57	41	16	57	72.15%	72.15%
573	Kayanna GP	31	30	61	31	30	61	15	29	44	100.00%	72.13%
574	Keezhariyoor GP	33	10	43	29	10	39	21	10	31	90.70%	72.09%
575	Pappinisseri GP	45	41	86	49	41	90	21	41	62	104.65%	72.09%
576	Vellinezhi GP	90	28	118	59	27	86	58	27	85	72.88%	72.03%
577	Omassery GP	132	75	207	77	64	141	85	64	149	68.12%	71.98%
578	Chazhoor GP	37	45	82	36	45	81	14	45	59	98.78%	71.95%
579	Elanji GP	38	15	53	38	0	38	38		38	71.70%	71.70%
580	Kizhakkoth GP	55	33	88	55	33	88	30	33	63	100.00%	71.59%
581	Changarothu GP	57	38	95	50	38	88	30	38	68	92.63%	71.58%
582	Poovachal GP	86	30	116	73	10	83	73	10	83	71.55%	71.55%
583	Kayakkody GP	51	61	112	36	44	80	36	44	80	71.43%	71.43%
584	Cherthala South GP	53	16	69	53	16	69	48	1	49	100.00%	71.01%
585	Kareepra GP	73	44	117	70	15	85	68	15	83	72.65%	70.94%
586	Paingottoor GP	34	21	55	34	8	42	31	8	39	76.36%	70.91%
587	Sreenarayanapuram GP	48	47	95	48	47	95	20	47	67	100.00%	70.53%
588	Cheriyamundam GP	71	51	122	37	51	88	35	51	86	72.13%	70.49%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
589	Noolpuzha GP	81	78	159	56	68	124	56	56	112	77.99%	70.44%
590	KarivelloornaPeralam GP	70	38	108	46	38	84	38	38	76	77.78%	70.37%
591	Kodumon GP	66	35	101	66	35	101	37	34	71	100.00%	70.30%
592	Azhekkod GP	56	55	111	47	55	102	28	50	78	91.89%	70.27%
593	Kallikadu GP	65	29	94	38	28	66	38	28	66	70.21%	70.21%
594	Koodaranji GP	71	56	127	68	56	124	33	56	89	97.64%	70.08%
595	Melukavu GP	50	3	53	47	0	47	37	0	37	88.68%	69.81%
596	Chittar GP	77	62	139	63	44	107	53	44	97	76.98%	69.78%
597	Nedumbram GP	49	17	66	36	0	36	31	15	46	54.55%	69.70%
598	Vythiri GP	108	72	180	79	72	151	53	72	125	83.89%	69.44%
599	Nelliyampathy GP	51	76	127	46	76	122	19	69	88	96.06%	69.29%
600	Thanalur GP	91	49	140	85	49	134	48	49	97	95.71%	69.29%
601	Muppayanad GP	68	10	78	68	10	78	45	9	54	100.00%	69.23%
602	Elikkulam GP	29	13	42	29	0	29	29	0	29	69.05%	69.05%
603	Perumatty GP	58	50	108	24	50	74	24	50	74	68.52%	68.52%
604	Thrikkalangod GP	124	95	219	116	34	150	116	34	150	68.49%	68.49%
605	Vithura GP	128	56	184	120	56	176	70	56	126	95.65%	68.48%
606	Chirakkadavu GP	184	95	279	124	95	219	96	95	191	78.49%	68.46%
607	Vattavada GP	30	11	41	26	2	28	26	2	28	68.29%	68.29%
608	Kozhinjampara GP	58	49	107	58	49	107	24	49	73	100.00%	68.22%
609	Edarikkodu GP	71	42	113	34	43	77	34	43	77	68.14%	68.14%
610	Kuttikol GP	51	62	113	42	57	99	20	57	77	87.61%	68.14%
611	Munnar GP	111	36	147	64	36	100	64	36	100	68.03%	68.03%
612	Kadanad GP	89	17	106	72		72	72		72	67.92%	67.92%
613	Mathilakam GP	34	19	53	29	19	48	17	19	36	90.57%	67.92%
614	Thenjippalam GP	97	12	109	73	1	74	73	1	74	67.89%	67.89%
615	Erattayar GP	74	36	110	51	2	53	72	2	74	48.18%	67.27%
616	Pattuvam GP	34	33	67	31	33	64	12	33	45	95.52%	67.16%
617	Koippuram GP	82	70	152	67	62	129	48	54	102	84.87%	67.11%
618	Nagalassery GP	94	61	155	85	41	126	43	61	104	81.29%	67.10%
619	Kaippamangalam GP	49	45	94	44	45	89	18	45	63	94.68%	67.02%
620	Vechoochira GP	71	26	97	66	1	67	64	1	65	69.07%	67.01%
621	Vembayam GP	84	31	115	62	31	93	46	31	77	80.87%	66.96%
622	Madappally GP	68	4	72	68	4	72	44	4	48	100.00%	66.67%
623	Thalanad GP	37	5	42	28	0	28	28		28	66.67%	66.67%
624	Pothanikkad GP	23	16	39	23	4	27	22	4	26	69.23%	66.67%
625	Kayyur Cheemeni GP	56	40	96	48	33	81	26	38	64	84.38%	66.67%
626	Moothedam GP	112	52	164	65	44	109	65	44	109	66.46%	66.46%
627	Kottathara GP	65	57	122	59	57	116	35	46	81	95.08%	66.39%
628	Mararikkulam South GP	37	67	104	35	36	71	29	40	69	68.27%	66.35%
629	Vandiperiyar GP	100	72	172	64	59	123	56	58	114	71.51%	66.28%
630	Panachikkadu GP	34	25	59	32	7	39	32	7	39	66.10%	66.10%
631	Arakkuzha GP	38	6	44	38	2	40	27	2	29	90.91%	65.91%
632	Villiyappally GP	46	77	123	45	77	122	4	77	81	99.19%	65.85%
633	Nellikuzhy GP	85	58	143	69	32	101	62	32	94	70.63%	65.73%
634	Ottur GP	29	26	55	19	18	37	18	18	36	67.27%	65.45%
635	Tholikkode GP	106	44	150	103	0	103	98	0	98	68.67%	65.33%
636	Kumbalangi GP	52	20	72	46	20	66	27	20	47	91.67%	65.28%
637	Punnapra North GP	28	15	43	28	3	31	25	3	28	72.09%	65.12%
638	Puthuppally GP	92	62	154	92	18	110	82	18	100	71.43%	64.94%
639	Poovar GP	49	25	74	47	1	48	48		48	64.86%	64.86%
640	Vellathooval GP	82	40	122	80	1	81	78	1	79	66.39%	64.75%
641	Kunnathoor GP	45	11	56	34	11	45	25	11	36	80.36%	64.29%
642	Mezhuveli GP	78	20	98	70	20	90	43	20	63	91.84%	64.29%
643	Perumbalam GP	15	13	28	11	6	17	6	12	18	60.71%	64.29%
644	Devikulam GP	74	24	98	62	24	86	62	1	63	87.76%	64.29%
645	Kattoor GP	26	30	56	22	30	52	6	30	36	92.86%	64.29%
646	Chakkittappara GP	60	38	98	44	38	82	25	38	63	83.67%	64.29%
647	Olavanna GP	84	84	168	58	82	140	26	82	108	83.33%	64.29%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			No. Tended works awarded			Projects Tended (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
648	Ayyappankovil GP	47	17	64	42	1	43	40	1	41	67.19%	64.06%
649	Perinjanam GP	35	29	64	27	29	56	12	29	41	87.50%	64.06%
650	Kuttippuram GP	59	77	136	59	77	136	59	28	87	100.00%	63.97%
651	Kalyasseri GP	59	43	102	58	41	99	27	38	65	97.06%	63.73%
652	Eraviperoor GP	47	19	66	30	19	49	23	19	42	74.24%	63.64%
653	Kadungallur GP	114	73	187	114	73	187	46	73	119	100.00%	63.64%
654	Maniyoop GP	59	64	123	37	64	101	14	64	78	82.11%	63.41%
655	Kulasekharapuram GP	57	41	98	55	16	71	46	16	62	72.45%	63.27%
656	Thalikkulam GP	50	37	87	46	11	57	44	11	55	65.52%	63.22%
657	Thiruvampady GP	96	68	164	87	48	135	55	48	103	82.32%	62.80%
658	Mylapra GP	56	38	94	56	3	59	56	3	59	62.77%	62.77%
659	Thavinjal GP	121	131	252	127	60	187	115	43	158	74.21%	62.70%
660	Karimpuzha GP	108	57	165	55	51	106	52	51	103	64.24%	62.42%
661	Kurumattoor GP	64	69	133	55	69	124	14	69	83	93.23%	62.41%
662	Vadasserikkara GP	77	37	114	73	0	73	71		71	64.04%	62.28%
663	Narathu GP	36	46	82	34	45	79	11	40	51	96.34%	62.20%
664	Moodady GP	54	67	121	42	61	103	14	61	75	85.12%	61.98%
665	Vallikkodu GP	89	70	159	78	22	100	76	22	98	62.89%	61.64%
666	Vengola GP	161	133	294	104	133	237	48	133	181	80.61%	61.56%
667	Manambur GP	44	26	70	39	11	50	32	11	43	71.43%	61.43%
668	Unnikulam GP	121	86	207	99	82	181	45	82	127	87.44%	61.35%
669	Kulathupuzha GP	95	60	155	54	60	114	35	60	95	73.55%	61.29%
670	Pariyaram GP	63	30	93	63	5	68	52	5	57	73.12%	61.29%
671	Bysonvalley GP	53	27	80	45	4	49	45	4	49	61.25%	61.25%
672	Pallippuram GP	76	53	129	74	47	121	32	47	79	93.80%	61.24%
673	Malappattam GP	27	9	36	22	9	31	22		22	86.11%	61.11%
674	Pattathi GP	70	50	120	65	10	75	63	10	73	62.50%	60.83%
675	Konnathady GP	90	50	140	83	3	86	82	3	85	61.43%	60.71%
676	Mulakkulam GP	45	16	61	37		37	37		37	60.66%	60.66%
677	Aralam GP	67	65	132	67	20	87	60	20	80	65.91%	60.61%
678	Moonnilavu GP	78	31	109	72	0	72	66		66	66.06%	60.55%
679	Cheruvannoor GP	51	30	81	46	28	74	21	28	49	91.36%	60.49%
680	Kattakkada GP	80	48	128	63	22	85	55	22	77	66.41%	60.16%
681	Padinjarethara GP	150	156	306	108	156	264	28	156	184	86.27%	60.13%
682	Puramattom GP	45	15	60	33	15	48	21	15	36	80.00%	60.00%
683	Veliyanad GP	32	38	70	26	20	46	22	20	42	65.71%	60.00%
684	Padanna GP	44	36	80	38	33	71	15	33	48	88.75%	60.00%
685	Chakkupallam GP	75	57	132	72	7	79	72	7	79	59.85%	59.85%
686	Pothencode GP	30	37	67	30	37	67	26	14	40	100.00%	59.70%
687	Palakkuzha GP	55	19	74	44	0	44	44		44	59.46%	59.46%
688	Kottukal GP	87	63	150	62		62	28	61	89	41.33%	59.33%
689	Karoor GP	92	16	108	64		64	64		64	59.26%	59.26%
690	Nanmanda GP	56	20	76	46	20	66	25	20	45	86.84%	59.21%
691	Chenneerkkara GP	70	55	125	68	21	89	53	21	74	71.20%	59.20%
692	Omallur GP	49	44	93	46	19	65	36	19	55	69.89%	59.14%
693	Chemancheri GP	49	24	73	39	4	43	39	4	43	58.90%	58.90%
694	Palamel GP	61	24	85	35	24	59	26	24	50	69.41%	58.82%
695	Melila GP	61	53	114	61	12	73	55	12	67	64.04%	58.77%
696	Maruthonkara GP	82	53	135	36	53	89	26	53	79	65.93%	58.52%
697	Vandanmedu GP	116	23	139	93	1	94	80	1	81	67.63%	58.27%
698	Meloor GP	53	28	81	52	28	80	19	28	47	98.77%	58.02%
699	Kadakarapally GP	42	27	69	42	27	69	37	3	40	100.00%	57.97%
700	Koottikkal GP	65	23	88	65	0	65	51		51	73.86%	57.95%
701	Kanchiyar GP	53	56	109	44	17	61	46	17	63	55.96%	57.80%
702	Ulikkal GP	70	46	116	59	46	105	21	46	67	90.52%	57.76%
703	Nooranad GP	41	30	71	41	0	41	41	0	41	57.75%	57.75%
704	Athirampuzha GP	75	62	137	74	5	79	74	5	79	57.66%	57.66%
705	Thamarassery GP	87	50	137	69	25	94	65	14	79	68.61%	57.66%
706	Vettathur GP	115	83	198	115	0	115	114	0	114	58.08%	57.58%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
707	Ananganadi GP	60	46	106	54	26	80	35	26	61	75.47%	57.55%
708	Mulakkuzha GP	76	37	113	74	37	111	31	34	65	98.23%	57.52%
709	Mavelikkara Thekkekkara GP	54	33	87	53	33	86	18	32	50	98.85%	57.47%
710	Ezhumattoor GP	61	61	122	55	15	70	55	15	70	57.38%	57.38%
711	Chingoli GP	26	16	42	22	12	34	12	12	24	80.95%	57.14%
712	Payyavoor GP	77	69	146	66	31	97	52	31	83	66.44%	56.85%
713	Karadukka GP	72	52	124	28	42	70	28	42	70	56.45%	56.45%
714	Vadakekkara GP	55	39	94	51	14	65	39	14	53	69.15%	56.38%
715	Vallikkunnam GP	42	29	71	42	3	45	37	3	40	63.38%	56.34%
716	Mariyapuram GP	40	24	64	39	0	39	36	0	36	60.94%	56.25%
717	Kanichar GP	43	48	91	30	21	51	30	21	51	56.04%	56.04%
718	Poothady GP	193	39	232	182	39	221	91	39	130	95.26%	56.03%
719	Ezhukone GP	68	57	125	51	19	70	51	19	70	56.00%	56.00%
720	Choondal GP	117	51	168	101	7	108	87	7	94	64.29%	55.95%
721	Uzhamalakkal GP	44	28	72	43	0	43	40	0	40	59.72%	55.56%
722	Kozhuvanal GP	44	28	72	40		40	40		40	55.56%	55.56%
723	Thanithodu GP	73	64	137	73	64	137	62	14	76	100.00%	55.47%
724	Panavally GP	54	40	94	45	12	57	40	12	52	60.64%	55.32%
725	Pampady GP	102	59	161	96	30	126	59	30	89	78.26%	55.28%
726	Venganoor GP	63	51	114	63	10	73	53	10	63	64.04%	55.26%
727	Keezhmad GP	81	8	89	74	1	75	48	1	49	84.27%	55.06%
728	Ramamangalam GP	64	45	109	45	45	90	15	45	60	82.57%	55.05%
729	Muttar GP	50	41	91	30	32	62	16	34	50	68.13%	54.95%
730	Porur GP	90	63	153	83	1	84	83	1	84	54.90%	54.90%
731	Mudakkuzha GP	67	43	110	63	16	79	45	15	60	71.82%	54.55%
732	Panamaram GP	137	160	297	130	82	212	80	81	161	71.38%	54.21%
733	Chengottukav GP	67	53	120	64	53	117	30	35	65	97.50%	54.17%
734	Bharananjanam GP	113	22	135	82		82	73		73	60.74%	54.07%
735	Thiruvvarppu GP	57	54	111	55	54	109	43	17	60	98.20%	54.05%
736	Badaduka GP	63	104	167	52	60	112	30	60	90	67.07%	53.89%
737	Navaikulam GP	55	36	91	22	27	49	22	27	49	53.85%	53.85%
738	Krishnapuram GP	36	46	82	28	19	47	25	19	44	57.32%	53.66%
739	Annamanada GP	78	60	138	74	60	134	74	60	74	97.10%	53.62%
740	Mangalpady GP	118	125	243	69	95	164	35	95	130	67.49%	53.50%
741	Vathikkudi GP	71	60	131	59	11	70	59	11	70	53.44%	53.44%
742	Cheruthazham GP	46	31	77	46	31	77	10	31	41	100.00%	53.25%
743	Perumkadavila GP	37	10	47	24	1	25	24	1	25	53.19%	53.19%
744	Neendoor GP	56	40	96	56	0	56	51	0	51	58.33%	53.13%
745	Karumkulam GP	111	52	163	103	6	109	80	6	86	66.87%	52.76%
746	Morayoor GP	132	50	182	101	2	103	94	2	96	56.59%	52.75%
747	Vettikkavala GP	111	109	220	96	5	101	111	5	116	45.91%	52.73%
748	Kadamakkudi GP	40	19	59	23	19	42	12	19	31	71.19%	52.54%
749	Pazhayakunnummel GP	61	38	99	43	9	52	43	9	52	52.53%	52.53%
750	Poothrikka GP	80	59	139	80	59	139	72	1	73	100.00%	52.52%
751	Poruvazhy GP	44	60	104	40	19	59	35	19	54	56.73%	51.92%
752	Karunapuram GP	77	56	133	74	0	74	69	0	69	55.64%	51.88%
753	Erumeli GP	162	66	228	162	66	228	118	0	118	100.00%	51.75%
754	Cheriyana GP	73	26	99	60	19	79	32	19	51	79.80%	51.52%
755	Vazhayoor GP	87	78	165	40	0	40	85	0	85	24.24%	51.52%
756	Muthole GP	85	20	105	57		57	54		54	54.29%	51.43%
757	Cherukol GP	55	17	72	38	17	55	34	3	37	76.39%	51.39%
758	Balarapuram GP	76	47	123	72	3	75	60	3	63	60.98%	51.22%
759	Kadampnad GP	91	44	135	52	44	96	27	42	69	71.11%	51.11%
760	Aruvikkara GP	50	46	96	47	5	52	44	5	49	54.17%	51.04%
761	Chemmanad GP	139	99	238	120	48	168	73	48	121	70.59%	50.84%
762	Kannamangalam GP	77	52	129	64	7	71	63	2	65	55.04%	50.39%
763	Ambalappara GP	157	121	278	143	121	264	92	48	140	94.96%	50.36%
764	Velam GP	61	45	106	33	38	71	18	35	53	66.98%	50.00%
765	Konni GP	139	78	217	115	4	119	104	4	108	54.84%	49.77%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
766	Meenja GP	50	31	81	41	1	42	39	1	40	51.85%	49.38%
767	Eruvassery GP	40	35	75	40	7	47	30	7	37	62.67%	49.33%
768	Ezhom GP	43	30	73	37	30	67	8	28	36	91.78%	49.32%
769	Kanjiramkulam GP	46	48	94	45	2	47	44	2	46	50.00%	48.94%
770	Melattoor GP	132	112	244	132	112	244	119	0	119	100.00%	48.77%
771	Adimaly GP	223	97	320	162	4	166	152	4	156	51.88%	48.75%
772	Nattika GP	49	29	78	47	4	51	34	4	38	65.38%	48.72%
773	Kooroppada GP	78	35	113	55	0	55	55	0	55	48.67%	48.67%
774	Poonjar Thekkekkara GP	74	50	124	65	0	65	60	0	60	52.42%	48.39%
775	Kavilumpara GP	59	55	114	59	55	114	0	55	55	100.00%	48.25%
776	Lakkidi Perur GP	61	43	104	43	9	52	41	9	50	50.00%	48.08%
777	Naripatta GP	63	58	121	49	58	107	0	58	58	88.43%	47.93%
778	Udumpanchola GP	83	55	138	77	0	77	66	0	66	55.80%	47.83%
779	Pallichal GP	105	63	168	95	0	95	80	0	80	56.55%	47.62%
780	Karode GP	86	34	120	63		63	57		57	52.50%	47.50%
781	Aranmula GP	159	116	275	113	27	140	103	27	130	50.91%	47.27%
782	Thalakkulathoor GP	60	50	110	56	30	86	23	29	52	78.18%	47.27%
783	Malayinkeezhu GP	136	46	182	85	1	86	85	1	86	47.25%	47.25%
784	Pramadom GP	121	97	218	104	3	107	100	3	103	49.08%	47.25%
785	Thalappalam GP	62	23	85	46	0	46	40	0	40	54.12%	47.06%
786	Ranni Perinadu GP	69	97	166	57	21	78	57	21	78	46.99%	46.99%
787	Pallivasal GP	119	58	177	85	1	86	82	1	83	48.59%	46.89%
788	Thalavoor GP	77	51	128	70	0	70	60	0	60	54.69%	46.88%
789	Njeezhoor GP	58	38	96	52		52	45		45	54.17%	46.88%
790	Meenadom GP	26	21	47	25	0	25	22		22	53.19%	46.81%
791	Vallappuzha GP	85	65	150	77	0	77	70	0	70	51.33%	46.67%
792	Puduppady GP	65	70	135	41	16	57	45	18	63	42.22%	46.67%
793	Ongallur GP	83	89	172	54	27	81	53	27	80	47.09%	46.51%
794	Velookkara GP	63	64	127	58	1	59	58	1	59	46.46%	46.46%
795	Kunnothuparamba GP	59	25	84	53	21	74	28	11	39	88.10%	46.43%
796	Poonjar GP	80	41	121	56	0	56	56	0	56	46.28%	46.28%
797	Madayi GP	50	43	93	25	43	68	0	43	43	73.12%	46.24%
798	Parassala GP	139	78	217	100	0	100	100		100	46.08%	46.08%
799	Athiyannoor GP	56	27	83	45	1	46	37	1	38	55.42%	45.78%
800	Kalliyoor GP	124	53	177	81	0	81	81	0	81	45.76%	45.76%
801	Kuttampuzha GP	136	52	188	104	17	121	69	17	86	64.36%	45.74%
802	Chelmbra GP	100	62	162	92	0	92	74		74	56.79%	45.68%
803	Kollayil GP	40	39	79	40	2	42	34	2	36	53.16%	45.57%
804	Mavoor GP	61	41	102	56	23	79	23	23	46	77.45%	45.10%
805	Rajakumari GP	105	35	140	81	0	81	63	0	63	57.86%	45.00%
806	Piravanthoor GP	145	73	218	124	1	125	97	1	98	57.34%	44.95%
807	Amboori GP	77	50	127	60	0	60	57	0	57	47.24%	44.88%
808	Arppookkara GP	96	72	168	96	29	125	46	29	75	74.40%	44.64%
809	Kodencherry GP	137	96	233	117	18	135	82	22	104	57.94%	44.64%
810	Kodom Belur GP	98	139	237	51	65	116	40	65	105	48.95%	44.30%
811	Kulathoor GP	96	51	147	65	9	74	65		65	50.34%	44.22%
812	Ezhupunna GP	48	47	95	48	6	54	36	6	42	56.84%	44.21%
813	Mazhuvannoor GP	77	62	139	69	62	131	61		61	94.24%	43.88%
814	Edathuruthy GP	55	43	98	52	43	95	0	43	43	96.94%	43.88%
815	Arikkulam GP	51	47	98	34	43	77	0	43	43	78.57%	43.88%
816	Neelamperoor GP	51	62	113	43	20	63	29	20	49	55.75%	43.36%
817	Edachery GP	49	32	81	44	32	76	3	32	35	93.83%	43.21%
818	Bharanikkavu GP	37	28	65	28	0	28	28	0	28	43.08%	43.08%
819	Chellanam GP	41	31	72	36	26	62	0	31	31	86.11%	43.06%
820	Edathua GP	68	42	110	66	39	105	33	14	47	95.45%	42.73%
821	Aimanam GP	116	95	211	61	30	91	60	30	90	43.13%	42.65%
822	Peerumedu GP	105	95	200	89	8	97	78	7	85	48.50%	42.50%
823	Akalakkunnam GP	67	42	109	53	0	53	46	0	46	48.62%	42.20%
824	Neduvathoor GP	77	70	147	75	3	78	59	3	62	53.06%	42.18%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
825	Avanoor GP	83	81	164	81	0	81	69	0	69	49.39%	42.07%
826	Ramankari GP	48	57	105	42	8	50	36	8	44	47.62%	41.90%
827	Kulukkallur GP	158	45	203	85	0	85	85	0	85	41.87%	41.87%
828	Klappana GP	32	23	55	31	23	54	0	23	23	98.18%	41.82%
829	Eramala GP	51	64	115	40	63	103	0	48	48	89.57%	41.74%
830	Venmani GP	73	74	147	70	23	93	48	13	61	63.27%	41.50%
831	Vengara GP	109	34	143	94	0	94	58	0	58	65.73%	40.56%
832	Elanthoor GP	61	33	94	32	6	38	32	6	38	40.43%	40.43%
833	Paivalike GP	111	117	228	102	6	108	86	6	92	47.37%	40.35%
834	Vilakkudy GP	106	63	169	86	3	89	65	3	68	52.66%	40.24%
835	Pallikkal GP	98	83	181	75	0	75	72		72	41.44%	39.78%
836	Thazhakkara GP	56	27	83	56	27	83	8	25	33	100.00%	39.76%
837	Atholy GP	102	77	179	99	43	142	28	43	71	79.33%	39.66%
838	Rajakkad GP	64	17	81	43	0	43	32	0	32	53.09%	39.51%
839	Thirumarady GP	64	38	102	64		64	40		40	62.75%	39.22%
840	Ottasekharamangalam GP	57	33	90	34	1	35	34	1	35	38.89%	38.89%
841	Kumbalam GP	54	36	90	50	30	80	5	30	35	88.89%	38.89%
842	Niranam GP	42	23	65	26	0	26	25	0	25	40.00%	38.46%
843	Seethathodu GP	115	82	197	93	1	94	74	1	75	47.72%	38.07%
844	Upputhara GP	107	64	171	87	0	87	65	0	65	50.88%	38.01%
845	Meenanchil GP	71	45	116	44		44	44		44	37.93%	37.93%
846	Vanimel GP	92	72	164	67	72	139	0	62	62	84.76%	37.80%
847	Pattanakkad GP	41	49	90	38	0	38	34	0	34	42.22%	37.78%
848	Cherukavu GP	90	69	159	80	0	80	60		60	50.31%	37.74%
849	Thirupuram GP	32	51	83	31	0	31	31		31	37.35%	37.35%
850	Purakkad GP	39	47	86	39	0	39	32	0	32	45.35%	37.21%
851	Thiruvallor GP	61	63	124	51	46	97	0	46	46	78.23%	37.10%
852	Nenmeni GP	145	83	228	139	53	192	3	80	83	84.21%	36.40%
853	Aruvappulam GP	72	73	145		0	0	51	0	51	0.00%	35.17%
854	Alanalloor GP	159	78	237	123	13	136	35	48	83	57.38%	35.02%
855	Pathanapuram GP	62	38	100	55	0	55	35	0	35	55.00%	35.00%
856	Muthuvallor GP	87	78	165	57	4	61	57		57	36.97%	34.55%
857	Chelannoor GP	103	98	201	68	71	139	0	69	69	69.15%	34.33%
858	Agali GP	137	103	240	101	1	102	82	0	82	42.50%	34.17%
859	IdukkinaKanjikuzhi GP	145	53	198	98	1	99	66	1	67	50.00%	33.84%
860	Thalayazham GP	37	37	74	32	0	32	25		25	43.24%	33.78%
861	Parathode GP	130	141	271	123	1	124	90	1	91	45.76%	33.58%
862	Beloor GP	42	58	100	24	24	48	9	24	33	48.00%	33.00%
863	Nedumudi GP	42	43	85	33	2	35	16	12	28	41.18%	32.94%
864	Aryanad GP	51	107	158	48	4	52	48	4	52	32.91%	32.91%
865	Okkal GP	27	76	103	20	17	37	16	17	33	35.92%	32.04%
866	Enmakaje GP	77	95	172	54	95	149	54	1	55	86.63%	31.98%
867	Manjeswaram GP	138	82	220	100	82	182	69	1	70	82.73%	31.82%
868	Ala GP	32	28	60	32	4	36	18	1	19	60.00%	31.67%
869	Kavalam GP	24	36	60	14	5	19	14	5	19	31.67%	31.67%
870	Kodiyathoor GP	82	51	133	60		60	42		42	45.11%	31.58%
871	Senapathy GP	54	27	81	51	0	51	25	0	25	62.96%	30.86%
872	Kuttoor GP	62	16	78	23	0	23	24	0	24	29.49%	30.77%
873	Ambalappuzha South GP	35	27	62	25	1	26	18	1	19	41.94%	30.65%
874	Kattippara GP	94	66	160	46	6	52	44	5	49	32.50%	30.63%
875	Mallappuzhassery GP	41	18	59	9	9	18	9	9	18	30.51%	30.51%
876	Thiruvegappura GP	96	39	135	47	39	86	40	0	40	63.70%	29.63%
877	Kadapra GP	39	39	78	38	0	38	23	0	23	48.72%	29.49%
878	Thakazhy GP	54	48	102	51	5	56	25	5	30	54.90%	29.41%
879	Valayam GP	39	16	55	29	16	45	0	16	16	81.82%	29.09%
880	Puthoor. GP	77	95	172	50	0	50	48		48	29.07%	27.91%
881	Mundakkayam GP	155	82	237	95	0	95	66		66	40.08%	27.85%
882	Kumbala GP	151	96	247	100	1	101	65	1	66	40.89%	26.72%
883	Thalavadi GP	89	59	148	81	40	121	18	21	39	81.76%	26.35%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN GRAMA PANCHAYATS

Updated on 03-02-2018

Sl No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			No. Tendered works awarded			Projects Tendered (in %)	Works awarded (in %)
		New	Spillover	Total	New	Spillover	Total	New	Spillover	Total		
884	Purameri GP	48	33	81	41	25	66	0	21	21	81.48%	25.93%
885	Ambalapuzha North GP	35	47	82	31	0	31	21	0	21	37.80%	25.61%
886	Vazhikkadavu GP	117	98	215	35	20	55	35	20	55	25.58%	25.58%
887	Aloor GP	105	112	217	101	32	133	23	32	55	61.29%	25.35%
888	Kuruvattoor GP	49	78	127	39	6	45	30	2	32	35.43%	25.20%
889	Chengala GP	200	102	302	101	0	101	75	0	75	33.44%	24.83%
890	Poyya GP	63	18	81	51	18	69	2	18	20	85.19%	24.69%
891	Thuravoor GP	34	48	82	34	0	34	19	0	19	41.46%	23.17%
892	Aroor GP	116	168	284	113	3	116	65	0	65	40.85%	22.89%
893	Kuttichal GP	115	50	165	94	2	96	35	2	37	58.18%	22.42%
894	Chenkai GP	106	87	193	35	87	122	42		42	63.21%	21.76%
895	Pulimkunnu GP	77	71	148	40	4	44	28	4	32	29.73%	21.62%
896	Madhur GP	128	108	236	75	6	81	44	6	50	34.32%	21.19%
897	Thiruvandoor GP	38	40	78	33	24	57	16	0	16	73.08%	20.51%
898	Kodamdu GP	58	81	139	18	11	29	17	11	28	20.86%	20.14%
899	Kudamthuruthu GP	23	40	63	22	0	22	12	0	12	34.92%	19.05%
900	Muliyar GP	85	110	195	72	3	75	34	3	37	38.46%	18.97%
901	Kuthiyathodu GP	20	45	65	18	1	19	11	1	12	29.23%	18.46%
902	Chambakkulam GP	37	67	104	36	3	39	16	3	19	37.50%	18.27%
903	Aikkaranad GP	72	74	146	69	73	142	26	0	26	97.26%	17.81%
904	Pulikkal GP	130	91	221	130	0	130	39		39	58.82%	17.65%
905	Keerampara GP	47	27	74	39	8	47	13		13	63.51%	17.57%
906	Udayagiri GP	60	66	126	20	17	37	3	17	20	29.37%	15.87%
907	Vilayoor GP	56	89	145	23	0	23	23	0	23	15.86%	15.86%
908	Vallikkunnu GP	134	67	201	51	0	51	30	0	30	25.37%	14.93%
909	Sholayoor GP	51	71	122	20	0	20	18	0	18	16.39%	14.75%
910	Chapparamadavu GP	115	107	222	89	14	103	18	13	31	46.40%	13.96%
911	Azhiyoor GP	43	15	58	9	2	11	7	1	8	18.97%	13.79%
912	Payipra GP	169	106	275	26	10	36	26	10	36	13.09%	13.09%
913	Kainakari GP	46	45	91	42	2	44	9	2	11	48.35%	12.09%
914	Vazhakkad GP	107	67	174	60	0	60	17		17	34.48%	9.77%
915	Vayalar GP	34	22	56	34	0	34	5	0	5	60.71%	8.93%
916	Karassery GP	80	170	250	48	15	63	16	5	21	25.20%	8.40%
917	Vorkady GP	138	129	267	18	0	18	18		18	6.74%	6.74%
918	Vellanad GP	40	18	58	27	2	29	1	2	3	50.00%	5.17%
919	Thachampara GP	52	38	90	46	20	66	4	0	4	73.33%	4.44%
920	Vilappil GP	121	38	159	110	0	110		0	0	69.18%	0.00%
921	Vilavoorkal GP	87	39	126	66	0	66		0	0	52.38%	0.00%
922	Kanjirappally GP	133	80	213	130	0	130			0	61.03%	0.00%
923	Manimala GP	48	11	59	12		12			0	20.34%	0.00%
924	Koruthode GP	57	12	69	34	0	34			0	49.28%	0.00%
925	Thidanad GP	66	24	90	48	0	48			0	53.33%	0.00%
926	Chelakkara GP	152	120	272	135		135			0	49.63%	0.00%
927	Parappookkara GP	68	90	158	68	90	158			0	100.00%	0.00%
928	Chorad GP	38	53	91	0	0	0	0	0	0	0.00%	0.00%
929	Onchiam GP	27	33	60	0	0	0	0	0	0	0.00%	0.00%
930	Ayancherry GP	76	102	178	39	102	141			0	79.21%	0.00%
931	Kunnamangalam GP	165	156	321	121		121			0	37.69%	0.00%
932	Ambalavayal GP	208	109	317	109	1	110			0	34.70%	0.00%
933	Meenangadi GP	111	58	169	99	52	151			0	89.35%	0.00%
934	Meppady GP	128	130	258	123	130	253			0	98.06%	0.00%
935	Alakkod GP	63	71	134	54	0	54			0	40.30%	0.00%
936	Chengalai GP	64	75	139	54	75	129			0	92.81%	0.00%
937	Naduvil GP	91	112	203	37	0	37			0	18.23%	0.00%
938	Irikkoor GP	32	6	38	28	2	30			0	78.95%	0.00%
939	Mayyil GP	61	8	69	54	8	62			0	89.86%	0.00%
940	Puthiga GP	64	68	132	46	6	52			0	39.39%	0.00%
941	Chemmaruthy GP	33	30	63	25	30	55	33	28	61	87.30%	
	Total-	66480	44839	111185	57845	31786	89648	47695	30650	78285	80.63%	70.41%