

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**

**PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
	<b>GRAMA PANCHAYATS</b>					<b>V</b>
1	Kilimanoor GP	58	58	100.00%	58	100.00%
2	Madavoor GP	63	63	100.00%	63	100.00%
3	Pallikkal GP	34	34	100.00%	34	100.00%
4	Pulimath GP	67	67	100.00%	67	100.00%
5	Nagaroor GP	67	67	100.00%	67	100.00%
6	Navaikulam GP	55	55	100.00%	55	100.00%
7	Karavaram GP	63	63	100.00%	63	100.00%
8	Chirayinkeezhu GP	43	43	100.00%	43	100.00%
9	Vakkom GP	31	31	100.00%	31	100.00%
10	Mudakkal GP	40	40	100.00%	40	100.00%
11	Kattakkada GP	80	80	100.00%	80	100.00%
12	Poovachal GP	85	85	100.00%	85	100.00%
13	Uzhamalakkal GP	40	40	100.00%	40	100.00%
14	Vithura GP	140	140	100.00%	140	100.00%
15	Vamanapuram GP	55	55	100.00%	55	100.00%
16	Nellanad GP	66	66	100.00%	66	100.00%
17	Nanniyode GP	65	65	100.00%	65	100.00%
18	Kallara GP	40	40	100.00%	40	100.00%
19	Manikkal GP	60	60	100.00%	60	100.00%
20	Pullampara GP	55	55	100.00%	55	100.00%
21	Vettoor GP	32	32	100.00%	32	100.00%
22	Cherunniyoor GP	33	33	100.00%	33	100.00%
23	Ottur GP	29	29	100.00%	29	100.00%
24	Chemmaruthy GP	51	51	100.00%	51	100.00%
25	Elakamon GP	46	46	100.00%	46	100.00%
26	Edava GP	40	40	100.00%	40	100.00%
27	Karakulam GP	80	80	100.00%	80	100.00%
28	Vembayam GP	84	84	100.00%	84	100.00%
29	Anad GP	47	47	100.00%	47	100.00%
30	Panavoor GP	62	62	100.00%	62	100.00%
31	Aruvikkara GP	49	49	100.00%	49	100.00%
32	Kalliyoor GP	124	124	100.00%	124	100.00%
33	Balaramapuram GP	76	76	100.00%	76	100.00%
34	Maranalloor GP	122	122	100.00%	122	100.00%
35	Malayinkeezhu GP	136	136	100.00%	136	100.00%
36	Vilappil GP	121	121	100.00%	121	100.00%
37	Vilavoorkal GP	87	87	100.00%	87	100.00%
38	Pothencode GP	29	29	100.00%	29	100.00%
39	Azhoor GP	38	38	100.00%	38	100.00%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
40	Perumkadavila GP	37	37	100.00%	37	100.00%
41	Vellarada GP	116	116	100.00%	116	100.00%
42	Aryancode GP	58	58	100.00%	58	100.00%
43	Kallikadu GP	65	65	100.00%	65	100.00%
44	Ottasekharamangalam GP	57	57	100.00%	57	100.00%
45	Kulathoor GP	112	112	100.00%	112	100.00%
46	Karode GP	86	86	100.00%	86	100.00%
47	Kanjiramkulam GP	44	44	100.00%	44	100.00%
48	Athiyannoor GP	56	56	100.00%	56	100.00%
49	Oachira GP	42	42	100.00%	42	100.00%
50	Kulasekharapuram GP	57	57	100.00%	57	100.00%
51	Klappana GP	32	32	100.00%	32	100.00%
52	Thodiyoor GP	47	47	100.00%	47	100.00%
53	Chavara GP	90	90	100.00%	90	100.00%
54	Thekkumbhagom GP	27	27	100.00%	27	100.00%
55	Neendakara GP	33	33	100.00%	33	100.00%
56	Sooranad South GP	28	28	100.00%	28	100.00%
57	Kunnathoor GP	45	45	100.00%	45	100.00%
58	West Kallada GP	32	32	100.00%	32	100.00%
59	Veliyam GP	78	78	100.00%	78	100.00%
60	Pooyappally GP	56	56	100.00%	56	100.00%
61	Kareepra GP	73	73	100.00%	73	100.00%
62	Kalluvathukkal GP	96	96	100.00%	96	100.00%
63	Chathannoor GP	65	65	100.00%	65	100.00%
64	Poothakkulam GP	59	59	100.00%	59	100.00%
65	Chirakkara GP	46	46	100.00%	46	100.00%
66	Thrikkovilvattam GP	91	91	100.00%	91	100.00%
67	Kottamkara GP	70	70	100.00%	70	100.00%
68	Elampalloor GP	48	48	100.00%	48	100.00%
69	Mayyanad GP	60	60	100.00%	60	100.00%
70	Nedumpana GP	70	70	100.00%	70	100.00%
71	Thrikkaruva GP	51	51	100.00%	51	100.00%
72	Panayam GP	64	64	100.00%	64	100.00%
73	Perinadu GP	56	56	100.00%	56	100.00%
74	Kundara GP	47	47	100.00%	47	100.00%
75	Perayam GP	44	44	100.00%	44	100.00%
76	East Kallada GP	45	45	100.00%	45	100.00%
77	Mandrothuruthu GP	35	35	100.00%	35	100.00%
78	Pathanapuram GP	62	62	100.00%	62	100.00%
79	Vilakkudy GP	106	106	100.00%	106	100.00%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
80	Piravanthoor GP	155	155	100.00%	155	100.00%
81	Vadakkekkara GP	54	54	100.00%	54	100.00%
82	Vettikkavala GP	110	110	100.00%	110	100.00%
83	Ummannoor GP	73	73	100.00%	73	100.00%
84	Mylam GP	119	119	100.00%	119	100.00%
85	Melila GP	61	61	100.00%	61	100.00%
86	Kulakkada GP	69	69	100.00%	69	100.00%
87	Pavithreswaram GP	84	84	100.00%	84	100.00%
88	Chadayamangalam GP	50	50	100.00%	50	100.00%
89	Chithara GP	86	86	100.00%	86	100.00%
90	Kadakkal GP	90	90	100.00%	90	100.00%
91	Velinalloor GP	33	33	100.00%	33	100.00%
92	Anchal GP	103	103	100.00%	103	100.00%
93	Thenmala GP	104	104	100.00%	104	100.00%
94	Aryankavu GP	62	62	100.00%	62	100.00%
95	Kulathupuzha GP	91	91	100.00%	91	100.00%
96	Yeroor GP	63	63	100.00%	63	100.00%
97	Alayamon GP	72	72	100.00%	72	100.00%
98	Anicadu GP	77	77	100.00%	77	100.00%
99	kottnadu GP	34	34	100.00%	34	100.00%
100	Kottangal GP	48	48	100.00%	48	100.00%
101	Kallooppara GP	43	43	100.00%	43	100.00%
102	Kadapra GP	44	44	100.00%	44	100.00%
103	Niranam GP	43	43	100.00%	43	100.00%
104	Kuttoor GP	62	62	100.00%	62	100.00%
105	Nedumbram GP	50	50	100.00%	50	100.00%
106	Chenneerkkara GP	70	70	100.00%	70	100.00%
107	Ezhumattoor GP	61	61	100.00%	61	100.00%
108	Ranny GP	52	52	100.00%	52	100.00%
109	Vechoochira GP	71	71	100.00%	71	100.00%
110	Ranny - Angadi GP	74	74	100.00%	74	100.00%
111	Malayalappuzha GP	51	51	100.00%	51	100.00%
112	Mylapra GP	55	55	100.00%	55	100.00%
113	Kodumon GP	69	69	100.00%	69	100.00%
114	Enadimangalam GP	70	70	100.00%	70	100.00%
115	Pallikkal GP	96	96	100.00%	96	100.00%
116	Pandalam Thekkekkara GP	77	77	100.00%	77	100.00%
117	Thoombamon GP	33	33	100.00%	33	100.00%
118	Pattanakkad GP	42	42	100.00%	42	100.00%
119	Aroor GP	116	116	100.00%	116	100.00%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
120	Ezhupunna GP	48	48	100.00%	48	100.00%
121	Kodamthuruthu GP	23	23	100.00%	23	100.00%
122	Kuthiyathodu GP	20	20	100.00%	20	100.00%
123	Thuravoor GP	35	35	100.00%	35	100.00%
124	Vayalar GP	37	37	100.00%	37	100.00%
125	Thykattusseri GP	25	25	100.00%	25	100.00%
126	Arookkutti GP	24	24	100.00%	24	100.00%
127	Perumbalam GP	19	19	100.00%	19	100.00%
128	Panavally GP	55	55	100.00%	55	100.00%
129	Chennam Pallippuram GP	41	41	100.00%	41	100.00%
130	Kanjikkuzhi GP	29	29	100.00%	29	100.00%
131	Thannermukkom GP	40	40	100.00%	40	100.00%
132	Cherthala South GP	53	53	100.00%	53	100.00%
133	Kadakarapally GP	42	42	100.00%	42	100.00%
134	Mararikkulam North GP	24	24	100.00%	24	100.00%
135	Ala GP	35	35	100.00%	35	100.00%
136	Thiruvanvandoor GP	38	38	100.00%	38	100.00%
137	Budhanoor GP	36	36	100.00%	36	100.00%
138	Puliyoor GP	45	45	100.00%	45	100.00%
139	Cheruthana GP	38	38	100.00%	38	100.00%
140	Veeyapuram GP	44	44	100.00%	44	100.00%
141	Pallippad GP	29	29	100.00%	29	100.00%
142	Kumarapuram GP	36	36	100.00%	36	100.00%
143	Karuvatta GP	28	28	100.00%	28	100.00%
144	Thrikkunnappuzha GP	39	39	100.00%	39	100.00%
145	Karthikappally GP	30	30	100.00%	30	100.00%
146	Ambalapuzha North GP	34	34	100.00%	34	100.00%
147	Punnapra North GP	39	39	100.00%	39	100.00%
148	Punnapra South GP	57	57	100.00%	57	100.00%
149	Purakkad GP	46	46	100.00%	46	100.00%
150	Kandalloor GP	22	22	100.00%	22	100.00%
151	Cheppad GP	36	36	100.00%	36	100.00%
152	Chingoli GP	26	26	100.00%	26	100.00%
153	Arattupuzha GP	44	44	100.00%	44	100.00%
154	Chunakkara GP	58	58	100.00%	58	100.00%
155	Vallikkunnam GP	42	42	100.00%	42	100.00%
156	Chennithala Thrippurumthura GP	60	60	100.00%	60	100.00%
157	Thazhakkara GP	56	56	100.00%	56	100.00%
158	Mavelikkara Thekkekkara GP	54	54	100.00%	54	100.00%
159	Neelamperoor GP	43	43	100.00%	43	100.00%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
160	Chambakkulam GP	37	37	100.00%	37	100.00%
161	Puthuppally GP	93	93	100.00%	93	100.00%
162	Panachikkadu GP	75	75	100.00%	75	100.00%
163	Kurichy GP	78	78	100.00%	78	100.00%
164	Vijayapuram GP	90	90	100.00%	90	100.00%
165	Ayarkunnam GP	91	91	100.00%	91	100.00%
166	Thrikkodithanam GP	91	91	100.00%	91	100.00%
167	Kooroppada GP	78	78	100.00%	78	100.00%
168	Pallikkathode GP	61	61	100.00%	61	100.00%
169	Pampady GP	102	102	100.00%	102	100.00%
170	Meenadom GP	26	26	100.00%	26	100.00%
171	Manarkadu GP	134	134	100.00%	134	100.00%
172	Kidangoor GP	93	93	100.00%	93	100.00%
173	Vellavoor GP	92	92	100.00%	92	100.00%
174	Kangazha GP	42	42	100.00%	42	100.00%
175	Koottikkal GP	55	55	100.00%	55	100.00%
176	Thalanad GP	37	37	100.00%	37	100.00%
177	Teekoy GP	75	75	100.00%	75	100.00%
178	Poonjar Thekkekkara GP	74	74	100.00%	74	100.00%
179	Poonjar GP	80	80	100.00%	80	100.00%
180	Thalappalam GP	59	59	100.00%	59	100.00%
181	Kadanad GP	93	93	100.00%	93	100.00%
182	Karoor GP	87	87	100.00%	87	100.00%
183	Mutholy GP	84	84	100.00%	84	100.00%
184	Meenanchil GP	79	79	100.00%	79	100.00%
185	Kozhuvanal GP	55	55	100.00%	55	100.00%
186	Uzhavoor GP	79	79	100.00%	79	100.00%
187	Marangattupally GP	71	71	100.00%	71	100.00%
188	Ramapuram GP	100	100	100.00%	100	100.00%
189	Veliyannur GP	37	37	100.00%	37	100.00%
190	Kuravilangad GP	46	46	100.00%	46	100.00%
191	Kadaplamattom GP	22	22	100.00%	22	100.00%
192	Manjoor GP	116	116	100.00%	116	100.00%
193	Kanakkari GP	91	91	100.00%	91	100.00%
194	Arppookkara GP	93	93	100.00%	93	100.00%
195	Neendoor GP	56	56	100.00%	56	100.00%
196	Aimanam GP	116	116	100.00%	116	100.00%
197	Maravanthuruthu GP	37	37	100.00%	37	100.00%
198	Udayanapuram GP	44	44	100.00%	44	100.00%
199	T.V. puram GP	33	33	100.00%	33	100.00%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
200	Thalayazham GP	37	37	100.00%	37	100.00%
201	Vechoor GP	43	43	100.00%	43	100.00%
202	Vellur GP	68	68	100.00%	68	100.00%
203	Mulakkulam GP	45	45	100.00%	45	100.00%
204	Njeezhoor GP	59	59	100.00%	59	100.00%
205	Kaduthuruthy GP	67	67	100.00%	67	100.00%
206	Bysonvalley GP	53	53	100.00%	53	100.00%
207	Konnathady GP	90	90	100.00%	90	100.00%
208	Vellathooval GP	82	82	100.00%	82	100.00%
209	Kokkayar GP	66	66	100.00%	66	100.00%
210	Peruvanthanam GP	65	65	100.00%	65	100.00%
211	Mankulam GP	61	61	100.00%	61	100.00%
212	Alakkodu GP	30	30	100.00%	30	100.00%
213	Karimannoor GP	40	40	100.00%	40	100.00%
214	Kodikulam GP	39	39	100.00%	39	100.00%
215	Kudayathoor GP	35	35	100.00%	35	100.00%
216	Vannappuram GP	144	144	100.00%	144	100.00%
217	Arakkulam GP	61	61	100.00%	61	100.00%
218	Kamakshi GP	38	38	100.00%	38	100.00%
219	Vathikkudi GP	77	77	100.00%	77	100.00%
220	Erattayar GP	66	66	100.00%	66	100.00%
221	Nedumkandam GP	90	90	100.00%	90	100.00%
222	Rajakkad GP	64	64	100.00%	64	100.00%
223	Rajakumari GP	105	105	100.00%	105	100.00%
224	Senapathy GP	54	54	100.00%	54	100.00%
225	Edavetti GP	24	24	100.00%	24	100.00%
226	Karimkunnam GP	36	36	100.00%	36	100.00%
227	Kumaramangalam GP	60	60	100.00%	60	100.00%
228	Manakkad GP	44	44	100.00%	44	100.00%
229	Muttom GP	40	40	100.00%	40	100.00%
230	Kadungallur GP	121	121	100.00%	121	100.00%
231	Karumalloor GP	50	50	100.00%	50	100.00%
232	Kalady GP	106	106	100.00%	106	100.00%
233	Kanjoor GP	55	55	100.00%	55	100.00%
234	Manjapra GP	73	73	100.00%	73	100.00%
235	Mookkannur GP	92	92	100.00%	92	100.00%
236	Thuravoor GP	60	60	100.00%	60	100.00%
237	Kadamakkudi GP	45	45	100.00%	45	100.00%
238	Mulavukad GP	46	46	100.00%	46	100.00%
239	Asamannor GP	56	56	100.00%	56	100.00%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
240	Koovappady GP	54	54	100.00%	54	100.00%
241	Rayamangalam GP	73	73	100.00%	73	100.00%
242	Kavalangad GP	73	73	100.00%	73	100.00%
243	Keerampara GP	48	48	100.00%	48	100.00%
244	Kottopady GP	65	65	100.00%	65	100.00%
245	Paingottoor GP	33	33	100.00%	33	100.00%
246	Pallarimangalam GP	29	29	100.00%	29	100.00%
247	Pothanikkad GP	23	23	100.00%	23	100.00%
248	Varappetty GP	61	61	100.00%	61	100.00%
249	Arakkuzha GP	38	38	100.00%	38	100.00%
250	Avoli GP	60	60	100.00%	60	100.00%
251	Ayavana GP	55	55	100.00%	55	100.00%
252	Marady GP	38	38	100.00%	38	100.00%
253	Amballoor GP	56	56	100.00%	56	100.00%
254	Chottanikkara GP	61	61	100.00%	61	100.00%
255	Edakkattuvayal GP	60	60	100.00%	60	100.00%
256	Maneed GP	38	38	100.00%	38	100.00%
257	Mulanthuruthy GP	69	69	100.00%	69	100.00%
258	Udayamperoor GP	27	27	100.00%	27	100.00%
259	Elanji GP	38	38	100.00%	38	100.00%
260	Palakkuzha GP	55	55	100.00%	55	100.00%
261	Pambakkuda GP	52	52	100.00%	52	100.00%
262	Chengamanad GP	81	81	100.00%	81	100.00%
263	Kunnukara GP	38	38	100.00%	38	100.00%
264	Sreemoolanagaram GP	53	53	100.00%	53	100.00%
265	Chennamangalam GP	31	31	100.00%	31	100.00%
266	Chittattukara GP	36	36	100.00%	36	100.00%
267	Ezhikkara GP	32	32	100.00%	32	100.00%
268	Vadakkekkara GP	46	46	100.00%	46	100.00%
269	Aikkaranad GP	72	72	100.00%	72	100.00%
270	Mazhuvannoor GP	87	87	100.00%	87	100.00%
271	Thiruvaniyoor GP	89	89	100.00%	89	100.00%
272	Choornikkara GP	42	42	100.00%	42	100.00%
273	Edathala GP	56	56	100.00%	56	100.00%
274	Keezhmad GP	84	84	100.00%	84	100.00%
275	Edavanakad GP	52	52	100.00%	52	100.00%
276	Kuzhippally GP	23	23	100.00%	23	100.00%
277	Nayarambalam GP	64	64	100.00%	64	100.00%
278	Njarakkal GP	48	48	100.00%	48	100.00%
279	Pallipuram GP	76	76	100.00%	76	100.00%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
280	Choondal GP	119	119	100.00%	119	100.00%
281	Chowannur GP	36	36	100.00%	36	100.00%
282	Kadangod GP	66	66	100.00%	66	100.00%
283	Veloor GP	86	86	100.00%	86	100.00%
284	Madakkathara GP	49	49	100.00%	49	100.00%
285	Nadathara GP	38	38	100.00%	38	100.00%
286	Puthoor GP	71	71	100.00%	71	100.00%
287	Adat GP	57	57	100.00%	57	100.00%
288	Avanoor GP	81	81	100.00%	81	100.00%
289	Kaiparambu GP	50	50	100.00%	50	100.00%
290	Tholoor GP	42	42	100.00%	42	100.00%
291	Anthikkad GP	34	34	100.00%	34	100.00%
292	Chazhoor GP	37	37	100.00%	37	100.00%
293	Manaloor GP	75	75	100.00%	75	100.00%
294	Thanniyam GP	36	36	100.00%	36	100.00%
295	Edathuruthy GP	58	58	100.00%	58	100.00%
296	Edavilangu GP	30	30	100.00%	30	100.00%
297	Eriyad GP	78	78	100.00%	78	100.00%
298	Mathilakam GP	32	32	100.00%	32	100.00%
299	Perinjanam GP	34	34	100.00%	34	100.00%
300	Sreenarayanapuram GP	48	48	100.00%	48	100.00%
301	Orumanayoor GP	35	35	100.00%	35	100.00%
302	Punnayoorkkulam GP	71	71	100.00%	71	100.00%
303	Punnayur GP	66	66	100.00%	66	100.00%
304	Chelakkara GP	152	152	100.00%	152	100.00%
305	Panjal GP	89	89	100.00%	89	100.00%
306	Pazhayannoor GP	93	93	100.00%	93	100.00%
307	Elavally GP	76	76	100.00%	76	100.00%
308	Mullassery GP	51	51	100.00%	51	100.00%
309	Pavaratty GP	54	54	100.00%	54	100.00%
310	Venkidangu GP	45	45	100.00%	45	100.00%
311	Thalikkulam GP	47	47	100.00%	47	100.00%
312	Vadanappally GP	72	72	100.00%	72	100.00%
313	Valappad GP	71	71	100.00%	71	100.00%
314	Avinissery GP	62	62	100.00%	62	100.00%
315	Cherpu GP	51	51	100.00%	51	100.00%
316	Paralam GP	51	51	100.00%	51	100.00%
317	Vallachira GP	37	37	100.00%	37	100.00%
318	Alagappa Nagar GP	68	68	100.00%	68	100.00%
319	Kodakara GP	68	68	100.00%	68	100.00%



**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
320	Nenmenikkara GP	61	61	100.00%	61	100.00%
321	Puthukkad GP	41	41	100.00%	41	100.00%
322	Thrikkur GP	57	57	100.00%	57	100.00%
323	Varandarappally GP	121	121	100.00%	121	100.00%
324	Karalam GP	49	49	100.00%	49	100.00%
325	Kattoor GP	25	25	100.00%	25	100.00%
326	Muriyad GP	44	44	100.00%	44	100.00%
327	Parappookkara GP	68	68	100.00%	68	100.00%
328	Padiyur GP	41	41	100.00%	41	100.00%
329	Poomangalam GP	44	44	100.00%	44	100.00%
330	Puthenchira GP	53	53	100.00%	53	100.00%
331	Vellangalloor GP	41	41	100.00%	41	100.00%
332	Velookkara GP	66	66	100.00%	66	100.00%
333	Aloor GP	102	102	100.00%	102	100.00%
334	Annamanada GP	74	74	100.00%	74	100.00%
335	Kuzhoor GP	79	79	100.00%	79	100.00%
336	Mala GP	46	46	100.00%	46	100.00%
337	Poyya GP	63	63	100.00%	63	100.00%
338	Koratty GP	77	77	100.00%	77	100.00%
339	Meloor GP	53	53	100.00%	53	100.00%
340	Pariyaram GP	63	63	100.00%	63	100.00%
341	Alathoor GP	67	67	100.00%	67	100.00%
342	Erimayoor GP	99	99	100.00%	99	100.00%
343	Kavassery GP	63	63	100.00%	63	100.00%
344	Kizhakkanchery GP	108	108	100.00%	108	100.00%
345	Puthukkode GP	45	45	100.00%	45	100.00%
346	Melarkode GP	101	101	100.00%	101	100.00%
347	Nelliyampathy GP	50	50	100.00%	50	100.00%
348	Nenmara GP	90	90	100.00%	90	100.00%
349	Kozhinjampara GP	58	58	100.00%	58	100.00%
350	Nalleppilly GP	79	79	100.00%	79	100.00%
351	Polppulli GP	56	56	100.00%	56	100.00%
352	Vadakarappathy GP	48	48	100.00%	48	100.00%
353	Koduvayoor GP	84	84	100.00%	84	100.00%
354	Kollemkode GP	106	106	100.00%	106	100.00%
355	Muthalamada GP	82	82	100.00%	82	100.00%
356	Pattanchery GP	86	86	100.00%	86	100.00%
357	Vadavannoor GP	58	58	100.00%	58	100.00%
358	Akathethara GP	46	46	100.00%	46	100.00%
359	Kodumpu GP	79	79	100.00%	79	100.00%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
360	Malampuzha GP	56	56	100.00%	56	100.00%
361	Marutharod GP	93	93	100.00%	93	100.00%
362	Puthupariyaram GP	87	87	100.00%	87	100.00%
363	Keralassery GP	61	61	100.00%	61	100.00%
364	Kongad GP	96	96	100.00%	96	100.00%
365	Mankara GP	40	40	100.00%	40	100.00%
366	Mundoor GP	79	79	100.00%	79	100.00%
367	Pirayiri GP	109	109	100.00%	109	100.00%
368	Karimpa GP	70	70	100.00%	70	100.00%
369	Kadampazhipuram GP	94	94	100.00%	94	100.00%
370	Pookkottukavu GP	57	57	100.00%	57	100.00%
371	Sreekrishnapuram GP	116	116	100.00%	116	100.00%
372	Vellinezhi GP	88	88	100.00%	88	100.00%
373	Ananganadi GP	60	60	100.00%	60	100.00%
374	Nellaya GP	107	107	100.00%	107	100.00%
375	Thrikkaderi GP	110	110	100.00%	110	100.00%
376	Vallappuzha GP	84	84	100.00%	84	100.00%
377	Muthuthala GP	109	109	100.00%	109	100.00%
378	Ongallur GP	83	83	100.00%	83	100.00%
379	Paruthoor GP	87	87	100.00%	87	100.00%
380	Vilayoor GP	39	39	100.00%	39	100.00%
381	Chalissery GP	24	24	100.00%	24	100.00%
382	Kappoor GP	91	91	100.00%	91	100.00%
383	Nagalassery GP	94	94	100.00%	94	100.00%
384	Pattithara GP	87	87	100.00%	87	100.00%
385	Thirumittakkode GP	71	71	100.00%	71	100.00%
386	Thrithala GP	44	44	100.00%	44	100.00%
387	Kottayi GP	98	98	100.00%	98	100.00%
388	Kuzhalmannam GP	87	87	100.00%	87	100.00%
389	Mathoor GP	80	80	100.00%	80	100.00%
390	Peringottukurissi GP	83	83	100.00%	83	100.00%
391	Chaliyar GP	81	81	100.00%	81	100.00%
392	Mampad GP	111	111	100.00%	111	100.00%
393	Pandikkad GP	167	167	100.00%	167	100.00%
394	Porur GP	90	90	100.00%	90	100.00%
395	Thiruvalli GP	60	60	100.00%	60	100.00%
396	Thrikkalangod GP	124	124	100.00%	124	100.00%
397	Wondoor GP	185	185	100.00%	185	100.00%
398	Chokkad GP	91	91	100.00%	91	100.00%
399	Edapatta GP	80	80	100.00%	80	100.00%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
400	Kalikavu GP	141	141	100.00%	141	100.00%
401	Karulayi GP	83	83	100.00%	83	100.00%
402	Karuvarakund GP	131	131	100.00%	131	100.00%
403	Thuvvur GP	82	82	100.00%	82	100.00%
404	Aliparamba GP	89	89	100.00%	89	100.00%
405	Angadippuram GP	206	206	100.00%	206	100.00%
406	Elamkulam GP	64	64	100.00%	64	100.00%
407	Keezhattoor GP	88	88	100.00%	88	100.00%
408	Vettathur GP	115	115	100.00%	115	100.00%
409	Koottilangadi GP	84	84	100.00%	84	100.00%
410	Kuruva GP	97	97	100.00%	97	100.00%
411	Makaraparamb GP	112	112	100.00%	112	100.00%
412	Mankada GP	93	93	100.00%	93	100.00%
413	Moorkanadu GP	93	93	100.00%	93	100.00%
414	Puzhakkattiri GP	65	65	100.00%	65	100.00%
415	Anakkayam GP	175	175	100.00%	175	100.00%
416	Morayoor GP	127	127	100.00%	127	100.00%
417	Ponmala GP	108	108	100.00%	108	100.00%
418	Pookkottoor GP	94	94	100.00%	94	100.00%
419	Areekode GP	122	122	100.00%	122	100.00%
420	Cheakkode GP	119	119	100.00%	119	100.00%
421	Edavanna GP	161	161	100.00%	161	100.00%
422	Keezhparamba GP	117	117	100.00%	117	100.00%
423	Kuzhimanna GP	163	163	100.00%	163	100.00%
424	Urangattiri GP	96	96	100.00%	96	100.00%
425	Chelmbra GP	100	100	100.00%	100	100.00%
426	Vazhayoor GP	85	85	100.00%	85	100.00%
427	Peruvalloor GP	61	61	100.00%	61	100.00%
428	Perumannaklari GP	45	45	100.00%	45	100.00%
429	Mangalam GP	61	61	100.00%	61	100.00%
430	Purathoor GP	61	61	100.00%	61	100.00%
431	Thalakkad GP	115	115	100.00%	115	100.00%
432	Thirunavaya GP	50	50	100.00%	50	100.00%
433	Thrippangode GP	98	98	100.00%	98	100.00%
434	Vettam GP	62	62	100.00%	62	100.00%
435	Athavanad GP	84	84	100.00%	84	100.00%
436	Kalpakancheri GP	95	95	100.00%	95	100.00%
437	Kuttippuram GP	58	58	100.00%	58	100.00%
438	Oorakam GP	65	65	100.00%	65	100.00%
439	Edappal GP	56	56	100.00%	56	100.00%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
440	Alamkod GP	80	80	100.00%	80	100.00%
441	Maranchery GP	57	57	100.00%	57	100.00%
442	Nannamukku GP	48	48	100.00%	48	100.00%
443	Perumpadappu GP	35	35	100.00%	35	100.00%
444	Veliyamkodu GP	30	30	100.00%	30	100.00%
445	Azhiyoor GP	39	39	100.00%	39	100.00%
446	Onchiam GP	25	25	100.00%	25	100.00%
447	Edachery GP	47	47	100.00%	47	100.00%
448	Kunnummal GP	50	50	100.00%	50	100.00%
449	Kuttiyadi GP	47	47	100.00%	47	100.00%
450	Villiyappally GP	46	46	100.00%	46	100.00%
451	Perambra GP	58	58	100.00%	58	100.00%
452	Balusseri GP	46	46	100.00%	46	100.00%
453	Koorachunde GP	55	55	100.00%	55	100.00%
454	Panangad GP	51	51	100.00%	51	100.00%
455	Ulliyeri GP	55	55	100.00%	55	100.00%
456	Chemancheri GP	49	49	100.00%	49	100.00%
457	Kakkody GP	87	87	100.00%	87	100.00%
458	Kakkoor GP	51	51	100.00%	51	100.00%
459	Nanmanda GP	49	49	100.00%	49	100.00%
460	Narikkuni GP	45	45	100.00%	45	100.00%
461	Thalakkulathoor GP	56	56	100.00%	56	100.00%
462	Kizhakkoth GP	55	55	100.00%	55	100.00%
463	Kodencherry GP	136	136	100.00%	136	100.00%
464	Koodaranji GP	70	70	100.00%	70	100.00%
465	Madavoor GP	64	64	100.00%	64	100.00%
466	Thiruvampady GP	92	92	100.00%	92	100.00%
467	Chathamangalam GP	89	89	100.00%	89	100.00%
468	Kuruvattoor GP	42	42	100.00%	42	100.00%
469	Perumanna GP	49	49	100.00%	49	100.00%
470	Peruvayal GP	78	78	100.00%	78	100.00%
471	Edavaka GP	155	155	100.00%	155	100.00%
472	Thavinjal GP	121	121	100.00%	121	100.00%
473	Thondarnad GP	84	84	100.00%	84	100.00%
474	Vellamunda GP	215	215	100.00%	215	100.00%
475	Muppayanad GP	68	68	100.00%	68	100.00%
476	Muttill GP	110	110	100.00%	110	100.00%
477	Thariyod GP	27	27	100.00%	27	100.00%
478	Kaniyampatta GP	112	112	100.00%	112	100.00%
479	Poothady GP	193	193	100.00%	193	100.00%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
480	Pulpally GP	106	106	100.00%	106	100.00%
481	Kadannappally - Panappuzha GP	55	55	100.00%	55	100.00%
482	Cherupuzha GP	96	96	100.00%	96	100.00%
483	ErumamnaKuttoor GP	63	63	100.00%	63	100.00%
484	KarivelloornaPeralam GP	67	67	100.00%	67	100.00%
485	Kunhimangalam GP	42	42	100.00%	42	100.00%
486	PerigomnaVayakkara GP	53	53	100.00%	53	100.00%
487	Ramanthali GP	39	39	100.00%	39	100.00%
488	Cherukunnu GP	19	19	100.00%	19	100.00%
489	Cheruthazham GP	51	51	100.00%	51	100.00%
490	Kannapuram GP	28	28	100.00%	28	100.00%
491	Madayi GP	50	50	100.00%	50	100.00%
492	Eruvassery GP	39	39	100.00%	39	100.00%
493	Irikkoor GP	32	32	100.00%	32	100.00%
494	Malappattam GP	27	27	100.00%	27	100.00%
495	Padiyoor Kalliad GP	42	42	100.00%	42	100.00%
496	Azheekkod GP	56	56	100.00%	56	100.00%
497	Chirakkal GP	97	97	100.00%	97	100.00%
498	Pappinisseri GP	45	45	100.00%	45	100.00%
499	Valapattanam GP	20	20	100.00%	20	100.00%
500	Chembilod GP	57	57	100.00%	57	100.00%
501	Munderi GP	60	60	100.00%	60	100.00%
502	Eranholi GP	43	43	100.00%	43	100.00%
503	Muzhuppilangad GP	19	19	100.00%	19	100.00%
504	New Mahi GP	35	35	100.00%	35	100.00%
505	Vengad GP	79	79	100.00%	79	100.00%
506	Mangattidam GP	62	62	100.00%	62	100.00%
507	Chokli GP	31	31	100.00%	31	100.00%
508	Kadirur GP	39	39	100.00%	39	100.00%
509	Mokery GP	35	35	100.00%	35	100.00%
510	Pannyannoor GP	31	31	100.00%	31	100.00%
511	Aralam GP	67	67	100.00%	67	100.00%
512	Keezhalloor GP	21	21	100.00%	21	100.00%
513	Thillenkeri GP	37	37	100.00%	37	100.00%
514	Kanichar GP	43	43	100.00%	43	100.00%
515	Muzhakkunnu GP	70	70	100.00%	70	100.00%
516	Peravoor GP	46	46	100.00%	46	100.00%
517	Meenja GP	49	49	100.00%	49	100.00%
518	Beloor GP	35	35	100.00%	35	100.00%
519	East Eleri GP	77	77	100.00%	77	100.00%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
520	Kinanoor - Karinthalam GP	82	82	100.00%	82	100.00%
521	Cheruvathur GP	56	56	100.00%	56	100.00%
522	Valiyaparamba GP	30	30	100.00%	30	100.00%
523	Kannambra GP	51	47	92.16%	51	100.00%
524	Adimaly GP	222	222	100.00%	221	99.55%
525	Payipra GP	169	169	100.00%	168	99.41%
526	Ayiloor GP	169	168	99.41%	168	99.41%
527	Koppam GP	146	146	100.00%	145	99.32%
528	Mattathoor GP	137	136	99.27%	136	99.27%
529	Elappulli GP	136	136	100.00%	135	99.26%
530	Marakkara GP	136	135	99.26%	135	99.26%
531	Kanjirappuzha GP	133	133	100.00%	132	99.25%
532	Pulikkal GP	130	129	99.23%	129	99.23%
533	Atholy GP	112	112	100.00%	111	99.11%
534	Kodassery GP	109	108	99.08%	108	99.08%
535	Chunkathara GP	107	107	100.00%	106	99.07%
536	Edayoor GP	107	107	100.00%	106	99.07%
537	Pallichal GP	105	104	99.05%	104	99.05%
538	Erathu GP	103	102	99.03%	102	99.03%
539	Pallikkal GP	98	97	98.98%	97	98.98%
540	RannynaPazhavangadi GP	95	95	100.00%	94	98.95%
541	Vazhathoppe GP	94	93	98.94%	93	98.94%
542	Karakkurissi GP	94	93	98.94%	93	98.94%
543	Vadakkanchery GP	93	93	100.00%	92	98.92%
544	Elamkunnappuzha GP	88	88	100.00%	87	98.86%
545	Vallikkodu GP	88	87	98.86%	87	98.86%
546	Peringammala GP	87	86	98.85%	86	98.85%
547	Karavaloor GP	85	85	100.00%	84	98.82%
548	Chalavara GP	85	85	100.00%	84	98.82%
549	Kadukutty GP	83	82	98.80%	82	98.80%
550	Vzhakkulam GP	164	162	98.78%	162	98.78%
551	Mallappally GP	80	79	98.75%	79	98.75%
552	Aranmula GP	159	159	100.00%	157	98.74%
553	Poothrikka GP	78	78	100.00%	77	98.72%
554	Thalavoor GP	77	77	100.00%	76	98.70%
555	Manjalloor GP	77	77	100.00%	76	98.70%
556	Neduvathoor GP	76	75	98.68%	75	98.68%
557	Thottappuzhassery GP	76	75	98.68%	75	98.68%
558	Athirampuzha GP	75	74	98.67%	74	98.67%
559	Kalloorkad GP	74	74	100.00%	73	98.65%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
560	Thenkurissi GP	74	74	100.00%	73	98.65%
561	West Eleri GP	74	73	98.65%	73	98.65%
562	Thanithodu GP	73	73	100.00%	72	98.63%
563	Thenjippalam GP	73	73	100.00%	72	98.63%
564	Ayancherry GP	73	72	98.63%	72	98.63%
565	Puthenvelikkara GP	72	72	100.00%	71	98.61%
566	Parakkadavu GP	71	71	100.00%	70	98.59%
567	Varappuzha GP	71	70	98.59%	70	98.59%
568	Kadavallloor GP	70	70	100.00%	69	98.57%
569	Cheriyamundam GP	70	70	100.00%	69	98.57%
570	Ranni Perinadu GP	69	68	98.55%	68	98.55%
571	Udumbannoor GP	69	68	98.55%	68	98.55%
572	Ezhukone GP	68	68	100.00%	67	98.53%
573	Edathua GP	68	68	100.00%	67	98.53%
574	Mulloorkkara GP	68	68	100.00%	67	98.53%
575	Tharoor GP	68	67	98.53%	67	98.53%
576	Panathady GP	68	67	98.53%	67	98.53%
577	Elikkulam GP	67	66	98.51%	66	98.51%
578	Chengalai GP	67	66	98.51%	66	98.51%
579	Arimpoor GP	66	66	100.00%	65	98.48%
580	Thidanad GP	66	65	98.48%	65	98.48%
581	Karukutty GP	132	130	98.48%	130	98.48%
582	Thevalakkara GP	64	63	98.44%	63	98.44%
583	Elavanchery GP	64	63	98.44%	63	98.44%
584	Ayroor GP	63	62	98.41%	62	98.41%
585	KangolnaAlapadamba GP	62	61	98.39%	61	98.39%
586	Perumatty GP	61	61	100.00%	60	98.36%
587	Lakkidi Perur GP	61	61	100.00%	60	98.36%
588	Nedumkunnam GP	59	59	100.00%	58	98.31%
589	Ozhoor GP	58	57	98.28%	57	98.28%
590	Elamad GP	57	57	100.00%	56	98.25%
591	Thiruvarppu GP	57	56	98.25%	56	98.25%
592	Vengoor GP	57	56	98.25%	56	98.25%
593	Payam GP	57	56	98.25%	56	98.25%
594	Kottopadom GP	113	111	98.23%	111	98.23%
595	Kandanassery GP	56	56	100.00%	55	98.21%
596	Kottur GP	56	56	100.00%	55	98.21%
597	Bharananjanam GP	110	110	100.00%	108	98.18%
598	Maniyoor GP	55	55	100.00%	54	98.18%
599	Pindimana GP	55	54	98.18%	54	98.18%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
600	Thirumarady GP	55	54	98.18%	54	98.18%
601	Pallassana GP	55	54	98.18%	54	98.18%
602	Parali GP	55	54	98.18%	54	98.18%
603	Mavelikkara Thamarakkulam GP	54	54	100.00%	53	98.15%
604	Peruvembu GP	54	54	100.00%	53	98.15%
605	Vadakkekkad GP	54	53	98.15%	53	98.15%
606	Karukachal GP	107	107	100.00%	105	98.13%
607	Kottuvalli GP	53	52	98.11%	52	98.11%
608	Changarothu GP	53	52	98.11%	52	98.11%
609	Chembu GP	52	52	100.00%	51	98.08%
610	Vattamkulam GP	103	103	100.00%	101	98.06%
611	Aryanad GP	51	50	98.04%	50	98.04%
612	Chettikulangara GP	51	50	98.04%	50	98.04%
613	Tholikkode GP	100	100	100.00%	98	98.00%
614	Melukavu GP	50	50	100.00%	49	98.00%
615	Mynagappally GP	49	49	100.00%	48	97.96%
616	Nattika GP	49	49	100.00%	48	97.96%
617	Pullur Periya GP	49	49	100.00%	48	97.96%
618	Alangad GP	98	96	97.96%	96	97.96%
619	Omallur GP	48	48	100.00%	47	97.92%
620	Ponmundam GP	48	47	97.92%	47	97.92%
621	Cheranallor GP	47	47	100.00%	46	97.87%
622	Mannoor GP	47	46	97.87%	46	97.87%
623	Balal GP	93	93	100.00%	91	97.85%
624	Pinarayi GP	46	46	100.00%	45	97.83%
625	Mattool GP	46	45	97.83%	45	97.83%
626	Kolachery GP	46	45	97.83%	45	97.83%
627	Ittiva GP	91	91	100.00%	89	97.80%
628	Thirunelli GP	91	91	100.00%	89	97.80%
629	Purameri GP	45	44	97.78%	44	97.78%
630	Peralassery GP	44	43	97.73%	43	97.73%
631	Nellikuzhy GP	87	87	100.00%	85	97.70%
632	Vakathanam GP	125	123	98.40%	122	97.60%
633	Mannar GP	81	81	100.00%	79	97.53%
634	Vazhoor GP	81	79	97.53%	79	97.53%
635	Pramadom GP	121	121	100.00%	118	97.52%
636	Puthunagaram GP	40	40	100.00%	39	97.50%
637	Kadalundy GP	80	80	100.00%	78	97.50%
638	Mariyapuram GP	40	39	97.50%	39	97.50%
639	Mangalapuram GP	39	39	100.00%	38	97.44%



**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
640	Pathiyoor GP	39	39	100.00%	38	97.44%
641	Madikai GP	78	76	97.44%	76	97.44%
642	Ambalappara GP	155	155	100.00%	151	97.42%
643	Karunapuram GP	77	76	98.70%	75	97.40%
644	Panmana GP	77	75	97.40%	75	97.40%
645	Vadasserikkara GP	77	75	97.40%	75	97.40%
646	Ayyankunnu GP	38	37	97.37%	37	97.37%
647	Vandazhi GP	112	109	97.32%	109	97.32%
648	Sasthamkotta GP	74	72	97.30%	72	97.30%
649	Bharanikkavu GP	37	36	97.30%	36	97.30%
650	Chakkupallam GP	74	72	97.30%	72	97.30%
651	Patyam GP	37	36	97.30%	36	97.30%
652	Cheriyana GP	73	72	98.63%	71	97.26%
653	Amarambalam GP	109	106	97.25%	106	97.25%
654	Krishnapuram GP	36	35	97.22%	35	97.22%
655	Thenkara GP	72	70	97.22%	70	97.22%
656	Madappally GP	70	68	97.14%	68	97.14%
657	Desamangalam GP	70	68	97.14%	68	97.14%
658	Pothukal GP	70	68	97.14%	68	97.14%
659	Ulikkal GP	70	68	97.14%	68	97.14%
660	Mogral Puthur GP	70	68	97.14%	68	97.14%
661	Kunnathukal GP	139	139	100.00%	135	97.12%
662	Mudakkuzha GP	67	65	97.01%	65	97.01%
663	Pilicode GP	66	65	98.48%	64	96.97%
664	Eruthempathy GP	33	32	96.97%	32	96.97%
665	Omassery GP	132	128	96.97%	128	96.97%
666	Engandiyoor GP	33	31	93.94%	32	96.97%
667	Akalakkunnam GP	65	63	96.92%	63	96.92%
668	Puthiga GP	65	63	96.92%	63	96.92%
669	Ancharakandy GP	32	32	100.00%	31	96.88%
670	Puthussery GP	96	93	96.88%	93	96.88%
671	Niramaruthoor GP	64	62	96.88%	62	96.88%
672	Irimbilyam GP	92	92	100.00%	89	96.74%
673	Kunnathunad GP	121	121	100.00%	117	96.69%
674	Vattavada GP	30	29	96.67%	29	96.67%
675	Uduma GP	59	59	100.00%	57	96.61%
676	Payippad GP	88	85	96.59%	85	96.59%
677	Nenmeni GP	145	140	96.55%	140	96.55%
678	Anchuthengu GP	28	28	100.00%	27	96.43%
679	Thuneri GP	56	54	96.43%	54	96.43%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
680	Koodaly GP	56	54	96.43%	54	96.43%
681	Pallikkara GP	84	81	96.43%	81	96.43%
682	Kottiyoor GP	111	107	96.40%	107	96.40%
683	Udumpanchola GP	83	80	96.39%	80	96.39%
684	Thrikkaripur GP	81	78	96.30%	78	96.30%
685	Mulamkunnathukavu GP	106	106	100.00%	102	96.23%
686	Kallara GP	52	52	100.00%	50	96.15%
687	Payyavoor GP	77	75	97.40%	74	96.10%
688	Chittar GP	77	72	93.51%	74	96.10%
689	Devikulam GP	74	74	137.04%	71	95.95%
690	Puduppady GP	73	73	100.00%	70	95.89%
691	Venmani GP	73	70	95.89%	70	95.89%
692	Muthukulam GP	24	23	95.83%	23	95.83%
693	Kannadi GP	96	92	95.83%	92	95.83%
694	Nedumbasserri GP	95	95	100.00%	91	95.79%
695	Devikulangara GP	47	47	100.00%	45	95.74%
696	Chittariparamba GP	47	45	95.74%	45	95.74%
697	Vazhanappally GP	70	67	95.71%	67	95.71%
698	Kadakkavur GP	46	46	100.00%	44	95.65%
699	Kadampanad GP	92	91	98.91%	88	95.65%
700	Cheruvannoor GP	46	45	97.83%	44	95.65%
701	MalayattoornaNeeleswaram GP	46	44	95.65%	44	95.65%
702	Thanalur GP	91	87	95.60%	87	95.60%
703	Chemmanad GP	136	136	100.00%	130	95.59%
704	Adichanalloor GP	68	65	95.59%	65	95.59%
705	Chengottukav GP	67	64	95.52%	64	95.52%
706	Thalavadi GP	89	87	97.75%	85	95.51%
707	Erumappetty GP	66	65	98.48%	63	95.45%
708	Marayoor GP	65	62	95.38%	62	95.38%
709	Kadambur GP	43	42	97.67%	41	95.35%
710	Kurumattoor GP	64	61	95.31%	61	95.31%
711	Madhur GP	128	122	95.31%	122	95.31%
712	Mavoor GP	63	63	100.00%	60	95.24%
713	Poovar GP	62	59	95.16%	59	95.16%
714	Kalyasserri GP	62	59	95.16%	59	95.16%
715	Kollayil GP	40	40	100.00%	38	95.00%
716	Velliyamattom GP	40	40	100.00%	38	95.00%
717	Udayagiri GP	60	58	96.67%	57	95.00%
718	Ezhom GP	40	38	95.00%	38	95.00%
719	Kuttiattoor GP	60	57	95.00%	57	95.00%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
720	Dharmadam GP	40	38	95.00%	38	95.00%
721	Konni GP	139	139	100.00%	132	94.96%
722	Kunnothuparamba GP	59	56	94.92%	56	94.92%
723	Panamaram GP	137	132	96.35%	130	94.89%
724	Moornilavu GP	78	78	100.00%	74	94.87%
725	Vellanad GP	39	37	94.87%	37	94.87%
726	Kaviyoor GP	39	37	94.87%	37	94.87%
727	Moorniyoor GP	116	114	98.28%	110	94.83%
728	Kuttichal GP	115	109	94.78%	109	94.78%
729	Kattippara GP	93	88	94.62%	88	94.62%
730	Mararikkulam South GP	37	37	100.00%	35	94.59%
731	Parappur GP	74	74	100.00%	70	94.59%
732	Pattazhi GP	74	70	94.59%	70	94.59%
733	Kunnantham GP	37	35	94.59%	35	94.59%
734	Nannampra GP	74	70	94.59%	70	94.59%
735	Ajanur GP	111	105	94.59%	105	94.59%
736	Kumbalam GP	54	54	100.00%	51	94.44%
737	Vadavukodena Puthenkurissu GP	90	90	100.00%	85	94.44%
738	Chekkayad GP	54	54	100.00%	51	94.44%
739	Pariyaram GP	72	72	100.00%	68	94.44%
740	Pampadumpara GP	54	51	94.44%	51	94.44%
741	Kuthannoor GP	90	85	94.44%	85	94.44%
742	Kanjirappally GP	178	168	94.38%	168	94.38%
743	Thripargottoor GP	53	52	98.11%	50	94.34%
744	Thachanattukara GP	159	153	96.23%	150	94.34%
745	Chorad GP	35	35	100.00%	33	94.29%
746	Nilamel GP	35	34	97.14%	33	94.29%
747	Kadapuram GP	35	33	94.29%	33	94.29%
748	Amboori GP	87	87	100.00%	82	94.25%
749	Eramala GP	52	49	94.23%	49	94.23%
750	Thalayolaparambu GP	86	81	94.19%	81	94.19%
751	Mundakkayam GP	154	145	94.16%	145	94.16%
752	Kuttampuzha GP	136	132	97.06%	128	94.12%
753	Noolpuzha GP	102	97	95.10%	96	94.12%
754	Vallatholnagar GP	50	47	94.00%	47	94.00%
755	Kayanna GP	33	31	93.94%	31	93.94%
756	Kallar GP	82	81	98.78%	77	93.90%
757	Kumbalangi GP	49	49	100.00%	46	93.88%
758	Kalady GP	49	48	97.96%	46	93.88%
759	Ayyampuzha GP	64	60	93.75%	60	93.75%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
760	Chapparapadavu GP	112	105	93.75%	105	93.75%
761	Kodoor GP	77	73	94.81%	72	93.51%
762	Thazhava GP	46	46	100.00%	43	93.48%
763	Kattukambal GP	46	46	100.00%	43	93.48%
764	Chirakkadavu GP	184	178	96.74%	172	93.48%
765	Kainakari GP	46	43	93.48%	43	93.48%
766	Vazhakkad GP	107	107	100.00%	100	93.46%
767	Mayyil GP	61	58	95.08%	57	93.44%
768	Kunnamangalam GP	152	144	94.74%	142	93.42%
769	Elappara GP	76	71	93.42%	71	93.42%
770	Cherukavu GP	90	90	100.00%	84	93.33%
771	Ayyappankovil GP	45	42	93.33%	42	93.33%
772	Olavanna GP	74	69	93.24%	69	93.24%
773	Athirappilly GP	44	44	100.00%	41	93.18%
774	Kondazhi GP	44	41	93.18%	41	93.18%
775	Kelakam GP	58	54	93.10%	54	93.10%
776	Padanna GP	43	42	97.67%	40	93.02%
777	Mannamcherry GP	43	40	93.02%	40	93.02%
778	Moothedam GP	112	110	98.21%	104	92.86%
779	Kayyur Cheemeni GP	56	55	98.21%	52	92.86%
780	Nedumudi GP	42	39	92.86%	39	92.86%
781	Ramamangalam GP	56	52	92.86%	52	92.86%
782	Kanthalloor GP	55	51	92.73%	51	92.73%
783	Kalanjoor GP	137	132	96.35%	127	92.70%
784	Edamulakkal GP	109	109	100.00%	101	92.66%
785	Moodady GP	54	53	98.15%	50	92.59%
786	Chinnakkanal GP	54	50		50	92.59%
787	Edakkara GP	67	67	100.00%	62	92.54%
788	Agali GP	134	133	99.25%	124	92.54%
789	Kozhencherry GP	40	37	92.50%	37	92.50%
790	Thachampara GP	52	50	96.15%	48	92.31%
791	Anakkara GP	90	90	100.00%	83	92.22%
792	Kulanada GP	90	83	92.22%	83	92.22%
793	Andoorkonam GP	77	71	92.21%	71	92.21%
794	Kannamangalam GP	77	71	92.21%	71	92.21%
795	Kizhuvillam GP	75	75	100.00%	69	92.00%
796	Kottukal GP	87	87	100.00%	80	91.95%
797	Muthuvalloor GP	87	87	100.00%	80	91.95%
798	Ambalappuzha South GP	37	37	100.00%	34	91.89%
799	Thekkumkara GP	74	73	98.65%	68	91.89%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
800	Pulpatta GP	159	153	96.23%	146	91.82%
801	Meenangadi GP	110	101	91.82%	101	91.82%
802	Nadapuram GP	61	56	91.80%	56	91.80%
803	Kavanoor GP	170	170	100.00%	156	91.76%
804	Manambur GP	48	48	100.00%	44	91.67%
805	Pandanad GP	24	24	100.00%	22	91.67%
806	Kaippamangalam GP	48	44	91.67%	44	91.67%
807	Pallivasal GP	119	110	92.44%	109	91.60%
808	Ezhumkulam GP	71	68	95.77%	65	91.55%
809	Kumarakam GP	47	44	93.62%	43	91.49%
810	Eraviperoor GP	47	43	91.49%	43	91.49%
811	Poolamanthol GP	114	104	91.23%	104	91.23%
812	Nooranad GP	45	41	91.11%	41	91.11%
813	Kolazhy GP	135	123	91.11%	123	91.11%
814	Paivalike GP	112	102	91.07%	102	91.07%
815	Naduvil GP	89	81	91.01%	81	91.01%
816	Poruvazhy GP	44	40	90.91%	40	90.91%
817	Keezhariyoor GP	33	30	90.91%	30	90.91%
818	Naduvannoor GP	44	40	90.91%	40	90.91%
819	Valakam GP	64	57	89.06%	58	90.63%
820	A.R. Nagar GP	85	83	97.65%	77	90.59%
821	Vengara GP	84	77	91.67%	76	90.48%
822	Sooranad North GP	82	75	91.46%	74	90.24%
823	Koothaly GP	41	37	90.24%	37	90.24%
824	Pazhayakunnummel GP	61	55	90.16%	55	90.16%
825	Melattoor GP	132	131	99.24%	119	90.15%
826	Thavanoor GP	101	101	100.00%	91	90.10%
827	Kanchiyar GP	50	50	100.00%	45	90.00%
828	Thurayoor GP	50	49	98.00%	45	90.00%
829	Othukkungal GP	80	75	93.75%	72	90.00%
830	Parassala GP	139	133	95.68%	125	89.93%
831	Valayam GP	39	35		35	89.74%
832	Chenkai GP	134	134	100.00%	120	89.55%
833	Alappad GP	19	17	89.47%	17	89.47%
834	Meppayoor GP	56	53	94.64%	50	89.29%
835	Aryad GP	37	33	89.19%	33	89.19%
836	Kumily GP	137	122	89.05%	122	89.05%
837	Puramattom GP	45	45	100.00%	40	88.89%
838	Kolayad GP	45	42	93.33%	40	88.89%
839	Mullankolly GP	54	48	88.89%	48	88.89%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
840	Alakkod GP	62	55	88.71%	55	88.71%
841	Naranamoozhi GP	61	58	95.08%	54	88.52%
842	Kuttikol GP	51	49	96.08%	45	88.24%
843	naranganam GP	75	66	88.00%	66	88.00%
844	Narathu GP	41	36	87.80%	36	87.80%
845	Koruthode GP	40	35	87.50%	35	87.50%
846	Pattuvam GP	32	28	87.50%	28	87.50%
847	Kadinamkulam GP	63	59	93.65%	55	87.30%
848	Karassery GP	55	54	98.18%	48	87.27%
849	Peerumedu GP	108	95	87.96%	94	87.04%
850	Valavannoor GP	69	62	89.86%	60	86.96%
851	Vanimel GP	92	80	86.96%	80	86.96%
852	Delampady GP	83	72	86.75%	72	86.75%
853	Meppady GP	113	100	88.50%	98	86.73%
854	Koippuram GP	82	71	86.59%	71	86.59%
855	Venganoor GP	63	56	88.89%	54	85.71%
856	Badaduka GP	63	54	85.71%	54	85.71%
857	Alanalloor GP	159	159	100.00%	136	85.53%
858	Peringara GP	68	58	85.29%	58	85.29%
859	KottayamnaMalabar GP	27	25	92.59%	23	85.19%
860	Kummil GP	54	46	85.19%	46	85.19%
861	Thirupuram GP	40	34	85.00%	34	85.00%
862	Cherukole GP	59	59	100.00%	50	84.75%
863	Thazhekkode GP	117	117	100.00%	99	84.62%
864	Unnikulam GP	117	109	93.16%	99	84.62%
865	Mezhuveli GP	71	63	88.73%	60	84.51%
866	Purappuzha GP	58	49	84.48%	49	84.48%
867	Kulukkallur GP	159	134	84.28%	134	84.28%
868	Thiruvilwamala GP	76	64	84.21%	64	84.21%
869	Kottathara GP	63	53	84.13%	53	84.13%
870	Karumkulam GP	106	94	88.68%	89	83.96%
871	Thamarassery GP	137	125	91.24%	115	83.94%
872	Palamel GP	56	51	91.07%	47	83.93%
873	Muliyar GP	87	77	88.51%	73	83.91%
874	Pangode GP	61	60	98.36%	51	83.61%
875	Thiruvallloor GP	61	54	88.52%	51	83.61%
876	Kumbala GP	151	141	93.38%	126	83.44%
877	Okkal GP	24	24	100.00%	20	83.33%
878	Porkkulam GP	36	36	100.00%	30	83.33%
879	Kizhakkambalam GP	54	50	92.59%	45	83.33%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
880	Upputhara GP	102	85	83.33%	85	83.33%
881	Maloor GP	30	25	83.33%	25	83.33%
882	Vengola GP	161	142	88.20%	134	83.23%
883	Mangalpady GP	118	100	84.75%	98	83.05%
884	Mulakkuzha GP	76	63	82.89%	63	82.89%
885	Vandanmedu GP	115	96	83.48%	95	82.61%
886	Naripatta GP	63	52	82.54%	52	82.54%
887	Muhamma GP	28	23	82.14%	23	82.14%
888	Varavoor GP	54	50	92.59%	44	81.48%
889	Thiruvegappura GP	96	78	81.25%	78	81.25%
890	Kumaramputhoor GP	84	78	92.86%	68	80.95%
891	Erumeli GP	147	119	80.95%	119	80.95%
892	Seethathodu GP	115	82	71.30%	93	80.87%
893	Thikkody GP	47	38	80.85%	38	80.85%
894	Enmakaje GP	77	70	90.91%	62	80.52%
895	Thakazhy GP	54	45	83.33%	43	79.63%
896	Chelannoor GP	103	99	96.12%	82	79.61%
897	Vaniyamkulam GP	126	126	100.00%	100	79.37%
898	Nochad GP	53	42	79.25%	42	79.25%
899	Vythiri GP	101	89	88.12%	80	79.21%
900	Velam GP	61	61	100.00%	48	78.69%
901	IdukkinaKanjikkuzhi GP	140	135	96.43%	110	78.57%
902	Chakkittappara GP	60	55	91.67%	47	78.33%
903	Vandiperiyar GP	100	94	94.00%	78	78.00%
904	Pannancherry GP	174	134	77.01%	134	77.01%
905	Veliyanad GP	26	26	100.00%	20	76.92%
906	Arikkulam GP	51	44	86.27%	39	76.47%
907	Manjeswaram GP	138	118	85.51%	100	72.46%
908	Aruvappulam GP	72	61	84.72%	52	72.22%
909	Thennala GP	91	65	71.43%	65	71.43%
910	Vengappally GP	62	44	70.97%	44	70.97%
911	Puthoor. GP	77	65	84.42%	54	70.13%
912	Karimpuzha GP	177	159	89.83%	124	70.06%
913	Kayakkody GP	56	39	69.64%	39	69.64%
914	Santhanpara GP	65	45	69.23%	45	69.23%
915	Parathode GP	116	78	67.24%	78	67.24%
916	Kavilumpara GP	61	42	68.85%	41	67.21%
917	Kavalam GP	18	16	88.89%	12	66.67%
918	Vorkady GP	124	72	58.06%	82	66.13%
919	Padinjarethara GP	156	99	63.46%	99	63.46%

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM****PROGRESS OF ISSUING TS - updated on 01-03-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
920	Elanthoor GP	57	57	100.00%	36	63.16%
921	Chellanam GP	67	64	95.52%	42	62.69%
922	Ambalavayal GP	203	127	62.56%	127	62.56%
923	Kodiyathoor GP	81	53	65.43%	50	61.73%
924	Ramankari GP	47	47	100.00%	28	59.57%
925	Chengala GP	187	119	63.64%	111	59.36%
926	Kodom Belur GP	98	83	84.69%	57	58.16%
927	Vazhikkadavu GP	117	78	66.67%	68	58.12%
928	Manimala GP	94	80	85.11%	53	56.38%
929	Pozhuthana GP	73	60	82.19%	40	54.79%
930	Muttar GP	42	34	80.95%	23	54.76%
931	Badiyadka GP	174	121	69.54%	94	54.02%
932	Edarikkodu GP	71	38	53.52%	38	53.52%
933	Munnar GP	100	52	52.00%	52	52.00%
934	Maruthonkara GP	79	58	73.42%	41	51.90%
935	Karadukka GP	72	45	62.50%	35	48.61%
936	Sholayoor GP	48	32	66.67%	22	45.83%
937	Edamalakkudy GP	7	4	57.14%	3	42.86%
938	Vallikkunnu GP	125	72	57.60%	53	42.40%
939	Pulimkunnu GP	77	42	54.55%	27	35.06%
940	Mallappuzhassery GP	38	38	100.00%	13	34.21%
941	Kumbadaje GP	58	18	31.03%	18	31.03%
	<b>TOTAL -</b>	<b>66,939</b>	<b>64,840</b>	<b>96.86%</b>	<b>63,762</b>	<b>95.25%</b>