

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM

PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
	GRAMA PANCHAYATS					V
1	Kilimanoor GP	58	58	100.00%	58	100.00%
2	Madavoor GP	63	63	100.00%	63	100.00%
3	Pallikkal GP	34	34	100.00%	34	100.00%
4	Pulimath GP	67	67	100.00%	67	100.00%
5	Nagaroor GP	67	67	100.00%	67	100.00%
6	Navaikulam GP	55	55	100.00%	55	100.00%
7	Karavaram GP	63	63	100.00%	63	100.00%
8	Chirayinkeezhu GP	43	43	100.00%	43	100.00%
9	Vakkom GP	31	31	100.00%	31	100.00%
10	Mudakkal GP	40	40	100.00%	40	100.00%
11	Kattakkada GP	80	80	100.00%	80	100.00%
12	Poovachal GP	85	85	100.00%	85	100.00%
13	Vellanad GP	34	34	100.00%	34	100.00%
14	Uzhamalakkal GP	40	40	100.00%	40	100.00%
15	Vamanapuram GP	55	55	100.00%	55	100.00%
16	Nellanad GP	66	66	100.00%	66	100.00%
17	Nanniyode GP	65	65	100.00%	65	100.00%
18	Kallara GP	40	40	100.00%	40	100.00%
19	Manikkal GP	60	60	100.00%	60	100.00%
20	Pullampara GP	55	55	100.00%	55	100.00%
21	Manambur GP	44	44	100.00%	44	100.00%
22	Vettoor GP	33	33	100.00%	33	100.00%
23	Cherunniyoor GP	33	33	100.00%	33	100.00%
24	Ottur GP	29	29	100.00%	29	100.00%
25	Chemmaruthy GP	51	51	100.00%	51	100.00%
26	Elakamon GP	46	46	100.00%	46	100.00%
27	Edava GP	40	40	100.00%	40	100.00%
28	Karakulam GP	80	80	100.00%	80	100.00%
29	Vembayam GP	84	84	100.00%	84	100.00%
30	Anad GP	47	47	100.00%	47	100.00%
31	Panavoor GP	62	62	100.00%	62	100.00%
32	Aruvikkara GP	49	49	100.00%	49	100.00%
33	Kalliyoor GP	124	124	100.00%	124	100.00%
34	Balaramapuram GP	76	76	100.00%	76	100.00%
35	Maranalloor GP	122	122	100.00%	122	100.00%
36	Malayinkeezhu GP	136	136	100.00%	136	100.00%
37	Vilappil GP	121	121	100.00%	121	100.00%
38	Vilavoorkal GP	87	87	100.00%	87	100.00%
39	Pothencode GP	29	29	100.00%	29	100.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
40	Azhoor GP	38	38	100.00%	38	100.00%
41	Perumkadavila GP	37	37	100.00%	37	100.00%
42	Vellarada GP	116	116	100.00%	116	100.00%
43	Aryancode GP	58	58	100.00%	58	100.00%
44	Kallikadu GP	65	65	100.00%	65	100.00%
45	Ottasekharamangalam GP	57	57	100.00%	57	100.00%
46	Kulathoor GP	96	96	100.00%	96	100.00%
47	Karode GP	86	86	100.00%	86	100.00%
48	Kanjiramkulam GP	44	44	100.00%	44	100.00%
49	Athiyannoor GP	56	56	100.00%	56	100.00%
50	Oachira GP	42	42	100.00%	42	100.00%
51	Kulasekharapuram GP	57	57	100.00%	57	100.00%
52	Klappana GP	32	32	100.00%	32	100.00%
53	Thodiyoor GP	47	47	100.00%	47	100.00%
54	Chavara GP	90	90	100.00%	90	100.00%
55	Thekkumbhagom GP	27	27	100.00%	27	100.00%
56	Neendakara GP	33	33	100.00%	33	100.00%
57	Kunnathoor GP	45	45	100.00%	45	100.00%
58	West Kallada GP	32	32	100.00%	32	100.00%
59	Mynagappally GP	49	49	100.00%	49	100.00%
60	Veliyam GP	78	78	100.00%	78	100.00%
61	Pooyappally GP	56	56	100.00%	56	100.00%
62	Kareepra GP	73	73	100.00%	73	100.00%
63	Kalluvathukkal GP	96	96	100.00%	96	100.00%
64	Chathannoor GP	65	65	100.00%	65	100.00%
65	Poothakkulam GP	59	59	100.00%	59	100.00%
66	Chirakkara GP	46	46	100.00%	46	100.00%
67	Thrikkovilvattam GP	91	91	100.00%	91	100.00%
68	Kottamkara GP	70	70	100.00%	70	100.00%
69	Elampalloor GP	47	47	100.00%	47	100.00%
70	Mayyanad GP	58	58	100.00%	58	100.00%
71	Nedumpana GP	68	68	100.00%	68	100.00%
72	Panayam GP	60	60	100.00%	60	100.00%
73	Perinadu GP	56	56	100.00%	56	100.00%
74	Kundara GP	34	34	100.00%	34	100.00%
75	Perayam GP	44	44	100.00%	44	100.00%
76	East Kallada GP	45	45	100.00%	45	100.00%
77	Mandrothuruthu GP	35	35	100.00%	35	100.00%
78	Pathanapuram GP	62	62	100.00%	62	100.00%
79	Vilakkudy GP	106	106	100.00%	106	100.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
80	Piravanthoor GP	142	142	100.00%	142	100.00%
81	Vadakkekkara GP	53	53	100.00%	53	100.00%
82	Vettikkavala GP	110	110	100.00%	110	100.00%
83	Ummannoor GP	73	73	100.00%	73	100.00%
84	Mylam GP	119	119	100.00%	119	100.00%
85	Melila GP	61	61	100.00%	61	100.00%
86	Kulakkada GP	69	69	100.00%	69	100.00%
87	Pavithreswaram GP	84	84	100.00%	84	100.00%
88	Chadayamangalam GP	50	50	100.00%	50	100.00%
89	Chithara GP	86	86	100.00%	86	100.00%
90	Kadakkal GP	90	90	100.00%	90	100.00%
91	Velinalloor GP	33	33	100.00%	33	100.00%
92	Anchal GP	103	103	100.00%	103	100.00%
93	Thenmala GP	104	104	100.00%	104	100.00%
94	Aryankavu GP	62	62	100.00%	62	100.00%
95	Kulathupuzha GP	87	87	100.00%	87	100.00%
96	Yeroor GP	63	63	100.00%	63	100.00%
97	Alayamon GP	72	72	100.00%	72	100.00%
98	Anicadu GP	77	77	100.00%	77	100.00%
99	Kunnanathanam GP	35	35	100.00%	35	100.00%
100	kottnadu GP	34	34	100.00%	34	100.00%
101	Kallooppara GP	44	44	100.00%	44	100.00%
102	Kuttoor GP	62	62	100.00%	62	100.00%
103	Nedumbram GP	49	49	100.00%	49	100.00%
104	Chenneerkkara GP	70	70	100.00%	70	100.00%
105	Ezhumattoor GP	61	61	100.00%	61	100.00%
106	Ranny GP	52	52	100.00%	52	100.00%
107	Vechoochira GP	71	71	100.00%	71	100.00%
108	Ranny - Angadi GP	61	61	100.00%	61	100.00%
109	Malayalappuzha GP	48	48	100.00%	48	100.00%
110	Mylapra GP	55	55	100.00%	55	100.00%
111	Enadimangalam GP	70	70	100.00%	70	100.00%
112	Pandalam Thekkekkara GP	77	77	100.00%	77	100.00%
113	Thoombamon GP	33	33	100.00%	33	100.00%
114	Pattanakkad GP	37	37	100.00%	37	100.00%
115	Aroor GP	116	116	100.00%	116	100.00%
116	Ezhupunna GP	48	48	100.00%	48	100.00%
117	Kodamthuruthu GP	23	23	100.00%	23	100.00%
118	Kuthiyathodu GP	20	20	100.00%	20	100.00%
119	Thuravoor GP	35	35	100.00%	35	100.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
120	Vayalar GP	37	37	100.00%	37	100.00%
121	Thykattusseri GP	24	24	100.00%	24	100.00%
122	Arookkutti GP	24	24	100.00%	24	100.00%
123	Perumbalam GP	19	19	100.00%	19	100.00%
124	Panavally GP	55	55	100.00%	55	100.00%
125	Chennam Pallippuram GP	42	42	100.00%	42	100.00%
126	Kanjikkuzhi GP	29	29	100.00%	29	100.00%
127	Thannermukkom GP	40	40	100.00%	40	100.00%
128	Cherthala South GP	48	48	100.00%	48	100.00%
129	Kadakarapally GP	42	42	100.00%	42	100.00%
130	Mararikkulam North GP	26	26	100.00%	26	100.00%
131	Mannamcherry GP	40	40	100.00%	40	100.00%
132	Muhamma GP	28	28	100.00%	28	100.00%
133	Ala GP	35	35	100.00%	35	100.00%
134	Thiruvanvandoor GP	38	38	100.00%	38	100.00%
135	Budhanoor GP	36	36	100.00%	36	100.00%
136	Puliyoor GP	45	45	100.00%	45	100.00%
137	Cheruthana GP	38	38	100.00%	38	100.00%
138	Veeyapuram GP	44	44	100.00%	44	100.00%
139	Pallipad GP	29	29	100.00%	29	100.00%
140	Kumarapuram GP	33	33	100.00%	33	100.00%
141	Karuvatta GP	22	22	100.00%	22	100.00%
142	Thrikkunnappuzha GP	35	35	100.00%	35	100.00%
143	Karthikappally GP	30	30	100.00%	30	100.00%
144	Ambalapuzha North GP	35	35	100.00%	35	100.00%
145	Ambalappuzha South GP	35	35	100.00%	35	100.00%
146	Punnapra North GP	28	28	100.00%	28	100.00%
147	Punnapra South GP	50	50	100.00%	50	100.00%
148	Purakkad GP	39	39	100.00%	39	100.00%
149	Kandalloor GP	22	22	100.00%	22	100.00%
150	Cheppad GP	36	36	100.00%	36	100.00%
151	Chingoli GP	26	26	100.00%	26	100.00%
152	Arattupuzha GP	44	44	100.00%	44	100.00%
153	Nooranad GP	41	41	100.00%	41	100.00%
154	Chunakkara GP	58	58	100.00%	58	100.00%
155	Vallikkunnam GP	42	42	100.00%	42	100.00%
156	Chennithala Thripperumthura GP	60	60	100.00%	60	100.00%
157	Thazhakkara GP	56	56	100.00%	56	100.00%
158	Mavelikkara Thekkekkara GP	54	54	100.00%	54	100.00%
159	Neelamperoor GP	43	43	100.00%	43	100.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
160	Chambakkulam GP	37	37	100.00%	37	100.00%
161	Panachikkadu GP	75	75	100.00%	75	100.00%
162	Kurichy GP	78	78	100.00%	78	100.00%
163	Vijayapuram GP	90	90	100.00%	90	100.00%
164	Ayarkunnam GP	91	91	100.00%	91	100.00%
165	Kooroppada GP	78	78	100.00%	78	100.00%
166	Pampady GP	102	102	100.00%	102	100.00%
167	Meenadom GP	26	26	100.00%	26	100.00%
168	Manarkadu GP	134	134	100.00%	134	100.00%
169	Kidangoor GP	97	97	100.00%	97	100.00%
170	Kangazha GP	42	42	100.00%	42	100.00%
171	Koottikkal GP	55	55	100.00%	55	100.00%
172	Thalanad GP	37	37	100.00%	37	100.00%
173	Teekoy GP	75	75	100.00%	75	100.00%
174	Poonjar Thekkekkara GP	74	74	100.00%	74	100.00%
175	Poonjar GP	80	80	100.00%	80	100.00%
176	Thalappalam GP	59	59	100.00%	59	100.00%
177	Kadanad GP	93	93	100.00%	93	100.00%
178	Karoor GP	87	87	100.00%	87	100.00%
179	Mutholy GP	84	84	100.00%	84	100.00%
180	Meenanchil GP	77	77	100.00%	77	100.00%
181	Kozhuvanal GP	45	45	100.00%	45	100.00%
182	Uzhavoor GP	86	86	100.00%	86	100.00%
183	Marangattupally GP	71	71	100.00%	71	100.00%
184	Ramapuram GP	100	100	100.00%	100	100.00%
185	Veliyannur GP	37	37	100.00%	37	100.00%
186	Kadaplamattom GP	22	22	100.00%	22	100.00%
187	Manjoor GP	116	116	100.00%	116	100.00%
188	Kanakkari GP	91	91	100.00%	91	100.00%
189	Arppookkara GP	93	93	100.00%	93	100.00%
190	Aimanam GP	116	116	100.00%	116	100.00%
191	Maravanthuruthu GP	37	37	100.00%	37	100.00%
192	Udayanapuram GP	44	44	100.00%	44	100.00%
193	T.V. puram GP	33	33	100.00%	33	100.00%
194	Thalayazham GP	37	37	100.00%	37	100.00%
195	Vechoor GP	44	44	100.00%	44	100.00%
196	Vellur GP	65	65	100.00%	65	100.00%
197	Mulakkulam GP	45	45	100.00%	45	100.00%
198	Bysonvalley GP	53	53	100.00%	53	100.00%
199	Konnathady GP	90	90	100.00%	90	100.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
200	Vellathooval GP	82	82	100.00%	82	100.00%
201	Kokkayar GP	66	66	100.00%	66	100.00%
202	Peruvanthanam GP	65	65	100.00%	65	100.00%
203	Mankulam GP	61	61	100.00%	61	100.00%
204	Alakkodu GP	30	30	100.00%	30	100.00%
205	Karimannoor GP	40	40	100.00%	40	100.00%
206	Kodikulam GP	39	39	100.00%	39	100.00%
207	Kudayathoor GP	35	35	100.00%	35	100.00%
208	Vannappuram GP	144	144	100.00%	144	100.00%
209	Arakkulam GP	63	63	100.00%	63	100.00%
210	Kamakshi GP	38	38	100.00%	38	100.00%
211	Vathikkudi GP	75	75	100.00%	75	100.00%
212	Vazhathoppe GP	84	84	100.00%	84	100.00%
213	Erattayar GP	66	66	100.00%	66	100.00%
214	Nedumkandam GP	90	90	100.00%	90	100.00%
215	Rajakkad GP	64	64	100.00%	64	100.00%
216	Rajakumari GP	105	105	100.00%	105	100.00%
217	Senapathy GP	54	54	100.00%	54	100.00%
218	Edavetti GP	21	21	100.00%	21	100.00%
219	Kumaramangalam GP	60	60	100.00%	60	100.00%
220	Manakkad GP	44	44	100.00%	44	100.00%
221	Muttom GP	40	40	100.00%	40	100.00%
222	Karumalloor GP	67	67	100.00%	67	100.00%
223	Varappuzha GP	64	64	100.00%	64	100.00%
224	Kalady GP	106	106	100.00%	106	100.00%
225	Kanjoor GP	55	55	100.00%	55	100.00%
226	Manjapra GP	73	73	100.00%	73	100.00%
227	Mookkannur GP	92	92	100.00%	92	100.00%
228	Thuravoor GP	60	60	100.00%	60	100.00%
229	Kadamakkudi GP	39	39	100.00%	39	100.00%
230	Mulavukad GP	45	45	100.00%	45	100.00%
231	Asamannor GP	56	56	100.00%	56	100.00%
232	Rayamangalam GP	73	73	100.00%	73	100.00%
233	Kavalangad GP	73	73	100.00%	73	100.00%
234	Keerampara GP	46	46	100.00%	46	100.00%
235	Kottopady GP	65	65	100.00%	65	100.00%
236	Paingottoor GP	31	31	100.00%	31	100.00%
237	Pallarimangalam GP	29	29	100.00%	29	100.00%
238	Pothanikkad GP	23	23	100.00%	23	100.00%
239	Varappetty GP	65	65	100.00%	65	100.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
240	Arakkuzha GP	38	38	100.00%	38	100.00%
241	Avoli GP	60	60	100.00%	60	100.00%
242	Ayavana GP	55	55	100.00%	55	100.00%
243	Marady GP	38	38	100.00%	38	100.00%
244	Amballoor GP	56	56	100.00%	56	100.00%
245	Chottanikkara GP	57	57	100.00%	57	100.00%
246	Edakkattuvayal GP	60	60	100.00%	60	100.00%
247	Maneed GP	38	38	100.00%	38	100.00%
248	Mulanthuruthy GP	66	66	100.00%	66	100.00%
249	Udayamperoor GP	27	27	100.00%	27	100.00%
250	Elanji GP	38	38	100.00%	38	100.00%
251	Palakkuzha GP	55	55	100.00%	55	100.00%
252	Pambakkuda GP	53	53	100.00%	53	100.00%
253	Chengamanad GP	81	81	100.00%	81	100.00%
254	Kunnukara GP	38	38	100.00%	38	100.00%
255	Sreemoolanagaram GP	53	53	100.00%	53	100.00%
256	Chennamangalam GP	31	31	100.00%	31	100.00%
257	Chittattukara GP	36	36	100.00%	36	100.00%
258	Ezhikkara GP	32	32	100.00%	32	100.00%
259	Vadakkekara GP	46	46	100.00%	46	100.00%
260	Aikkaranad GP	72	72	100.00%	72	100.00%
261	Mazhuvannoor GP	87	87	100.00%	87	100.00%
262	Thiruvaniyoor GP	89	89	100.00%	89	100.00%
263	Choornikkara GP	42	42	100.00%	42	100.00%
264	Keezhmad GP	81	81	100.00%	81	100.00%
265	Edavanakad GP	52	52	100.00%	52	100.00%
266	Kuzhippally GP	21	21	100.00%	21	100.00%
267	Nayarambalam GP	64	64	100.00%	64	100.00%
268	Njarakkal GP	48	48	100.00%	48	100.00%
269	Pallipuram GP	76	76	100.00%	76	100.00%
270	Choondal GP	117	117	100.00%	117	100.00%
271	Chowannur GP	36	36	100.00%	36	100.00%
272	Kadangod GP	65	65	100.00%	65	100.00%
273	Nadathara GP	38	38	100.00%	38	100.00%
274	Puthoor GP	71	71	100.00%	71	100.00%
275	Adat GP	57	57	100.00%	57	100.00%
276	Avanoor GP	81	81	100.00%	81	100.00%
277	Kaiparambu GP	50	50	100.00%	50	100.00%
278	Mulamkunnathukavu GP	98	98	100.00%	98	100.00%
279	Anthikkad GP	34	34	100.00%	34	100.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
280	Arimpoor GP	66	66	100.00%	66	100.00%
281	Chazhoor GP	37	37	100.00%	37	100.00%
282	Manaloor GP	75	75	100.00%	75	100.00%
283	Thanniyam GP	36	36	100.00%	36	100.00%
284	Edathuruthy GP	55	55	100.00%	55	100.00%
285	Edavilangu GP	30	30	100.00%	30	100.00%
286	Eriyad GP	78	78	100.00%	78	100.00%
287	Mathilakam GP	32	32	100.00%	32	100.00%
288	Perinjanam GP	34	34	100.00%	34	100.00%
289	Sreenarayanapuram GP	48	48	100.00%	48	100.00%
290	Orumanayoor GP	35	35	100.00%	35	100.00%
291	Punnayoorkkulam GP	71	71	100.00%	71	100.00%
292	Punnayur GP	66	66	100.00%	66	100.00%
293	Chelakkara GP	152	152	100.00%	152	100.00%
294	Panjal GP	89	89	100.00%	89	100.00%
295	Elavally GP	76	76	100.00%	76	100.00%
296	Mullassery GP	51	51	100.00%	51	100.00%
297	Pavaratty GP	52	52	100.00%	52	100.00%
298	Venkidangu GP	45	45	100.00%	45	100.00%
299	Nattika GP	47	47	100.00%	47	100.00%
300	Thalikkulam GP	47	47	100.00%	47	100.00%
301	Vadanappally GP	72	72	100.00%	72	100.00%
302	Valappad GP	71	71	100.00%	71	100.00%
303	Avinissery GP	62	62	100.00%	62	100.00%
304	Cherpu GP	52	52	100.00%	52	100.00%
305	Paralam GP	51	51	100.00%	51	100.00%
306	Vallachira GP	31	31	100.00%	31	100.00%
307	Alagappa Nagar GP	68	68	100.00%	68	100.00%
308	Kodakara GP	68	68	100.00%	68	100.00%
309	Nenmenikkara GP	60	60	100.00%	60	100.00%
310	Puthukkad GP	36	36	100.00%	36	100.00%
311	Thrikkur GP	57	57	100.00%	57	100.00%
312	Varandarappally GP	121	121	100.00%	121	100.00%
313	Karalam GP	49	49	100.00%	49	100.00%
314	Kattoor GP	24	24	100.00%	24	100.00%
315	Muriyad GP	44	44	100.00%	44	100.00%
316	Parappookkara GP	68	68	100.00%	68	100.00%
317	Padiyur GP	41	41	100.00%	41	100.00%
318	Puthenchira GP	53	53	100.00%	53	100.00%
319	Vellangalloor GP	41	41	100.00%	41	100.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
320	Aloor GP	101	101	100.00%	101	100.00%
321	Annamanada GP	74	74	100.00%	74	100.00%
322	Kuzhoor GP	79	79	100.00%	79	100.00%
323	Mala GP	41	41	100.00%	41	100.00%
324	Poyya GP	64	64	100.00%	64	100.00%
325	Koratty GP	77	77	100.00%	77	100.00%
326	Meloor GP	53	53	100.00%	53	100.00%
327	Pariyaram GP	63	63	100.00%	63	100.00%
328	Alathoor GP	67	67	100.00%	67	100.00%
329	Erimayoor GP	98	98	100.00%	98	100.00%
330	Kavassery GP	63	63	100.00%	63	100.00%
331	Kizhakkanchery GP	108	108	100.00%	108	100.00%
332	Puthukkode GP	45	45	100.00%	45	100.00%
333	Ayiloor GP	168	168	100.00%	168	100.00%
334	Melarkode GP	99	99	100.00%	99	100.00%
335	Nelliyampathy GP	50	50	100.00%	50	100.00%
336	Nenmara GP	90	90	100.00%	90	100.00%
337	Kozhinjampara GP	58	58	100.00%	58	100.00%
338	Nalleppilly GP	79	79	100.00%	79	100.00%
339	Vadakarappathy GP	48	48	100.00%	48	100.00%
340	Koduvayoor GP	84	84	100.00%	84	100.00%
341	Kollemkode GP	102	102	100.00%	102	100.00%
342	Pattanchery GP	86	86	100.00%	86	100.00%
343	Vadavannoor GP	58	58	100.00%	58	100.00%
344	Akathethara GP	46	46	100.00%	46	100.00%
345	Kodumpu GP	79	79	100.00%	79	100.00%
346	Malampuzha GP	56	56	100.00%	56	100.00%
347	Marutharod GP	93	93	100.00%	93	100.00%
348	Puthupariyaram GP	87	87	100.00%	87	100.00%
349	Keralassery GP	61	61	100.00%	61	100.00%
350	Kongad GP	96	96	100.00%	96	100.00%
351	Mankara GP	40	40	100.00%	40	100.00%
352	Mundoor GP	79	79	100.00%	79	100.00%
353	Pirayiri GP	109	109	100.00%	109	100.00%
354	Karimpa GP	70	70	100.00%	70	100.00%
355	Kadampazhipuram GP	94	94	100.00%	94	100.00%
356	Pookkottukavu GP	57	57	100.00%	57	100.00%
357	Sreekrishnapuram GP	116	116	100.00%	116	100.00%
358	Vellinezhi GP	88	88	100.00%	88	100.00%
359	Nellaya GP	107	107	100.00%	107	100.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
360	Vallappuzha GP	84	84	100.00%	84	100.00%
361	Muthuthala GP	100	100	100.00%	100	100.00%
362	Ongallur GP	83	83	100.00%	83	100.00%
363	Paruthoor GP	87	87	100.00%	87	100.00%
364	Chalissery GP	24	24	100.00%	24	100.00%
365	Kappoor GP	91	91	100.00%	91	100.00%
366	Nagalassery GP	94	94	100.00%	94	100.00%
367	Pattithara GP	87	87	100.00%	87	100.00%
368	Thirumittakkode GP	71	71	100.00%	71	100.00%
369	Thrithala GP	44	44	100.00%	44	100.00%
370	Kannadi GP	92	92	100.00%	92	100.00%
371	Kottayi GP	98	98	100.00%	98	100.00%
372	Kuzhalmannam GP	86	86	100.00%	86	100.00%
373	Mathoor GP	80	80	100.00%	80	100.00%
374	Peringottukurissi GP	83	83	100.00%	83	100.00%
375	Chaliyar GP	81	81	100.00%	81	100.00%
376	Mampad GP	111	111	100.00%	111	100.00%
377	Pandikkad GP	166	166	100.00%	166	100.00%
378	Porur GP	90	90	100.00%	90	100.00%
379	Thiruvai GP	60	60	100.00%	60	100.00%
380	Thrikkalangod GP	124	124	100.00%	124	100.00%
381	Edapatta GP	80	80	100.00%	80	100.00%
382	Kalikavu GP	141	141	100.00%	141	100.00%
383	Karulayi GP	83	83	100.00%	83	100.00%
384	Karuvarakund GP	131	131	100.00%	131	100.00%
385	Thuvvur GP	82	82	100.00%	82	100.00%
386	Aliparamba GP	89	89	100.00%	89	100.00%
387	Angadippuram GP	206	206	100.00%	206	100.00%
388	Elamkulam GP	64	64	100.00%	64	100.00%
389	Keezhattoor GP	88	88	100.00%	88	100.00%
390	Vettathur GP	115	115	100.00%	115	100.00%
391	Koottilangadi GP	84	84	100.00%	84	100.00%
392	Kuruva GP	97	97	100.00%	97	100.00%
393	Makaraparamb GP	112	112	100.00%	112	100.00%
394	Mankada GP	93	93	100.00%	93	100.00%
395	Moorkanadu GP	93	93	100.00%	93	100.00%
396	Puzhakkattiri GP	65	65	100.00%	65	100.00%
397	Anakkayam GP	175	175	100.00%	175	100.00%
398	Morayoor GP	127	127	100.00%	127	100.00%
399	Ponmala GP	108	108	100.00%	108	100.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
400	Pookkottoor GP	94	94	100.00%	94	100.00%
401	Areekode GP	122	122	100.00%	122	100.00%
402	Cheakkode GP	119	119	100.00%	119	100.00%
403	Edavanna GP	161	161	100.00%	161	100.00%
404	Keezhparamba GP	117	117	100.00%	117	100.00%
405	Kuzhimanna GP	163	163	100.00%	163	100.00%
406	Urangattiri GP	96	96	100.00%	96	100.00%
407	Chelmbra GP	100	100	100.00%	100	100.00%
408	Vazhayoor GP	85	85	100.00%	85	100.00%
409	Peruvalloor GP	61	61	100.00%	61	100.00%
410	Perumannaklari GP	45	45	100.00%	45	100.00%
411	Mangalam GP	59	59	100.00%	59	100.00%
412	Purathoor GP	61	61	100.00%	61	100.00%
413	Thalakkad GP	115	115	100.00%	115	100.00%
414	Thirunavaya GP	50	50	100.00%	50	100.00%
415	Thrippangode GP	98	98	100.00%	98	100.00%
416	Vettam GP	62	62	100.00%	62	100.00%
417	Athavanad GP	84	84	100.00%	84	100.00%
418	Kalpakancheri GP	95	95	100.00%	95	100.00%
419	Kuttippuram GP	58	58	100.00%	58	100.00%
420	Oorakam GP	65	65	100.00%	65	100.00%
421	Edappal GP	56	56	100.00%	56	100.00%
422	Alamkod GP	80	80	100.00%	80	100.00%
423	Maranchery GP	57	57	100.00%	57	100.00%
424	Nannamukku GP	48	48	100.00%	48	100.00%
425	Perumpadappu GP	35	35	100.00%	35	100.00%
426	Veliyamkodu GP	30	30	100.00%	30	100.00%
427	Onchiyam GP	25	25	100.00%	25	100.00%
428	Chekkyad GP	51	51	100.00%	51	100.00%
429	Kunnummal GP	50	50	100.00%	50	100.00%
430	Kuttiyadi GP	47	47	100.00%	47	100.00%
431	Villiyappally GP	46	46	100.00%	46	100.00%
432	Kayanna GP	31	31	100.00%	31	100.00%
433	Perambra GP	58	58	100.00%	58	100.00%
434	Balusseriy GP	46	46	100.00%	46	100.00%
435	Koorachunde GP	55	55	100.00%	55	100.00%
436	Panangad GP	51	51	100.00%	51	100.00%
437	Ulliyeri GP	55	55	100.00%	55	100.00%
438	Chemancheri GP	49	49	100.00%	49	100.00%
439	Kakkoor GP	51	51	100.00%	51	100.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
440	Nanmanda GP	49	49	100.00%	49	100.00%
441	Narikkuni GP	45	45	100.00%	45	100.00%
442	Thalakkulathoor GP	56	56	100.00%	56	100.00%
443	Kizhakkoth GP	55	55	100.00%	55	100.00%
444	Kodencherry GP	137	137	100.00%	137	100.00%
445	Koodaranji GP	70	70	100.00%	70	100.00%
446	Madavoor GP	64	64	100.00%	64	100.00%
447	Thiruvampady GP	91	91	100.00%	91	100.00%
448	Chathamangalam GP	89	89	100.00%	89	100.00%
449	Kuruvattoor GP	42	42	100.00%	42	100.00%
450	Perumanna GP	49	49	100.00%	49	100.00%
451	Edavaka GP	155	155	100.00%	155	100.00%
452	Thavinjal GP	121	121	100.00%	121	100.00%
453	Thondarnad GP	84	84	100.00%	84	100.00%
454	Vellamunda GP	215	215	100.00%	215	100.00%
455	Muppayanad GP	68	68	100.00%	68	100.00%
456	Muttill GP	110	110	100.00%	110	100.00%
457	Thariyod GP	27	27	100.00%	27	100.00%
458	Kaniyampatta GP	112	112	100.00%	112	100.00%
459	Pulpally GP	106	106	100.00%	106	100.00%
460	Kadannappally - Panappuzha GP	55	55	100.00%	55	100.00%
461	Cherupuzha GP	96	96	100.00%	96	100.00%
462	KangolnaAlapadamba GP	61	61	100.00%	61	100.00%
463	KarivelloornaPeralam GP	67	67	100.00%	67	100.00%
464	Kunhimangalam GP	38	38	100.00%	38	100.00%
465	PerigomnaVayakkara GP	53	53	100.00%	53	100.00%
466	Cherukunnu GP	19	19	100.00%	19	100.00%
467	Cheruthazham GP	51	51	100.00%	51	100.00%
468	Kannapuram GP	28	28	100.00%	28	100.00%
469	Madayi GP	50	50	100.00%	50	100.00%
470	Eruvassery GP	39	39	100.00%	39	100.00%
471	Irikkoor GP	32	32	100.00%	32	100.00%
472	Malappattam GP	27	27	100.00%	27	100.00%
473	Azheekkod GP	50	50	100.00%	50	100.00%
474	Chirakkal GP	97	97	100.00%	97	100.00%
475	Valapattanam GP	16	16	100.00%	16	100.00%
476	Chembilod GP	57	57	100.00%	57	100.00%
477	Munderi GP	60	60	100.00%	60	100.00%
478	Eranholi GP	43	43	100.00%	43	100.00%
479	Muzhuppilangad GP	19	19	100.00%	19	100.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
480	New Mahi GP	35	35	100.00%	35	100.00%
481	Vengad GP	79	79	100.00%	79	100.00%
482	Mangattidam GP	62	62	100.00%	62	100.00%
483	Chokli GP	31	31	100.00%	31	100.00%
484	Kadirur GP	39	39	100.00%	39	100.00%
485	Mokery GP	35	35	100.00%	35	100.00%
486	Pannyannoor GP	31	31	100.00%	31	100.00%
487	Aralam GP	67	67	100.00%	67	100.00%
488	Keezhallloor GP	21	21	100.00%	21	100.00%
489	Thillenkeri GP	37	37	100.00%	37	100.00%
490	Kanichar GP	43	43	100.00%	43	100.00%
491	Muzhakkunnu GP	69	69	100.00%	69	100.00%
492	Peravoor GP	46	46	100.00%	46	100.00%
493	Beloor GP	35	35	100.00%	35	100.00%
494	East Eleri GP	77	77	100.00%	77	100.00%
495	Kinanoor - Karinthalam GP	82	82	100.00%	82	100.00%
496	Cheruvathur GP	56	56	100.00%	56	100.00%
497	Pullur Periya GP	48	48	100.00%	48	100.00%
498	Wondoor GP	185	185	100.00%	184	99.46%
499	Payipra GP	169	169	100.00%	168	99.41%
500	Mattathoor GP	137	136	99.27%	136	99.27%
501	Elappulli GP	136	136	100.00%	135	99.26%
502	Marakkara GP	136	135	99.26%	135	99.26%
503	Kanjirappuzha GP	133	133	100.00%	132	99.25%
504	Pulikkal GP	130	129	99.23%	129	99.23%
505	Bharananjanam GP	109	108	99.08%	108	99.08%
506	Kodassery GP	109	108	99.08%	108	99.08%
507	Edayoor GP	107	107	100.00%	106	99.07%
508	Pallichal GP	105	104	99.05%	104	99.05%
509	Erathu GP	103	102	99.03%	102	99.03%
510	Pallikkal GP	98	97	98.98%	97	98.98%
511	Karakkurissi GP	94	93	98.94%	93	98.94%
512	Vadakkanchery GP	93	93	100.00%	92	98.92%
513	Elamkunnappuzha GP	88	88	100.00%	87	98.86%
514	Vallikkodu GP	88	87	98.86%	87	98.86%
515	Vellavoor GP	88	87	98.86%	87	98.86%
516	Peringammala GP	87	86	98.85%	86	98.85%
517	Karavaloor GP	85	85	100.00%	84	98.82%
518	Kadukutty GP	83	82	98.80%	82	98.80%
519	Mallappally GP	80	79	98.75%	79	98.75%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
520	Poothrikka GP	78	78	100.00%	77	98.72%
521	Peruvayal GP	78	78	100.00%	77	98.72%
522	Thalavoor GP	77	77	100.00%	76	98.70%
523	Manjalloor GP	77	77	100.00%	76	98.70%
524	Neduvathoor GP	76	75	98.68%	75	98.68%
525	Athirampuzha GP	75	74	98.67%	74	98.67%
526	Vazhakkulam GP	150	148	98.67%	148	98.67%
527	Kalloorkad GP	74	74	100.00%	73	98.65%
528	Thottappuzhassery GP	74	73	98.65%	73	98.65%
529	Thenkurissi GP	74	73	98.65%	73	98.65%
530	West Eleri GP	74	73	98.65%	73	98.65%
531	Thanithodu GP	73	73	100.00%	72	98.63%
532	Koppam GP	146	146	100.00%	144	98.63%
533	Thenjippalam GP	73	73	100.00%	72	98.63%
534	Ayancherry GP	73	72	98.63%	72	98.63%
535	Puthenvelikkara GP	72	72	100.00%	71	98.61%
536	Parakkadavu GP	71	71	100.00%	70	98.59%
537	Kadavallor GP	70	70	100.00%	69	98.57%
538	Pazhayannoor GP	70	70	100.00%	69	98.57%
539	Cheriyamundam GP	70	70	100.00%	69	98.57%
540	Udumbannoor GP	69	68	98.55%	68	98.55%
541	Ezhukone GP	68	68	100.00%	67	98.53%
542	Edathua GP	68	68	100.00%	67	98.53%
543	Mulloorkkara GP	68	68	100.00%	67	98.53%
544	Tharoor GP	68	67	98.53%	67	98.53%
545	Panathady GP	68	67	98.53%	67	98.53%
546	Elikkulam GP	67	66	98.51%	66	98.51%
547	Thidanad GP	66	66	100.00%	65	98.48%
548	Karukutty GP	132	130	98.48%	130	98.48%
549	Thevalakkara GP	64	63	98.44%	63	98.44%
550	Elavanchery GP	64	63	98.44%	63	98.44%
551	Velookkara GP	63	63	100.00%	62	98.41%
552	Lakkidi Perur GP	61	61	100.00%	60	98.36%
553	Perumatty GP	58	58	100.00%	57	98.28%
554	Karukachal GP	116	115	99.14%	114	98.28%
555	Elamad GP	57	57	100.00%	56	98.25%
556	Thiruvarppu GP	57	56	98.25%	56	98.25%
557	Vengoor GP	57	56	98.25%	56	98.25%
558	Payam GP	57	56	98.25%	56	98.25%
559	Kottopadom GP	113	111	98.23%	111	98.23%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
560	Kottur GP	56	56	100.00%	55	98.21%
561	Polppulli GP	56	55	98.21%	55	98.21%
562	Maniyoor GP	55	55	100.00%	54	98.18%
563	Pindimana GP	55	54	98.18%	54	98.18%
564	Thirumarady GP	55	54	98.18%	54	98.18%
565	Pallassana GP	55	54	98.18%	54	98.18%
566	Mavelikkara Thamarakkulam GP	54	54	100.00%	53	98.15%
567	Koovappady GP	54	54	100.00%	53	98.15%
568	Peruvembu GP	54	54	100.00%	53	98.15%
569	Vadakkekkad GP	54	53	98.15%	53	98.15%
570	Chembu GP	53	52	98.11%	52	98.11%
571	Kottuvalli GP	53	52	98.11%	52	98.11%
572	Changarothu GP	53	52	98.11%	52	98.11%
573	Ambalappara GP	155	155	100.00%	152	98.06%
574	Vattamkulam GP	103	103	100.00%	101	98.06%
575	Atholy GP	102	101	99.02%	100	98.04%
576	Aryanad GP	51	50	98.04%	50	98.04%
577	Tholikkode GP	100	100	100.00%	98	98.00%
578	Melukavu GP	50	49	98.00%	49	98.00%
579	Kottangal GP	48	48	100.00%	47	97.92%
580	Omallur GP	48	48	100.00%	47	97.92%
581	Thrikkaruva GP	48	47	97.92%	47	97.92%
582	Ponmundam GP	48	47	97.92%	47	97.92%
583	Madakkathara GP	47	46	97.87%	46	97.87%
584	Balal GP	93	93	100.00%	91	97.85%
585	Thrikkodithanam GP	93	91	97.85%	91	97.85%
586	Pinarayi GP	46	46	100.00%	45	97.83%
587	Mattool GP	46	45	97.83%	45	97.83%
588	Kolachery GP	46	45	97.83%	45	97.83%
589	Ittiva GP	91	91	100.00%	89	97.80%
590	Thirunelli GP	91	91	100.00%	89	97.80%
591	Purameri GP	45	44	97.78%	44	97.78%
592	Peralassery GP	44	43	97.73%	43	97.73%
593	Nellikuzhy GP	87	87	100.00%	85	97.70%
594	Chalavara GP	85	83	97.65%	83	97.65%
595	Padiyoor Kalliad GP	42	42	100.00%	41	97.62%
596	Vakathanam GP	125	123	98.40%	122	97.60%
597	Mannar GP	81	81	100.00%	79	97.53%
598	Pramadom GP	121	121	100.00%	118	97.52%
599	Thrikkaderi GP	120	120	100.00%	117	97.50%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
600	Kadalundy GP	80	80	100.00%	78	97.50%
601	Mariyapuram GP	40	39	97.50%	39	97.50%
602	Azhiyoor GP	40	39	97.50%	39	97.50%
603	Mangalapuram GP	39	39	100.00%	38	97.44%
604	Pathiyoor GP	39	39	100.00%	38	97.44%
605	Karunapuram GP	77	76	98.70%	75	97.40%
606	Panmana GP	77	75	97.40%	75	97.40%
607	Vadasserikkara GP	77	75	97.40%	75	97.40%
608	Kadapra GP	38	37	97.37%	37	97.37%
609	Mararikkulam South GP	38	37	97.37%	37	97.37%
610	Ayyankunnu GP	38	37	97.37%	37	97.37%
611	Kadungallur GP	112	112	100.00%	109	97.32%
612	Sasthamkotta GP	74	72	97.30%	72	97.30%
613	Chakkupallam GP	74	72	97.30%	72	97.30%
614	Patyam GP	37	36	97.30%	36	97.30%
615	Cheriyana GP	73	72	98.63%	71	97.26%
616	Amarambalam GP	109	106	97.25%	106	97.25%
617	Thenkara GP	72	70	97.22%	70	97.22%
618	Madikai GP	72	70	97.22%	70	97.22%
619	Pariyaram GP	70	70	100.00%	68	97.14%
620	Madappally GP	70	68	97.14%	68	97.14%
621	Desamangalam GP	70	68	97.14%	68	97.14%
622	Pothukal GP	70	68	97.14%	68	97.14%
623	Mogral Puthur GP	70	68	97.14%	68	97.14%
624	Kunnathukal GP	139	139	100.00%	135	97.12%
625	Mudakkuzha GP	67	65	97.01%	65	97.01%
626	Eruthempathy GP	33	32	96.97%	32	96.97%
627	Omassery GP	132	128	96.97%	128	96.97%
628	Engandiyoor GP	33	31	93.94%	32	96.97%
629	ErumamnaKuttoor GP	64	64	100.00%	62	96.88%
630	Ancharakandy GP	32	32	100.00%	31	96.88%
631	Alangad GP	96	93	96.88%	93	96.88%
632	Puthussery GP	96	93	96.88%	93	96.88%
633	Irimbilyam GP	92	92	100.00%	89	96.74%
634	Kunnathunad GP	121	121	100.00%	117	96.69%
635	Ananganadi GP	60	60	100.00%	58	96.67%
636	Valiyaparamba GP	30	30	100.00%	29	96.67%
637	Vattavada GP	30	29	96.67%	29	96.67%
638	Nedumkunnam GP	59	59	100.00%	57	96.61%
639	Uduma GP	59	59	100.00%	57	96.61%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
640	Payippad GP	88	85	96.59%	85	96.59%
641	Njeezhoor GP	58	58	100.00%	56	96.55%
642	Neendoor GP	58	56	96.55%	56	96.55%
643	Nenmeni GP	145	140	96.55%	140	96.55%
644	Velloor GP	86	84	97.67%	83	96.51%
645	Anchuthengu GP	28	28	100.00%	27	96.43%
646	Aryad GP	28	27	96.43%	27	96.43%
647	Koodaly GP	56	54	96.43%	54	96.43%
648	Pallikkara GP	84	81	96.43%	81	96.43%
649	Kottiyoor GP	111	107	96.40%	107	96.40%
650	Udumpanchola GP	83	80	96.39%	80	96.39%
651	Kandanassery GP	54	54	100.00%	52	96.30%
652	Thrikkaripur GP	81	78	96.30%	78	96.30%
653	Kallara GP	52	52	100.00%	50	96.15%
654	Karimkunnam GP	26	25	96.15%	25	96.15%
655	Cheruvannoor GP	51	50	98.04%	49	96.08%
656	Chettikulangara GP	50	50	100.00%	48	96.00%
657	Meenja GP	50	48	96.00%	48	96.00%
658	Devikulam GP	74	74	137.04%	71	95.95%
659	Puduppady GP	73	73	100.00%	70	95.89%
660	Venmani GP	73	70	95.89%	70	95.89%
661	Nedumbasseri GP	95	92	96.84%	91	95.79%
662	Devikulangara GP	47	47	100.00%	45	95.74%
663	Chittariparamba GP	47	45	95.74%	45	95.74%
664	Vazhanappally GP	70	67	95.71%	67	95.71%
665	Kadakkavur GP	46	46	100.00%	44	95.65%
666	Ranni Perinadu GP	69	68	98.55%	66	95.65%
667	Muthukulam GP	23	22	95.65%	22	95.65%
668	MalayattoornaNeeleswaram GP	46	44	95.65%	44	95.65%
669	Thanalur GP	91	87	95.60%	87	95.60%
670	Ezhumkulam GP	68	68	100.00%	65	95.59%
671	Chemmanad GP	136	136	100.00%	130	95.59%
672	Adichanalloor GP	68	65	95.59%	65	95.59%
673	Chengottukav GP	67	64	95.52%	64	95.52%
674	Thalavadi GP	89	87	97.75%	85	95.51%
675	Erumappetty GP	66	65	98.48%	63	95.45%
676	Marayoor GP	65	62	95.38%	62	95.38%
677	Kadambur GP	43	42	97.67%	41	95.35%
678	Puthuppally GP	86	82	95.35%	82	95.35%
679	Kurumattoor GP	64	61	95.31%	61	95.31%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
680	Ayloor GP	63	63	100.00%	60	95.24%
681	Mavoor GP	63	63	100.00%	60	95.24%
682	Kollayil GP	40	40	100.00%	38	95.00%
683	Velliyamattom GP	40	40	100.00%	38	95.00%
684	Vandazhi GP	100	97	97.00%	95	95.00%
685	Udayagiri GP	60	58	96.67%	57	95.00%
686	Ezhom GP	40	38	95.00%	38	95.00%
687	Kuttiattoor GP	60	57	95.00%	57	95.00%
688	Dharmadam GP	40	38	95.00%	38	95.00%
689	Aranmula GP	159	159	100.00%	151	94.97%
690	Kalyasseri GP	59	56	94.92%	56	94.92%
691	Kunnothuparamba GP	59	56	94.92%	56	94.92%
692	Panamaram GP	137	132	96.35%	130	94.89%
693	Moonnilavu GP	78	78	100.00%	74	94.87%
694	Moonniyoor GP	116	114	98.28%	110	94.83%
695	Kuttichal GP	115	109	94.78%	109	94.78%
696	Kattippara GP	94	89	94.68%	89	94.68%
697	Pilicode GP	56	54	96.43%	53	94.64%
698	Thuneri GP	56	53	94.64%	53	94.64%
699	Pattazhi GP	74	74	100.00%	70	94.59%
700	Bharanikkavu GP	37	37	100.00%	35	94.59%
701	Parappur GP	74	74	100.00%	70	94.59%
702	Nannampra GP	74	70	94.59%	70	94.59%
703	Ajanur GP	111	105	94.59%	105	94.59%
704	Kumbalam GP	54	54	100.00%	51	94.44%
705	Vadavukodena Puthenkurissu GP	90	90	100.00%	85	94.44%
706	Krishnapuram GP	36	34	94.44%	34	94.44%
707	Pampadumpara GP	54	51	94.44%	51	94.44%
708	Kuthannoor GP	90	85	94.44%	85	94.44%
709	Meppayoor GP	53	53	100.00%	50	94.34%
710	Thripargottoor GP	53	52	98.11%	50	94.34%
711	Poothady GP	193	182	94.30%	182	94.30%
712	Chorad GP	35	35	100.00%	33	94.29%
713	Nilamel GP	35	34	97.14%	33	94.29%
714	Kadapuram GP	35	33	94.29%	33	94.29%
715	Ramanthali GP	35	33	94.29%	33	94.29%
716	Amboori GP	87	87	100.00%	82	94.25%
717	Muthalamada GP	87	82	94.25%	82	94.25%
718	Konni GP	139	139	100.00%	131	94.24%
719	Eramala GP	52	49	94.23%	49	94.23%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
720	Kaduthuruthy GP	69	65	94.20%	65	94.20%
721	Ozhoor GP	51	50	98.04%	48	94.12%
722	Kuttampuzha GP	136	132	97.06%	128	94.12%
723	Akalakkunnam GP	67	63	94.03%	63	94.03%
724	Vallatholnagar GP	50	47	94.00%	47	94.00%
725	Kannambra GP	50	47	94.00%	47	94.00%
726	Kallar GP	82	81	98.78%	77	93.90%
727	Kumbalangi GP	49	49	100.00%	46	93.88%
728	Kalady GP	49	48	97.96%	46	93.88%
729	Edachery GP	49	46	93.88%	46	93.88%
730	Vithura GP	128	120	93.75%	120	93.75%
731	Ayyampuzha GP	64	60	93.75%	60	93.75%
732	Chapparapadavu GP	112	105	93.75%	105	93.75%
733	Kodoor GP	77	73	94.81%	72	93.51%
734	Thazhava GP	46	46	100.00%	43	93.48%
735	Kattukambal GP	46	46	100.00%	43	93.48%
736	Chirakkadavu GP	184	178	96.74%	172	93.48%
737	Kuravilangad GP	46	44	95.65%	43	93.48%
738	Kainakari GP	46	43	93.48%	43	93.48%
739	Mannoor GP	46	43	93.48%	43	93.48%
740	Vazhakkad GP	107	107	100.00%	100	93.46%
741	Mayyil GP	61	58	95.08%	57	93.44%
742	Kunnamangalam GP	152	144	94.74%	142	93.42%
743	Elappara GP	76	71	93.42%	71	93.42%
744	Cherukavu GP	90	90	100.00%	84	93.33%
745	Ayyappankovil GP	45	42	93.33%	42	93.33%
746	Olavanna GP	74	69	93.24%	69	93.24%
747	Athirappilly GP	44	44	100.00%	41	93.18%
748	Kondazhi GP	44	41	93.18%	41	93.18%
749	Kelakam GP	58	54	93.10%	54	93.10%
750	Chittar GP	72	67	93.06%	67	93.06%
751	Nedumudi GP	42	39	92.86%	39	92.86%
752	Kanthalloor GP	55	51	92.73%	51	92.73%
753	Niranam GP	41	38	92.68%	38	92.68%
754	Moodady GP	54	53	98.15%	50	92.59%
755	Chinnakkanal GP	54	50		50	92.59%
756	Kozhencherry GP	40	37	92.50%	37	92.50%
757	Thachampara GP	52	50	96.15%	48	92.31%
758	Anakkara GP	90	90	100.00%	83	92.22%
759	Kulanada GP	90	83	92.22%	83	92.22%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
760	Kanjirappally GP	167	154	92.22%	154	92.22%
761	Andoorkonam GP	77	71	92.21%	71	92.21%
762	Kannamangalam GP	77	71	92.21%	71	92.21%
763	Chokkad GP	88	81	92.05%	81	92.05%
764	Kizhuvillam GP	75	75	100.00%	69	92.00%
765	Kottukal GP	87	87	100.00%	80	91.95%
766	Muthuvalloor GP	87	87	100.00%	80	91.95%
767	Thekkumkara GP	74	73	98.65%	68	91.89%
768	Paivalike GP	111	102	91.89%	102	91.89%
769	Pulpatta GP	159	153	96.23%	146	91.82%
770	Meenangadi GP	110	101	91.82%	101	91.82%
771	Nadapuram GP	61	56	91.80%	56	91.80%
772	Kavanoor GP	170	170	100.00%	156	91.76%
773	Pandanad GP	24	24	100.00%	22	91.67%
774	Kadampanad GP	96	91	94.79%	88	91.67%
775	Kaippamangalam GP	48	44	91.67%	44	91.67%
776	Pallivasal GP	119	110	92.44%	109	91.60%
777	Kumarakam GP	47	44	93.62%	43	91.49%
778	Adimaly GP	223	215	96.41%	204	91.48%
779	Ulikkal GP	70	64	91.43%	64	91.43%
780	Poolamanthol GP	114	104	91.23%	104	91.23%
781	Kolazhy GP	135	123	91.11%	123	91.11%
782	Naduvil GP	89	81	91.01%	81	91.01%
783	Kayyur Cheemeni GP	55	52	94.55%	50	90.91%
784	Poruvazhy GP	44	40	90.91%	40	90.91%
785	Naduvannoor GP	44	40	90.91%	40	90.91%
786	Kakkody GP	97	88	90.72%	88	90.72%
787	Padanna GP	43	42	97.67%	39	90.70%
788	Cheranalloor GP	43	41	95.35%	39	90.70%
789	Valakam GP	64	57	89.06%	58	90.63%
790	Vengara GP	84	77	91.67%	76	90.48%
791	Tholloor GP	42	38	90.48%	38	90.48%
792	Kadinamkulam GP	52	47	90.38%	47	90.38%
793	RannynaPazhavangadi GP	93	92	98.92%	84	90.32%
794	Sooranad North GP	82	75	91.46%	74	90.24%
795	Koothaly GP	41	37	90.24%	37	90.24%
796	Pazhayakunnummel GP	61	55	90.16%	55	90.16%
797	Melattoor GP	132	131	99.24%	119	90.15%
798	Thavanoor GP	101	101	100.00%	91	90.10%
799	Kanchiyar GP	50	50	100.00%	45	90.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
800	Othukkungal GP	80	75	93.75%	72	90.00%
801	Parassala GP	139	133	95.68%	125	89.93%
802	Vazhoor GP	87	78	89.66%	78	89.66%
803	Chenkai GP	134	134	100.00%	120	89.55%
804	Alappad GP	19	17	89.47%	17	89.47%
805	Puthunagaram GP	38	34	89.47%	34	89.47%
806	Kalanjoor GP	112	112	100.00%	100	89.29%
807	Kumily GP	137	122	89.05%	122	89.05%
808	Kolayad GP	45	42	93.33%	40	88.89%
809	Mullankolly GP	54	48	88.89%	48	88.89%
810	Alakkod GP	62	55	88.71%	55	88.71%
811	Naranamoozhi GP	61	58	95.08%	54	88.52%
812	Edathala GP	52	52	100.00%	46	88.46%
813	Kuttikol GP	51	49	96.08%	45	88.24%
814	Pappinisseri GP	42	38	90.48%	37	88.10%
815	Edakkara GP	67	59	88.06%	59	88.06%
816	Thachanattukara GP	159	140	88.05%	140	88.05%
817	naranganam GP	75	66	88.00%	66	88.00%
818	Keezhariyoor GP	33	29	87.88%	29	87.88%
819	Poomangalam GP	41	36	87.80%	36	87.80%
820	Narathu GP	41	36	87.80%	36	87.80%
821	Thurayoor GP	49	49	100.00%	43	87.76%
822	Kumaramputhoor GP	81	80	98.77%	71	87.65%
823	Koruthode GP	40	35	87.50%	35	87.50%
824	Pattuvam GP	32	28	87.50%	28	87.50%
825	Karassery GP	55	54	98.18%	48	87.27%
826	Kaviyoor GP	39	37	94.87%	34	87.18%
827	Mundakkayam GP	154	134	87.01%	134	87.01%
828	Valavannoor GP	69	62	89.86%	60	86.96%
829	Vanimel GP	92	80	86.96%	80	86.96%
830	Delampady GP	83	72	86.75%	72	86.75%
831	Meppady GP	113	100	88.50%	98	86.73%
832	Edamulakkal GP	108	7	6.48%	93	86.11%
833	Chunkathara GP	107	107	100.00%	92	85.98%
834	Venganoor GP	63	56	88.89%	54	85.71%
835	Payyavoor GP	77	66	85.71%	66	85.71%
836	Badaduka GP	63	54	85.71%	54	85.71%
837	Alanalloor GP	159	159	100.00%	136	85.53%
838	Niramaruthoor GP	61	53	86.89%	52	85.25%
839	KottayamnaMalabar GP	27	25	92.59%	23	85.19%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
840	Kummil GP	54	46	85.19%	46	85.19%
841	Thirupuram GP	40	34	85.00%	34	85.00%
842	Peerumedu GP	105	95	90.48%	89	84.76%
843	Cherukole GP	59	59	100.00%	50	84.75%
844	Thazhekkode GP	117	117	100.00%	99	84.62%
845	Unnikulam GP	117	109	93.16%	99	84.62%
846	Valayam GP	39	33		33	84.62%
847	Mezhuveli GP	71	63	88.73%	60	84.51%
848	Poovar GP	58	49	84.48%	49	84.48%
849	Purappuzha GP	58	49	84.48%	49	84.48%
850	Kulukallur GP	159	134	84.28%	134	84.28%
851	Thiruvilwamala GP	76	64	84.21%	64	84.21%
852	Kottathara GP	63	53	84.13%	53	84.13%
853	Karumkulam GP	106	94	88.68%	89	83.96%
854	Thamarassery GP	137	125	91.24%	115	83.94%
855	Muliyar GP	87	77	88.51%	73	83.91%
856	Parali GP	55	46	83.64%	46	83.64%
857	Pangode GP	61	60	98.36%	51	83.61%
858	Thiruvallloor GP	61	54	88.52%	51	83.61%
859	Okkal GP	24	24	100.00%	20	83.33%
860	Porkkulam GP	36	36	100.00%	30	83.33%
861	Upputhara GP	102	85	83.33%	85	83.33%
862	Maloor GP	30	25	83.33%	25	83.33%
863	Peringara GP	65	54	83.08%	54	83.08%
864	Mangalpady GP	118	100	84.75%	98	83.05%
865	Mulakkuzha GP	76	63	82.89%	63	82.89%
866	Vandanmedu GP	115	96	83.48%	95	82.61%
867	Naripatta GP	63	52	82.54%	52	82.54%
868	Nochad GP	51	42	82.35%	42	82.35%
869	Madhur GP	128	114	89.06%	105	82.03%
870	Varavoor GP	54	50	92.59%	44	81.48%
871	Thalayolaparambu GP	86	81	94.19%	70	81.40%
872	Thiruvegappura GP	96	78	81.25%	78	81.25%
873	Agali GP	132	118	89.39%	107	81.06%
874	Erumeli GP	147	119	80.95%	119	80.95%
875	Seethathodu GP	115	82	71.30%	93	80.87%
876	Thikkody GP	47	38	80.85%	38	80.85%
877	Enmakaje GP	77	75	97.40%	62	80.52%
878	Moothedam GP	121	105	86.78%	97	80.17%
879	Vengola GP	161	142	88.20%	129	80.12%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
880	Thakazhy GP	54	45	83.33%	43	79.63%
881	Chelannoor GP	103	95	92.23%	82	79.61%
882	Koippuram GP	82	66	80.49%	65	79.27%
883	Vythiri GP	101	89	88.12%	80	79.21%
884	Kizhakkambalam GP	52	51	98.08%	41	78.85%
885	A.R. Nagar GP	94	94	100.00%	74	78.72%
886	Velam GP	61	61	100.00%	48	78.69%
887	IdukkinaKanjikkuzhi GP	140	135	96.43%	110	78.57%
888	Puthiga GP	65	51	78.46%	51	78.46%
889	Chakkittappara GP	60	55	91.67%	47	78.33%
890	Pallikkathode GP	60	47	78.33%	47	78.33%
891	Vandiperiyar GP	100	94	94.00%	78	78.00%
892	Veliyanad GP	26	26	100.00%	20	76.92%
893	Pannancherry GP	173	133	76.88%	133	76.88%
894	Kodumon GP	59	56	94.92%	45	76.27%
895	Arikkulam GP	51	44	86.27%	38	74.51%
896	Vaniyamkulam GP	120	103	85.83%	89	74.17%
897	Aruvappulam GP	72	61	84.72%	52	72.22%
898	Ramamangalam GP	64	46	71.88%	46	71.88%
899	Vilayoor GP	56	56	100.00%	40	71.43%
900	Thennala GP	91	65	71.43%	65	71.43%
901	Vengappally GP	62	44	70.97%	44	70.97%
902	Puthoor. GP	77	65	84.42%	54	70.13%
903	Pallikkal GP	80	80	100.00%	56	70.00%
904	Kayakkody GP	56	39	69.64%	39	69.64%
905	Santhanpara GP	65	45	69.23%	45	69.23%
906	Parathode GP	116	78	67.24%	78	67.24%
907	Kavilumpara GP	61	42	68.85%	41	67.21%
908	Kumbala GP	151	141	93.38%	101	66.89%
909	Kavalam GP	18	16	88.89%	12	66.67%
910	Noolpuzha GP	104	70	67.31%	69	66.35%
911	Palamel GP	61	61	100.00%	39	63.93%
912	Padinjarethara GP	156	99	63.46%	99	63.46%
913	Elanthoor GP	57	57	100.00%	36	63.16%
914	Chellanam GP	67	64	95.52%	42	62.69%
915	Ambalavayal GP	203	127	62.56%	127	62.56%
916	Kodiyathoor GP	81	53	65.43%	50	61.73%
917	Karimpuzha GP	177	115	64.97%	108	61.02%
918	Chengalai GP	66	53	80.30%	40	60.61%
919	Ramankari GP	47	47	100.00%	28	59.57%

OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**PROGRESS OF ISSUING TS - updated on 03-02-2018 - P1004**

	Name of LSGI	No. of New Projects of 2017-2018 that require TS	No. of Estimates Prepared New Projects (Nos)	% of Estimate prepared projects	No. of Projects Obtained TS (Nos)	% of Projects obtained TS
920	Chengala GP	187	119	63.64%	111	59.36%
921	Kodam Belur GP	98	83	84.69%	57	58.16%
922	Vazhikkadavu GP	117	78	66.67%	68	58.12%
923	Manimala GP	94	80	85.11%	53	56.38%
924	Pozhuthana GP	73	60	82.19%	40	54.79%
925	Muttar GP	42	34	80.95%	23	54.76%
926	Badiyadka GP	164	100	60.98%	88	53.66%
927	Edarikkodu GP	71	38	53.52%	38	53.52%
928	Eraviperoor GP	43	23	53.49%	23	53.49%
929	Sooranad South GP	45	26	57.78%	24	53.33%
930	Munnar GP	100	52	52.00%	52	52.00%
931	Maruthonkara GP	79	58	73.42%	41	51.90%
932	Puramattom GP	45	23	51.11%	23	51.11%
933	Manjeswaram GP	138	92	66.67%	69	50.00%
934	Karadukka GP	72	45	62.50%	35	48.61%
935	Pulimkunnu GP	57	42	73.68%	27	47.37%
936	Sholayoor GP	48	32	66.67%	22	45.83%
937	Edamalakkudy GP	7	4	57.14%	3	42.86%
938	Vallikkunnu GP	125	72	57.60%	53	42.40%
939	Mallappuzhassery GP	38	38	100.00%	13	34.21%
940	Kumbadaje GP	58	18	31.03%	18	31.03%
941	Vorkady GP	137	72	52.55%	39	28.47%
	TOTAL -	66,496	63,890	96.08%	62,693	94.28%